

**IRM Program Management Office
Involvement in Current Initiatives**

January 15, 2002

The IRM-PMO is involved in various IRM-related activities and initiatives within the wildland fire community. The current status of the IRM-PMO involvement in these initiatives is shown in the following table.

NWCG Projects			
Activity / Initiative	Contacts	PMO Staffing	Status of IRM-PMO Involvement
ROSS Project			
Project Support	Jon Skeels	Barry Mathias	Tracking and monitoring
Change Management Process Planning	Jon Skeels	Judy Crosby	Developing process
Architecture	Jon Skeels	Judy Crosby, Al Borup	Tracking and monitoring
IQCS Project			
TPEC	Shari Shetler (John Sherman)	Al Borup	Participation on Team
RFQ	John Sherman	Barry Mathias	Tracking and monitoring
Architecture	Rick Jensen, (vacant Project Mgr)	Judy Crosby, Al Borup	Tracking and monitoring
Other Wildland Fire Initiatives			
Activity / Initiative	Contacts	PMO Staffing	Status of IRM-PMO Involvement
IBPWT "I" Systems Evaluation	Tory Majors	Barry Mathias	Tracking and monitoring
NICC Unit ID Stewardship	Karin Frost	Judy Crosby	Preparing data stewardship presentation for National Coordinators
GeoMAC	Joe Frost	Judy Crosby, Al Borup	Tracking and monitoring
WIMS Re-engineering Phase 1.5 (migration to Oracle 8i)	Paul Schlobaum	Al Borup	Tracking and monitoring
NWCG Web Page	Shari Shetler, Ted Tower	Allen Deitz	Tracking and monitoring
RERAP Project	Mike Barrowcliff	Al Borup	Tracking and monitoring

**IRM Program Management Office
Involvement in Current Initiatives**

January 15, 2002

Other Wildland Fire Initiatives			
Activity / Initiative	Contacts	PMO Staffing	Status of IRM-PMO Involvement
Fire Risk Assignment Project	Dan Keller	Barry Mathias	Tracking and monitoring
National Fire Plan Project	Gladys Crabtree, Andrea Olson, David Potter	Barry Mathias, Judy Crosby	Project planning & data definitions, & review
Fire-MAP	Gardner Ferry, Steve Botti, Howard Roose	Barry Mathias, Allen Deitz	Project planning, cost estimating & chartering
ICBS Re-engineering	Andy Gray	Barry Mathias	Project planning & chartering
SAFENET	(SHWT?)		
Automated 209			
Emerging Wildland Fire Initiatives			
Activity / Initiative	Contacts	PMO Staffing	Status of IRM-PMO Involvement
Preparedness Planning System (Joint Fire Sciences Project – predicting preparedness levels)	Rick Ochoa (NICC), Gerry Day, Susan Goodman	Judy Crosby	Tracking and monitoring
WIMS Phase II (Business Study)	Paul Schlobaum, Bus. Lead; Dan Keller, PM	Al Borup	Tracking and monitoring the chartering as an NWCG project
ASCADS Re-engineering	Ken Reninger	Allen Deitz	Tracking and monitoring
WildCAD / Computer-Aided Dispatching (CAD)	Mark Jones (IdSO)	Al Borup, Barry Mathias	Tracking and monitoring
FS Life Cycle & Enterprise Architecture Project	Mike Funston	Barry Mathias	Tracking and monitoring
BLM IT Investment Planning Process	John Gebhard	Barry Mathias, Allen Deitz	Tracking and monitoring
30-Meter (prototype & proof-of-concept) Project [LANDFIRE?]	Cam Johnston (PM), Rocky Mountain Station	Barry Mathias	Tracking and monitoring
Fuels Business Model	Unknown	Unassigned	None

**IRM Program Management Office
Involvement in Current Initiatives**

January 15, 2002

IRM-PMO Management & Administration			
Activity / Initiative	Contacts	PMO Staffing	Status of IRM-PMO Involvement
IRM-PMO Liaisons with NWCG Working Teams & Groups			
Al Borup	Judy Crosby	Allen Deitz	Barry Mathias
<ul style="list-style-type: none"> • Fire Danger WT • Fire Weather WT • Fire Use WT 	<ul style="list-style-type: none"> • Incident Operation Stds WT • Training WT • Fire Equipment WT • GACC Advisory Group 	<ul style="list-style-type: none"> • Safety & Health WT • Publication Mgmt. Sys. WT • Geospatial Task Group 	<ul style="list-style-type: none"> • Incident Business Practices WT • Wildland Fire Education WT • Information Res. Mgmt WT