

NWFEA Blueprint - PART I: Version 2.9 --- Amendment 1 - July 2010

Pg	Section	Required Modification
28	Box titled "Goal 1: Common Wildland Fire Governance and Business Activities "	Remove date references in A, C, D, E, & F
31	Action Item 1.1.1: "Continuation/Completion of the NWCG Reorganization " - "Target Date "	Change "06/01/2009" to "Completed"
32	Action Item 1.1.1: "Continuation/Completion of the NWCG Reorganization " - "Expected Risk "	No change needed
32	Action Item 1.1.2: "Integrate Interagency Strategic Planning " - "Target Date "	Change "06/01/2009" to "Following completion of the Cohesive Strategy"
32	Action Item 1.1.3: "Institute a Product Management Discipline " - "Target Date "	Change "10/01/2009" to "Initiated and ongoing"
33	Action Item 1.1.4: "Move toward a 'Service First' Organizational Concept " - "Target Date "	Change "10/01/2009" to "Initiated and ongoing"
34	Action Item 1.1.5: "Establish a Budget Planning and Tracking Process for Interagency Initiatives " - "Target Date "	Change "December 2009" to "Initiated and ongoing"
35	Action Item 1.2.1: "Complete Development and Implementation of the Interagency Fire Investment Process " - "Target Date "	Change "10/01/2009" to "Initiated and ongoing"
36	Action Item 1.2.2: "Promote the Creation of an Interagency Wildland Fire CIO Council to deal with interagency IT issues " - "Target Date "	Change "10/01/2009" to "Completed"
38	Action Item 1.2.2: "Promote the Creation of an Interagency Wildland Fire CIO Council to deal with interagency IT issues " -"Expected Cost: 1)"	Change "\$700,000" to "\$850,00"
38	Action Item 1.2.2: "Promote the Creation of an Interagency Wildland Fire CIO Council to deal with interagency IT issues " -"Expected Cost: 1)"	Change "Program Management Office" to "NWCG Architects"
38	Action Item 1.3.2: "Incorporate Maintenance of the Business Architecture and Blueprint into the New NWCG Organization " - "Target Date "	Change "10/01/2009" to "Completed"
38	Action Item 1.3.3: "Complete the As-Is and To-Be Business Analysis and Use it as feeders to the Strategic Plan " - "Target Date "	Change "10/01/2009" to "Initiated and ongoing"
39	Action Item 1.4.2: "Leverage existing resource funding to maximize coordinated interdisciplinary vegetation management projects " - "Target Date "	Change "December 2010" to "Initiated and ongoing"
40	Action Item 1.4.3: "Develop adaptive management guidelines that support post-wildfire-recovery decisions on a routine basis " - "Target Date "	Change "December 2010" to "Initiated and ongoing"
41	Action Item 1.5.1: "Standardize accepted appropriate management response (AMR) practices " - "Target Date "	Change "December 2009" to "Completed"
43	Action Item 1.5.3: "Work with the Department of Homeland Security (DHS) to develop common standards and procedures for incident management and emergency response. " - "Target Date "	Change "March 2009" to "Ongoing"
44	Action Item 1.6.1: "Develop and implement a communications plan for interagency inreach and outreach " - "Target Date "	Change "December 2009" to "Initiated and ongoing"
45	Action Item 1.6.2: "Develop communication protocols for elevating issues to and from the interagency Wildland Fire community " - "Target Date "	Change "September 2009" to "Initiated and ongoing"
45	Action Item 1.6.3: "Provide a single point of access to authoritative interagency Wildland Fire information. " - "Target Date "	Change "September 2009" to "Initiated and ongoing"
46	"Figure 11 - Goal 1 Action Item Sequencing Plan"	Delete
48	Box titled "Goal2: Information Sharing Environment "	Remove "by 2010"
50	Action Item 2.1.1: "Develop a strategy and schedule for development and implementation of data standards, including necessary agreements among partners on interagency standards. " - "Target Date "	Change "06/01/2009" to "Initiated and ongoing"

50	Action Item 2.1.2: "Create interagency policy to incorporate new and existing NWCG data standards into existing systems' annual operating plans within 1 year of creation or modification of the standard. " - "Target Date "	Change "06/01/2009" to "Initiate in July 2011"
51	Action Item 2.2.2: "Establish authoritative data sources and/or systems of record for identified Information Classes. " - "Target Date "	Change "1/1/2009" to "Ongoing"
52	Action Item 2.2.3: "Establish policies and procedures to standardize the collection of data. " - "Target Date "	Change "1/01/2010" to "Ongoing"
53	"Figure 12 - Goal 2 Action Item Sequencing Plan"	Delete
56	Box titled "Goal 3: Common Technology Infrastructure and Configuration Standards " - "Objective A. "	Remove "by 2011"
56	Box titled "Goal 3: Common Technology Infrastructure and Configuration Standards " - "Objective B. "	Remove "by 2010"
58	Action Item 3.1.1: "Implement a standardized enterprise message model and supporting technology dedicated to wildland fire usage. " - "Target Date "	No change
60	Action Item 3.1.2: "Use secure wireless network technology to further enhance the wildland firefighter's ability to access incident management support systems in a mobile environment. " - "Target Date "	Change "04/01/2010" to "Completed"
61	Action Item 3.1.3: "Develop an as-is and to-be architecture and transition plan for land-mobile radios. " - "Target Date "	Change "1/01/2010" to "Initiated and ongoing"
61	Action Item 3.2.1: "Develop a Wildland Fire Technical Reference Model (TRM). " - "Target Date "	Change "5/1/2010" to "Initiate after NWCG Target Architecture developed"
62	Action Item 3.2.2: "Develop a national interagency Incident Based Automation (IBA) infrastructure. " - "Target Date "	Change "5/1/2011" to "Ongoing"
64	Action Item 3.3.2: "Partnering agencies collaborate to define a common set of controls for IT systems " - "Target Date "	Change "4/1/2010" to "Ongoing"
65	Action Item 3.4.1 "Conduct an as-is network analysis of RAWs and other weather stations to determine future resource sharing opportunities. " - "Target Date "	Change "4/1/2010" to "Initiated and ongoing"
67	Action Item 3.4.2: "Validate the network analysis and refine station placement through local development of fire danger rating operating plans. " - "Target Date "	Change "4/1/2012" to "Following completion of Action Item 3.4.1"
68	"Figure 15 - Goal 3 Action Item Sequencing Plan"	Delete
71	Box titled "Goal 4: Systems that Increase Efficiencies and Reduce Costs and Redundancies "	Drop date references in A, B, and C
73	Action Item 4.1.1: "Develop an Interagency Fire IT strategy and Create an Interagency Fire Portfolio Management Function " - "Target Date "	Change "1/1/2009" to "Completed"
73	Action Item 4.1.2: "Complete the Systems Assessment " - "Target Date "	Change "8/1/2009" to Initiate in 2011"
75	Action Item 4.2.1: "Design, develop, and maintain an End to End Fire Reporting System " - "Target Date "	No change
78	Action Item 4.3.3: "Reengineer Fire Environment (including weather) systems and supporting infrastructure " - "Target Date "	Change "Business Case by 10/1/2009" to "Initiated and ongoing"
78	Action Item 4.3.3: "Reengineer Fire Environment (including weather) systems and supporting infrastructure " - "Expected Cost "	Change "Costs will be identified by 10/1/2009" to "No cost identified at this time"
79	Action Item 4.3.6: "Determine how Appropriate Management Response (AMR) requirements can be supported by Decision Support Systems " - "Target Date "	Change "1/1/11" to "Completed"
81	"Figure 18 - Goal 4 Action Item Sequencing Plan"	Delete
83	"Appendix A"	Remove all of Appendix A