

NWCG Training Project Report

Project Name	Primary Functional Area	Priority (within Func. Area)	Lead	Next Milestone	Milestone Date	Estimated Time Left	Time/Energy Requirement	Comments
Digitizing Media Contract	Creative Media	1	Curd/Bates	PR submitted to procurement to send out for bid for FY-18	Early Dec.	Week(s)	Low	Paperwork was submitted to procurement
Columbia River Bar Pilots	Creative Media	6	Jackson	Draft storyboard, interview questions	Fall 2018	Month(s)	Low	Filming scheduled for 1st & 2nd of Dec.
Dispatch Overview	Creative Media	5	Oke,Squires, Touchette	Editing	Fall 2018	Month(s)	Medium	
Media Contract	Creative Media	2	Touchette	Review contract proposals	December	Month(s)	Medium	Proposal evaluation has begun and should conclude in early December
Collab/Partnership: Boise Bicycle Project	Creative Media	3	Touchette	Develop exercise/Finish Edits	January 2	Month(s)	Medium	
Point Fire Module	Creative Media	4	Touchette	Post production	Spring 2018	Month(s)	Medium	
KNG Mobile Radio Tutorial	Creative Media	5	Black/Touchette	Establish filming date(s)	Spring 2018	Month(s)	Medium	
Training Project Promo Videos	Creative Media	1	Walker	360 video	Late November	Week(s)	Medium	
CD/DVD-USB Transition	NWCG Training	3	Haney	prioritize curriculum for CD-USB transition	mid November	Year(s)	Low	
Social Media Accounts	NWCG Training	4	Haney	Developing social media plan	December	Week(s)	Low	Facebook, Twitter, YouTube
Training System Improvement Project	NWCG Training	1	Haney	Outline next steps	Early December	Year(s)	High	Working with committees to validate position standards and guidance documents; developing project plan to include pilot phase and full implementation; developing Training Design Plan
Online Training Contract	Online	1	Welch	Activate contract - send out for bid FY18	November	Year(s)	Low	Contracting Officer working on SOW and has the Evaluation Criteria to be included with RFP
10&18 Immersive Scenarios	Project Leader	5	Burkhammer	Alpha Storyboard Review Field shoot of photospheres and video	November 17	Week(s)	Medium	NWCG conducting final edit review of Storyboard. Final edits to be returned to production vendor on 11/17. Development scheduled to begin 11/27. NWCG media division continuing to obtain media assets and draft development of photospheres.
S-190, Intro to Wildland Fire Behavior	Project Leader	2	Iverson	Draft PPT and IG	November	Month(s)	High	Revitalizing SME group. Alignment script progressing well with WETC. Fire Weather script developed by WETC reviewed and will likely be useful for S-190.
S-130, Firefighter Training	Project Leader	3	Iverson	Immersive Sim 1 production	March '18	Month(s)	High	See 10&18 immersive sim above. Organizing conference call to introduce Burky as a new PL.
S-260, Interagency Incident Business Management (Online)	Project Leader	4	Squires-Kazimir	live	November	Week(s)	Low	mailchimp, closeout
S-420, Command and General Staff	Project Leader	1	Squires-Kazimir	Incorporate field review comments	November	Week(s)	Medium	Compiling field review comments