

## NWCG Training Program Project Status October 2016

\*S-131, Firefighter Type 1 has been certified and is available for ordering.  
S-262, Incident Contract Project Inspector has been certified and is available for ordering.

Project	Project Leader	Status
<u>Training System Assessment</u>		
Roles and Responsibilities Document Position Analysis	Oke/Squires-Kazimir Fisher	Developing 'incident position description' template Analyzing aviation positions (ACAC, AOBD, ASGS, HEB1/2, HMGB, HECM, ATGS, HLCO, ATCO, SEMG, DECK, TOLC, ABRO)
Position Task Book Revision	Spain/Iverson	Gathering Field Test feedback of draft PTBs (FFT1, ICT5, STAM, CRWB, ENGB, FELB, FIRB, HEQB, HMGB, CREP, ICT4, ST/TFLD, DIVS, ICT3, STPS)
<u>NWCG Courses</u>		
D-110, Expanded Dispatch Recorder	Oke	Analysis phase
RX-301, Prescribed Fire Implementation	Sather	On hold pending outcome of RXB2/1 PTB proposal
RX-310, Introduction to Fire Effects	Iverson	Preparing course for field review
RX-341, Prescribed Fire Plan Preparation	Sather	On hold pending outcome of RXB2/1 PTB proposal
RX-410, Smoke Management Techniques	Haney	On hold pending finalization of Smoke Management Guide
S-130, Firefighter Training	Spain/Iverson	Developing design plan / analyzing S-190 and L-180 content
S-190, Intro to Wildland Fire Behavior	Spain/Iverson	Incorporating edits from test course
S-200, Initial Attack Incident Commander	Squires-Kazimir/Spain	On hold pending ICT4 PTB revision
S-260, Interagency Incident Business Management	Sather/Squires-Kazimir	Analysis phase
S-290, Intermediate Wildland Fire Behavior	TBD	On hold pending S-190 content analysis
S-300, Extended Attack Incident Commander	Haney	On hold pending ICT3 PTB revision
S-420, Command and General Staff	Haney	Preparing materials for Jan. 2017 test course

\*S-131 incorporates materials found in S-133 and S-134 and combines them into a single course. For additional information reference [Issue Paper #123](#)

For information on curriculum history visit the NWCG training course publications page at <http://www.nwcg.gov/publications/training-courses>

It takes approximately one to two months for printed materials to be available for order. Refer to the NWCG Catalog Part 2: Publications at <http://www.nwcg.gov/publications/449-2> for ordering information and updates to the catalog.

For additional information contact: Josh Haney | [jchaney@blm.gov](mailto:jchaney@blm.gov) | 208.387.5316