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BACKGROUND: 


Reference the projected schedule for course development submitted 
to the Training Working Team and approved for implementation in 
February 1992. This schedule has been updated several times to 
reflect additions and status of development, however there have 
been no major scheduling changes. The current schedule is 
attachment 1. 

CURRENT STATUS: 

The current schedule is based upon completing course development 
by function, beginning with operations ·and air and continuing 
sequentially with finance, planning, command and command staff, 
and logistics. Unit Leader S-320 and Command and General Staff S
420 are scheduled last because we believed the other training and 
job aids would need to be developed first. 

Development remains in accordance with the originally approved 
schedule. Training in operations and air will be completed by 
September 1996. Development of the Training Specialist S-445 
course has been completed and two job aids have been completed 
with a third currently under development. 

During the development of the Wildland Fire Suppression Curriculum 
Project Management and Development Guidelines which was recently 
distributed to res and Training Working Team members, the entire 
curriculum and each of its components were again analyzed in some 
detail. This analysis revealed more clearly the direct inter
relationship between the S-320 and S-420 courses and the job aids 
and/or courses for the positions which take S-320 and S-420. The 
Division of Training now believes that it is important to develop 
these job aids and/or courses together with S-320 and S-420. 

Attachment 2 shows the "clustering" of job aids with the S-320 and 
S-420 courses and a revised development schedule which would allow 
us to develop the courses and job aids together. Note that: 

1. 	 There is no change in the development schedule until FY 96
97. 

2. 	 Job aids for the entry level positions will be developed 
first (FY 96-97). 



3. 	 Development of the S-320 course and related job aids is 
scheduled over a three-year period because of the number of 
products. 

4. 	 The projected completion date for all products remains 
unchanged (FY 2000). 

BENEFITS: 

This Proposal will: 

1. 	 Allow unit leader and command and staff courses and/or job 
aids to be developed together during the same time period. 
The direct inter-relationship and use of the job aids in 
the S-320 and S-420 courses make it important that these 
products be developed together. 

2. 	 Allow courses to be developed in sequence based on 
organizational level, thus enabling higher level courses to 
build upon skills/knowledge in the lower level courses. 

3. 	 Provide the opportunity to manage development of the unit 
leader and command and staff courses and related job aids 
and/or courses as single large projects. This may reduce 
the number of SMEs required and the overall cost. 

4. 	 Require no increase in either development time or funding 
for the total curriculum. It is possible, but not assured, 
that there may be some savings in both time and dollars. 

RECOMMENDATIONS: 

Due to the pending deadline for the preparation of the FY 95-97 
budget submission to NWCG. an approval is needed from the Training 
Working Team by April 15. 

It is our recommendation that the Training Working Team approve a 
change in the development schedule which will allow development of 
S-320 and S-420 and related courses and job aids during the same 
time period. Attachment 3 is the recommended schedule. 

ACTION REQUIRED: 

1. 	 Upon approval of this recommendation by the Training 
Working Team, the NIFC Division of Training will prepare 
the multi-year budget package for NWCG in accordance with 
the revised schedule. 

2. 	 The Training Working Team will need to coordinate this 
action with the ICS working Team and with NWCG so that 
changes in the schedule and budget projections will be 
understood. 


