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EXECUTIVE SUMMARY 
 

 

Introduction 
This Burned Area Rehabilitation Plan (Plan) has been prepared in accordance with Department 
of the Interior and National Park Service policies. This plan provides field assessments and 
rehabilitation specifications for lands burned within the Coyote Fire perimeter that are 
administered by the National Park Service. No emergency stabilization actions are necessary or 
recommended. 

The primary objectives of the Coyote Fire Plan are: 
 

 

 To prescribe cost-effective post-fire rehabilitation measures necessary to enhance visitor 
and employee safety and to protect park infrastructure, cultural and natural resources. 

 To apply emergency stabilization techniques to prevent further degradation of affected 
resources within the fire perimeter and to mitigate damages caused by fire suppression 
operations in accordance with approved land management plans and policies, and all 
relevant federal, state, and local laws and regulations. 

With the exception of cultural site stabilization and data recovery activities, this plan addresses 
primarily non-emergency burned area rehabilitation (BAR) treatments and other post-fire 
resource management recommendations. The assessments were completed and treatments 
recommended by an ad hoc BAER team under the direction of D.W. Ivans (NPS-BITH). This 
plan was assembled from multiple sources by Janet Coles (NPS-OLYM). Brian Haas (USFS-
Grand Mesa, Uncompahgre, and Gunnison NF) and Jeremy Pribyl (NPS-GRCA) completed the 
cultural assessments with support from GUMO archeologist Alycia Hayes. D.W. Ivans 
completed the hazard tree, trail, and backcountry campground assessments with assistance from 
Jeanne Dawson (USFS-Cibola NF) a Resource Advisor on the fire incident. Janet Coles 
assessed the direct and indirect impacts of fire and suppression on rare plants, plant 
communities, and exotic plant infestations. Fire Ecologist Richard Gatewood wrote the fire 
effects and Mexican Spotted Owl assessments. Geoff Clark (ROMO), Marie Landis (BIBE) and 
Jonena Hearst (GUMO) provided GIS support for this report.  
 
Part E of this report summarizes costs of recommended BAER and BAR activities. 
Specifications for post-fire rehabilitation activities identified in the assessments, appear in Part 
F. Individual resource Burned Area Assessment Reports produced by these specialists appear in 
Appendix I. Appendix II contains the National Environmental Policy Act (NEPA) compliance 
documentation summary. Appendix III contains the Burned Area Rehabilitation Plan maps. 
Appendix V contains other supporting documentation. 

 

Fire Timeline 
A lightning-ignited fire was discovered near Coyote Peak in the northwest corner of Guadalupe 
Mountains National Park at 1:30 p.m. on Saturday, May 7. By afternoon of May 9, the Coyote 
Fire had burned approximately 4500 acres. High winds pushed the fire east and north over the 
Texas-New Mexico state line (and out of the park). The Pecos Zone Type 3 Incident 
Management Team directed hotshot crews working with engine and air support to control the 
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northern boundary of the fire and favorable northern winds pushed the fire back into the park. 
On May 10 the fire expanded to 9000 acres with all of the spread to the east and south within 
the park boundary. Management of the fire transitioned and was passed to Southwest Incident 
Management Team #3 on May 11. 
  
The arrival of a cold front late on May 11 brought cooler temperatures, lower winds, higher 
humidity and occasional wetting rains that moderated fire behavior. Burnout operations on May 
14 protected a patrol cabin, a Remote Automated Weather Station, and the historic Bowl Cabin. 
The fire was allowed to burn within a pre-determined area bounded by the Hunter Peak-Bush 
Mountain ridgeline trail on the west and the unnamed ridge that forms the east side of the Bowl 
on the east. The Pecos Type 3 Team returned on May 17 to manage the incident, now at 11,820 
acres, with conditions allowing takeover by a Type IV team on May 21. 
  
However, on May 22, red flag conditions returned and the fire expanded beyond the 
containment lines into the head of Pine Canyon on the west and into the head of multiple 
tributaries of South McKittrick Canyon on the east. The entire park, except for the Visitor 
Center and the Salt Basin, was closed to the public on May 23. On May 25, Southwest Incident 
Management Team #5 took command of the fire as it threatened to spread toward the Visitor 
Center and private lands to the east and south. 
  
Retardant drops and hand crews slowed spread of the fire in Pine Canyon and contained the 
slopover below Bush Mountain to about 125 acres. Little could be done to slow eastern spread 
of the fire in McKittrick Canyon due to extremely rugged topography and the presence of 
Mexican spotted owl activity areas. Most fire growth since May 25 has been in this area. 
  
Another series of cold fronts arrived beginning on May 29 and again moderated fire behavior. 
The Southwest Incident Management Team #5 handed the incident to the Saguaro Type IV 
team on May 31. To date, the fire has burned approximately 14,108 acres of Guadalupe 
Mountains National Park, 104 acres of private lands, 206 acres of State of New Mexico lands, 
and 24 acres of Bureau of Land Management-managed lands. Fire behavior modeling 
conducted by Southwest Incident Management Team #5 on May 29 determined that the fire 
would not grow beyond its current boundaries and only needed to be monitored until 
monsoonal precipitation put the fire out. The Coyote Fire was declared out on June 30, 2016. 

Fire Damages and Threats to Human Safety, Natural and Cultural Resources 
The Coyote Fire alternated between periods of intense, rapid, wind-driven spread and slower 
growth and creeping fire behavior forced by the arrival cold fronts and wet storms. For the 
most part this fire resulted in beneficial impacts to natural resources, opening up the understory 
and increasing patchiness of vegetation. Mexican spotted owl nesting success was certainly 
affected by the fire, but the exact extent of the impact is unknown. Park infrastructure suffered 
minimal damage, with some trail signs, water bars and campsite crib logs lost to the fire. 
Historic properties perhaps suffered the most, with the total loss of ranching-era Cox Cabin and 
direct impacts to several archeological sites; however, most of these sites have burned multiple 
times in previous centuries. 

Facilities affected 
 North boundary fence. Fire crews observed no direct fire damage to this all-metal fence, 
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but several hazard trees threaten to fall and damage it. Removing these trees is not an 
emergency action, but they should be mitigated as soon as possible under Burned 
Area Rehabilitation guidelines. 

 Dog Canyon Ranger Station, campground, and associated buildings and infrastructure. 
These were not affected directly by the fire, other than slight scorching of a post-and-
rail cedar fence near the trailhead. No emergency or rehabilitation treatments are 
necessary. 

 Trails. A number of wooden water bars were damaged or destroyed by fire in the 
forested southern half of the fire. Replacement of these bars is recommended as an 
action under Burned Area Rehabilitation guidelines. 

 Backcountry campgrounds. Marcus, Blue Ridge, Mescalero, Tejas, Pine Top, and Bush 
Mountain backcountry campgrounds were directly affected by fire. The cribbing 
supporting three tent pads was damaged badly enough to warrant non-emergency 
replacement. Repair of damaged tent pads is recommended as an action under 
Burned Area Rehabilitation guidelines. 

 Signs. Most signs within the burned area are engraved metal on metal posts and 
survived the fire unharmed, but some older signs with wood, plastic, or fiberglass 
elements were damaged or destroyed. Replacement of signs is recommended as an 
action under Burned Area Rehabilitation guidelines. 

Cultural resources affected 
 Archeological sites. Review of park files revealed 120 documented archeological sites 

in the burned area. Eighty-three sites were assessed by BAER Team archeologists. Of 
these, six were recommended for stabilization or data recovery.  Completion of site 
assessments, stabilization and data recovery are recommended as actions under 
Burned Area Emergency Stabilization guidelines.  

 Historic structures. The burned area contains two wood cabins used for ranching 
operations before Guadalupe Mountains National Park was established in 1972. Neither 
structure has been evaluated for eligibility for the National Register of Historic Places. 
The Bowl Cabin was wrapped in fire-resistant material and the surrounding vegetation 
removed in a burnout operation on May 14. It survived the fire and wrapping without 
significant impact. Cox Cabin was very close to the point of ignition and burned to the 
ground on the first or second day of the fire. Two other historic structures in lower 
McKittrick Canyon, Pratt Cabin (on the National Register) and Hunter Line Shack 
(eligible for the National Register), were wrapped in case the fire reached them but it 
never came close. These structures came through the incident without impact. No 
emergency or rehabilitation treatments are necessary. 

 Mine shafts and pits. From the late 1800s to the mid-1930s, the Calumet and Texas 
Copper mines operated intermittently in the Guadalupe Mountains. Four mine 
openings within the burn area were closed in 1994 using welded metal bat gates. The 
area containing the gated shafts was not burned. No emergency or rehabilitation 
treatments are necessary. 
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Natural resources affected 
 Exotic plants. Exotic plant species that are known to occur within the Coyote Fire 

include Russian thistle (Salsola tragus), horehound (Marrubium vulgare), and woolly 
mullein (Verbascum thapsus). Three other species are known from the Dog Canyon 
Ranger Station area with high potential to spread into adjacent areas burned by the 
Coyote Fire: cheatgrass (Bromus tectorum), Lehmann’s lovegrass (Eragrostis 
lehmanniana), and Malta starthistle (Centaurea melitensis). Treatment of known 
weed infestations, as well as limited planting of native grasses in areas where no 
native seed bank is present are recommended actions under Burned Area 
Rehabilitation guidelines. 

 Mexican spotted owl PACs. It is unknown whether owls were occupying the 11 
protected activity centers in the park at the time the Coyote Fire started, as the last 
complete survey was in 2010. However, in recent years owls have been seen and heard 
regularly by staff and visitors in upper Dog Canyon, Pine Canyon, and McKittrick 
Canyon. One owl Protected Activity Center (PAC) was completely burned over, as 
were parts of four others. Fire effects in the burned owl PACs were low to moderate, 
and structurally the PACs remain good habitat for owls. No emergency or 
rehabilitation treatments are necessary, but (unfunded) surveys for owl 
occupancy and breeding is strongly recommended. 

 Sensitive plant communities. Park vegetation is generally fire-adapted and recovers 
readily after a burn. Most of the Coyote Fire area burned with low to moderate 
severity; the BAER Team has no concerns regarding the fire’s impact on sensitive 
vegetation.  No emergency or rehabilitation treatments are necessary, but 
(unfunded) monitoring of aspen and riparian stand within the burn is 
recommended, as are re-surveys of rare plant populations. 

 Hazard Trees. A number of hazard trees were noted along trails and in backcountry 
campgrounds, as well as threatening the north boundary fence. Fire crews mitigated 
most of the trees in order to maintain their own operational safety. Trees damaged by 
the fire may take a year or more to die and become a hazard. Monitoring (and 
mitigating if necessary) of hazard trees in backcountry campgrounds for one year 
post-fire is recommended under Burned Area Rehabilitation guidelines. 

Wilderness 
Lightning-ignited wildfire is a natural process fully compatible with wilderness. Fire control 
activities in wilderness constitute trammeling, and under the park’s Fire Management Plan 
(2005), Minimum Impact Suppression techniques are preferred. Although the intent from day 
one of the Coyote Fire was suppression, no heavy machinery was used in the park and once the 
fire was herded back into the park boundary, retardant was dropped only in one location to keep 
fire from spreading down Pine Canyon toward the Visitor Center. Few hand lines were dug; 
burnouts were primarily used to set containment positions. Hazard trees were cut using 
chainsaws, leaving stumps where trails crossed areas of higher burn intensity. Suppression 
repair activities completed by the fire crews mitigated most of the evidence of these activities.  
No emergency or rehabilitation treatments are necessary to restore elements of wilderness 
character. 
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PART A - FIRE LOCATION AND BACKGROUND INFORMATION 
 

Fire Name Coyote 
Fire Number TX-GUP-000208 

Agency Unit Guadalupe Mountains 
Region Intermountain 
State Texas 

County Culberson 
Ignition Date/Cause May 7, 2016 / Lightning 

Zone Pecos 
Date Declared Out 6/30/2016 

Jurisdiction Acres 
NPS – GUMO 14,108 

BLM, State and Private 334 
Total Acres 14,442 

Date Contained N/A 
 
 
 

PART B - NATURE OF PLAN 
 

Type of Action (check one box below) 
X Initial Submission 

 Amendment to the Initial Submission 
 

 

PART C – EMERGENCY STABILIZATION ASSESSMENT 
 

It is the professional opinion of the Burned Area Emergency Response Team members that no 
emergency stabilization actions are necessary to protect watershed values, natural resources or 
park infrastructure. Six archeological sites are recommended for stabilization or data recovery 
activities under emergency stabilization guidelines. Otherwise, this report consists of non-
emergency rehabilitation specifications and recommendations. 
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PART D - TEAM ORGANIZATION, MEMBERS, AND RESOURCE ADVISORS 
 

Burned Area Emergency Response Team: (Technical specialists who contributed to the plan) 
Position Team Member (Agency) 

Team Leader / Facilities / Hazard Tree Specialist D.W. Ivans (NPS-BITH) 
Document Editor and NEPA Compliance Janet Coles (NPS-OLYM) 

Cultural Resources/Archeologist 
 R. Brian Haas (USFS-Grand Mesa, 
Uncompahgre, and Gunnison NF) 
Jeremy Pribyl (NPS-GRCA) 

Plant Ecologist/Exotic Plant Specialist Janet Coles (NPS-OLYM) 

GIS Specialist 
Jonena Hearst (NPS-GUMO) 
Geoff Clark (NPS-ROMO) 
Marie Landis (NPS-BIBE) 

Other Technical Specialists and Advisors 

BAER and BAR Processes and Policies Richard Schwab (NPS-WASO) 
Fire Ecology and Fire Effects Richard Gatewood (NPS) 
Cultural Resources Alycia Hayes (NPS-GUMO) 

Resource Advisor 
Jeanne Dawson (USFS-Cibola NF) 
Geoff Clark (NPS-ROMO) 
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PART E - SUMMARY OF ACTIVITIES AND COSTS 
 

The summary of activities and cost table below identifies emergency stabilization and 
rehabilitation costs charged or proposed for funding from subactivity 9142 funding sources. 

 
Emergency stabilization and rehabilitation activities cost summary for the Coyote Fire. 

Spec # Title Unit 
Unit 
Cost 

# of 
Units 

Work 
Agent Cost 

C-1  Cultural Site Assessments Site $193 41 FA $7,920 
C-2  Cultural Site Stabilization Site $3,938 4 FA $15,750 
C-3  Cultural Site Data Recovery Site $10,125 2 FA $20,250 
F-1  Trail, Campsite, and Sign Repairs Item $371.43 35 FA $13,000 
F-2  Hazard Tree Mitigation Camp 1,748 6 FA $10,490 
V-1  Exotic Species Control Acre $34.50 1,356 FA $46,780 
V-2  Seed Russian thistle areas Ft2 $1.60 13,500 FA $21,600 
O-1   BAER Team Team $37,848 1 FA $37,848 
O-2  Implementation Leader Leader $15,610 1 FA $15,610 

TOTAL COST $189,248 

Work Agent: CA=Coop Agreement, FA=Force Account, G=Grantee, P=Permittee, SC=Service 
Contract, V=Volunteer 
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PART F - INDIVIDUAL SPECIFICATIONS 
 

Specification #               Title 

C-1  Cultural Site Assessments 
C-2  Cultural Site Stabilization 
C-3  Cultural Site Data Recovery 
F-1  Trail, Campsite, and Sign Repairs 
F-2  Hazard Tree Mitigation 
O-1  BAER Team 
O-2  Implementation Leader 
V-1  Exotic Species Control 
V-2  Seed Russian thistle areas 
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PART F - INDIVIDUAL SPECIFICATION     
  

TREATMENT/ACTIVITY NAME Cultural Resource Assessments PART E SPECIFICATION # C1 
NFPORS TREATMENT CATEGORY* Heritage Resources FISCAL YEAR(S) 2017 
NFPORS TREATMENT TYPE * Risk Assessment WUI?  Y / N No 
IMPACTED COMMUNITIES AT RISK N/A IMPACTED T&E SPECIES N/A 

    FUNDING SOURCE (ES, BAR, OTHER) ES 

* See NFPORS Restoration & Rehabilitation module - Edit Treatment screen for applicable entries.  

        
WORK TO BE DONE (describe or attach exact specifications of work to be done):     

Number and Describe Each Task: 

A.  General Description: Assess and document current condition of 41 cultural sites within the 2016Coyote Fire area. This 
specification completes the cultural resources assessments, including time for conducting additional record searches and managing 
field data. We will request mule support and water caching for this project, as it will require multiple days in the backcountry. 

B.  Location: Forty-one known cultural resource sites, primarily archeological sites, within the Coyote Fire boundary. Most of the 
sites are in the southern half of the burn area.  

C.  Design/Construction Specifications: The assessment will follow the protocol used by the Coyote Fire BAER Team, including 
documenting post-burn observations and photographic records of resource condition and threats. Compile, process, and archive 
field data to (GPS data, digital photographs, and field notes) to prepare a report that includes recommendations for stabilization 
treatments, monitoring (Specification C2), or data recovery (Specification C3), as needed.  
D.  Purpose of Treatment Specifications: BAER archeologists were unable to access 37 known sites within the Coyote Fire due 
to safety considerations (the fire was still active). Four other sites could not be relocated in the limited time available to the BAER 
team (bad map locations). All 41 sites need to be assessed for fire damage and susceptibility to erosion, and other fire-related 
impacts to determine any needed stabilization treatments. If identified, additional funding will be requested to perform treatments. 

E. Treatment Effectiveness Monitoring Proposed: Complete all proposed post-burn archaeological site inspections and 
assessments and, determine if additional emergency stabilization treatment specifications are needed. Present results in an 
accomplishments report and supplemental BAR plan request if needed.  

        
LABOR, MATERIALS AND OTHER COST: 

PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):  
Do not include contract personnel costs here (see contractor services below). 

COST / ITEM 

Archeologist GS-11 @ $45/hr x 40 hrs (8 hrs/day x 5 days) x 1 FY  $           1,800  
Archeological Technician GS-7 @ $27/hr x 160 hrs (10 hrs/day x 16 days) x 1 FY  $           4,320  
WG8 Packer  $35/hr x 40 hrs x 1 FY $           1,400   

TOTAL PERSONNEL SERVICE COST $           7,520  

EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years = 
Cost/Item):  Note: Purchases require justification that demonstrates cost benefit over leasing/renting.  

COST / ITEM 

N/A -   

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST  $                 0 

MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item):  COST / ITEM 

Pack animal supplies $50/day x 4 days x 1 FY $              200 

TOTAL MATERIALS AND SUPPLY COST  $              200  

TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST / ITEM 

Backcountry per diem ($20/day x 10 days x 1 FY)  $              200  

TOTAL TRAVEL COST  $              200  

CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST / ITEM 

N/A   

TOTAL CONTRACT COST  $                   -  
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SPECIFICATION COST SUMMARY 

FISCAL 
YEAR 

PLANNED 
INITIATION DATE 

(M/D/YYYY) 

PLANNED 
COMPLETION 

DATE (M/D/YYYY) 

WORK 
AGENT 

UNITS 
UNIT 
COST 

PLANNED 
ACCOMPLISH 

MENTS 

PLANNED 
COST 

2017 10/01/16 5/30/17 F Sites  $      193  41  $     7,920  

TOTAL  $      193  41  $     7,920  

Work Agent: C=Coop Agreement, F=Force Account, G=Grantee, P=Permittees, S=Service Contract, T=Timber Sales Purchaser, 
V=Volunteer 

        
SOURCE OF COST ESTIMATE 

1. Estimate obtained from 2-3 independent contractual sources.   

2. Documented cost figures from similar project work obtained from local agency sources. M 
3. Estimate supported by cost guides from independent sources or other federal agencies.  
4. Estimates based upon government wage rates and material cost. P, T 

5. No cost estimate required - cost charged to Fire Suppression Account.   

P = Personnel Services,   E = Equipment   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression  
        
RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT 

 

        
TOTAL COST BY JURISDICTION 

JURISDICTION UNITS TREATED COST 

NPS – Guadalupe Mountains National Park    $         7,920  

  TOTAL COST  $         7,920  
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PART F - INDIVIDUAL SPECIFICATION 
      

TREATMENT/ACTIVITY NAME Cultural Resource Stabilization PART E SPECIFICATION # C2 
NFPORS TREATMENT CATEGORY* Heritage Resources FISCAL YEAR(S)  2017 
NFPORS TREATMENT TYPE * Site Stabilization WUI?  Y / N No 
IMPACTED COMMUNITIES AT RISK N/A IMPACTED T&E SPECIES N/A 

    FUNDING SOURCE (ES, BAR, OTHER) ES 
* See NFPORS Restoration & Rehabilitation module - Edit Treatment screen for applicable entries.  

        WORK TO BE DONE (describe or attach exact specifications of work to be done):     
Number and Describe Each Task: 

A.  General Description: Implement site stabilization for seven archeological sites inside the Coyote Fire burn. Gully and sheet 
erosion are the primary concern at six of the seven sites, with a hazard tree threat at the seventh. We will request mule support and 
water caching for this project, as it will require multiple days in the backcountry. 
B.  Location: Stabilization treatments are recommended for the following sites: 41CU96, 2009-38, 2011-1 and 41CU790. Sites and 
structures are generally located close to trails within designated wilderness. 
C.  Design/Construction Specifications: Stabilization treatments include using native brush and slash to slow or halt gully and 
sheet erosion through sites, with jute erosion matting as a backup to be used in severe cases. Installation will be by WG-5 laborers 
under the supervision of an archeological technician. Native materials only are recommended for sites in designated wilderness. In 
one site, a fire-damaged tree could potentially threaten a site if it dies and uproots.  

D.  Purpose of Treatment Specifications: To prevent damage to or loss of archeological sites, structures, and museum collections 
due to fire killed trees and erosion. 
E.  Treatment Effectiveness Monitoring Proposed:  Complete scheduled post-burn stabilization treatments. Present results in an 
accomplishment report and update ASMIS records. 

        LABOR, MATERIALS AND OTHER COST: 

PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):  
Do not include contract personnel costs here (see contractor services below). 

COST / ITEM 

Archeologist GS-11 @ $45/hr x 40 hrs x 1 FY   $      1,800.00  
Archeological Technician GS-7 @ $27/hr x 160 hrs (10 hrs/day x 16 days) x 1 FY  $      4,320.00  
2 WG-5 Maintenance Mechanic (trails) $44/hr x 160 hrs x 1 FY  $      7,040.00  
1 WG-8 Packer  $35/hr x 40 hrs x 1 FY  $      1,400.00  

TOTAL PERSONNEL SERVICES COST  $    14,560.00 

MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item):  COST / ITEM 

Miscellaneous Supplies @ $500 x 1 FY  $         500.00  
Pack animal supplies $50 day x 5 days x 1FY $         250.00 

TOTAL MATERIALS AND SUPPLY COST  $         750.00  

TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST / ITEM 

Backcountry per diem $20/day x 22 days   $         440.00  
TOTAL TRAVEL COST  $         440.00  

       
 

SPECIFICATION COST SUMMARY 

FISCAL 
YEAR 

PLANNED 
INITIATION DATE 

(M/D/YYYY) 

PLANNED 
COMPLETION 

DATE (M/D/YYYY) 

WORK 
AGENT 

UNITS UNIT COST 
PLANNED 

ACCOMPLISH 
MENTS 

PLANNED 
COST 

2017 10/01/2016 05/30/2017 F sites  $ 3,937.50  4  $     15,750  
TOTAL  

 
 $     15,750  

Work Agent: C=Coop Agreement, F=Force Account, G=Grantee, P=Permittees, S=Service Contract, V=Volunteer 
        
SOURCE OF COST ESTIMATE 

1. Estimate obtained from 2-3 independent contractual sources.   
2. Documented cost figures from similar project work obtained from local agency sources. M 
3. Estimate supported by cost guides from independent sources or other federal agencies.   
4. Estimates based upon government wage rates and material cost. P, T 
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5. No cost estimate required - cost charged to Fire Suppression Account.   

P = Personnel Services,   E = Equipment   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression 
 

        RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT 

Miscellaneous supplies include jute erosion matting, and hand tools to support installation of stabilizing material. 

        TOTAL COST BY JURISDICTION 

JURISDICTION UNITS TREATED COST 

NPS – Guadalupe Mountains National Park 4 $          15,750 

  TOTAL COST  $          15,750  
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PART F - INDIVIDUAL SPECIFICATION     
  

TREATMENT/ACTIVITY NAME Cultural Site Data Recovery PART E SPECIFICATION # C3 
NFPORS TREATMENT CATEGORY* Heritage Resources FISCAL YEAR(S) 2017 
NFPORS TREATMENT TYPE * Site Treatment WUI?  Y / N No 
IMPACTED COMMUNITIES AT RISK N/A IMPACTED T&E SPECIES N/A 

    FUNDING SOURCE (ES, BAR, OTHER) ES 

* See NFPORS Restoration & Rehabilitation module - Edit Treatment screen for applicable entries.  

        
WORK TO BE DONE (describe or attach exact specifications of work to be done):     

Number and Describe Each Task: 

A.  General Description: Conduct background research, field sampling and laboratory analysis of two archeological sites in 
Guadalupe Mountains National Park that are threatened or deteriorating due to erosion resulting from the Coyote Fire. This project 
will require mule support as it will require multi-day trips by the contractor into the Guadalupe Mountains Wilderness. 

B.  Location: Two archeological sites in the Guadalupe Mountains Wilderness: 41CU150 and 41CU151.  

C.  Design/Construction Specifications: Data recovery will follow established standards and guidelines, and will be conducted by 
a reputable professional archeological services company with experience in this activity. Analyses will include at least one C14, 
pollen sample and macrofossil sample from each site. The park archeologist will consult with the Texas SHPO prior to recovery 
work to obtain concurrence and will act as COTR on the contract with the archeological services firm. 

D.  Purpose of Treatment Specifications: The two sites have been compromised by deep gully erosion and are at risk of complete 
loss within 1-2 years, as erosion in these areas will be exacerbated by the effects of the Coyote Fire. Recovery of data from the sites 
is critical before site integrity is irrevocably lost. 

E. Treatment Effectiveness Monitoring Proposed: A detailed final report summarizing research findings, field notes, 
photographs, and laboratory analysis for each site.  

        
LABOR, MATERIALS AND OTHER COST: 

PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):  
Do not include contract personnel costs here (see contractor services below). 

COST / ITEM 

Archeologist GS-11 @ $45/hr x 80 hrs  x 1 FY  $           3,600  
WG8 Packer  $35/hr x 40 hrs x 1 FY $           1,400   

TOTAL PERSONNEL SERVICE COST  $           5,000  

MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item):  COST / ITEM 

Pack animal supplies $50/day x 5 days x 1 FY $              250 

TOTAL MATERIALS AND SUPPLY COST  $              250  

CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST / ITEM 

Qualified archeological services company ($7500/site x 2 sites x 1 FY) $         15,000 

TOTAL CONTRACT COST  $         15,000   

        
SPECIFICATION COST SUMMARY 

FISCAL 
YEAR 

PLANNED 
INITIATION DATE 

(M/D/YYYY) 

PLANNED 
COMPLETION 

DATE (M/D/YYYY) 

WORK 
AGENT 

UNITS 
UNIT 
COST 

PLANNED 
ACCOMPLISH 

MENTS 

PLANNED 
COST 

2017 10/01/16 5/30/17 F Site  $  10,125  2  $     20,250  

TOTAL    $   20,250  

Work Agent: C=Coop Agreement, F=Force Account, G=Grantee, P=Permittees, S=Service Contract, V=Volunteer 
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SOURCE OF COST ESTIMATE 

1. Estimate obtained from 2-3 independent contractual sources. C  

2. Documented cost figures from similar project work obtained from local agency sources. M 
3. Estimate supported by cost guides from independent sources or other federal agencies.  
4. Estimates based upon government wage rates and material cost. P 

5. No cost estimate required - cost charged to Fire Suppression Account.   

P = Personnel Services,   E = Equipment   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression  
        
RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT 

N/A 

        
TOTAL COST BY JURISDICTION 

JURISDICTION UNITS TREATED COST 

NPS – Guadalupe Mountains National Park 2  $        20,250  

  TOTAL COST  $         20,250  
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PART F - INDIVIDUAL SPECIFICATION 
      

TREATMENT/ACTIVITY NAME Coyote Facilities Repair PART E SPECIFICATION # F1 
NFPORS TREATMENT CATEGORY* Facility & Infrastructure FISCAL YEAR(S) (list  each year): 2017 
NFPORS TREATMENT TYPE * Repair Recreation Facility WUI?  Y / N No 
IMPACTED COMMUNITIES AT RISK None IMPACTED T&E SPECIES None 

    FUNDING SOURCE (ES, BAR, OTHER) BAR 

* See NFPORS Restoration & Rehabilitation module - Edit Treatment screen for applicable entries.  

        
WORK TO BE DONE (describe or attach exact specifications of work to be done):     

Number and Describe Each Task: 

A.  General Description:  Repair facilities damaged in the Coyote wildfire: trail water bars, directional signs, tent pad crib walls. 
B.  Location/(Suitable Sites): See attached list with UTM locations. 
C.  Design/Construction Specifications: For water bars and cribbing use native stone collected on site with archaeologist's approval. 
D.  Purpose of Treatment Specifications: Allow safe and stable  access to public and employees using trails and campgrounds in the 
Coyote burn area. 
E.  Treatment Effectiveness Monitoring Proposed: Inspect work for effective construction as per BAER Treatment Catalog (e.g., 
page 155: rock water bar) 

        
LABOR, MATERIALS AND OTHER COST: 

PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):  
Do not include contract personnel costs here (see contractor services below). 

COST / 
ITEM 

2 WG-5 Maintenance Mechanic (trails) $44/hr x 160 hrs x 1 FY  $        7,040  
1 WG - 8 Packer  $35/hr x 40 hrs x 1 FY  $        1,400  

1 GS-5 Archeologist intern $22/hr x 80 hrs x 1 FY  $        1,760  

TOTAL PERSONNEL SERVICE COST  $      10,200  
EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years = 
Cost/Item):  
Note: Purchases require written justification that demonstrates cost benefits over leasing or renting.  

COST / 
ITEM 

N/A   

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST  $               -  

MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item):  
COST / 
ITEM 

pack animal supplies $50 day x 5 days  $           250  

Signs: five at $170 each x 1 FY  $           850  

Miscellaneous hand tools and grip hoists for moving and shaping rock x 1 FY  $        1,000  

TOTAL MATERIALS AND SUPPLY COST  $        2,100  

TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): 
COST / 
ITEM 

Backcountry per diem - 35 days x 20/day x 1 FY  $           700  

TOTAL TRAVEL COST $           700 

CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): 
COST / 
ITEM 

N/A   

TOTAL CONTRACT COST  $               -  
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SPECIFICATION COST SUMMARY 

FISCAL 
YEAR 

PLANNED 
INITIATION 

DATE 
(M/D/YYYY) 

PLANNED 
COMPLETI
ON DATE 

(M/D/YYYY) 

WORK 
AGENT 

UNITS UNIT COST 

PLANNED 
ACCOMPLIS

H 
MENTS 

PLANNED 
COST 

FY 16 10/01/16 09/30/17 F 35  $                371.43  35  $      13,000  

            TOTAL  $      13,000  

Work Agent: C=Coop Agreement, F=Force Account, G=Grantee, P=Permittees, S=Service Contract, T=Timber Sales Purchaser, 
V=Volunteer 

        
SOURCE OF COST ESTIMATE 

1. Estimate obtained from 2-3 independent contractual sources.   
2. Documented cost figures from similar project work obtained from local agency sources. P, M 
3. Estimate supported by cost guides from independent sources or other federal agencies.   

4. Estimates based upon government wage rates and material cost. P, M, T 

5. No cost estimate required - cost charged to Fire Suppression Account.   
P = Personnel Services,   E = Equipment   M = Materials/Supplies,   T = Travel,   C = Contract,   F = 
Suppression 

 

        
RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT 

See attached List with UTM coordinates of specific project locations. Highlighted records are those targeted for treatment in this 
specification. 

        
TOTAL COST BY JURISDICTION 

JURISDICTION 
UNITS 

TREATED COST 

Guadalupe Mountain NP  35  $      13,000  
  TOTAL COST  $      13,000  

Specification Form Created September 23, 2006 
    

        Facilities Inspection Summary, Coyote Fire 2016. Highlighted sites are those covered in in this specification. 
 

TYPE NAME DESCRIPTION POINT_X POINT_Y UTM Date_ 

Campsite Blue Ridge 2 
8 feet of 
cribbing burned -104.8720601 31.94842475 

13N 512091E / 
3534726N 2016-05-28 

Campsite Blue Ridge 3 
4 feet of 
cribbing burned -104.8715846 31.94849415 

13N 512136E / 
3534733N 2016-05-28 

Campsite Marcus 4 
8 feet of 
cribbing burned  -104.8767916 31.98128784 

13N 511640E / 
3538368N 2016-05-27 

Sign Tm 1 

burned, 
Carsonite trail 
marker -104.8734809 31.98457539 

13N 511952E / 
3538732N 2016-05-27 

Sign Tm 2 
burned, sign 
"no horses" -104.8737387 31.98450884 

13N 511928E / 
3538725N 2016-05-27 

Sign Tm 3 

burned, 
Carsonite trail 
marker -104.8885031 31.97027218 

13N 510534E / 
3537146N 2016-05-27 

Sign Tm 4 

old trail sign, 
needs back 
haul -104.879372 31.94794916 

13N 511400E / 
3534672N 2016-05-28 

Sign Tm 5 

unreadable 
sign , "No 
horses" -104.8592109 31.9440908 

13N 513306E / 
3534247N 2016-05-28 

Water bar Trail bar 1 
burned timber 
water bar -104.865853 31.98799278 

13N 512672E / 
3539112N 2016-05-27 
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Water bar Trail bar 2 
three burned 
log water bars -104.8477189 31.93298771 

13N 514394E / 
3533018N 2016-06-02 

Water bar Trail bar 3 
burned timber 
water bar -104.8514519 31.94275724 

13N 514039E / 
3534100N 2016-06-03 

Water bar Trail bar 4 
burned timber 
water bar -104.8382977 31.91520425 

13N 515287E / 
3531048N 2016-06-05 

Water bar Trail bar 5 
burned timber 
water bar -104.829248 31.92540997 

13N 516141E / 
3532180N 2016-06-05 
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PART F - INDIVIDUAL SPECIFICATION 
      

TREATMENT/ACTIVITY NAME Hazard Tree Mitigation PART E SPECIFICATION # F2 
NFPORS TREATMENT CATEGORY* Facility & Infrastructure FISCAL YEAR(S) (list  each year): 2017 

NFPORS TREATMENT TYPE * 
Stabilize/Secure/Protect 
Structures WUI?  Y / N No 

IMPACTED COMMUNITIES AT RISK None IMPACTED T&E SPECIES None 

    FUNDING SOURCE (ES, BAR, OTHER) BAR 

* See NFPORS Restoration & Rehabilitation module - Edit Treatment screen for applicable entries.  

        
WORK TO BE DONE (describe or attach exact specifications of work to be done):     

Number and Describe Each Task: 

A.  General Description:  One year post-fire inspection for tree mortality and hazard tree mitigation at backcountry campgrounds. 

B.  Location: Marcus, Blue Ridge, Mescalero, Tejas, Bush Mountain, and Pine Top campgrounds. 

C.  Design/Construction Specifications: In each campground, inspect trees and rate the hazard potential of fire-damaged trees. 
Mitigate (pull down or cut) any tree with a hazard rating greater than 5. Use wilderness travel and minimum impact techniques as 
per wilderness management plan. 

D.  Purpose of Treatment Specifications: Allow safe and stable public access to designated campsites within the Coyote burn area. 

E.  Treatment Effectiveness Monitoring Proposed: Utilize modified USFS SW Region hazard tree evaluation form protocols to rate 
hazard trees for mitigation. 

        
LABOR, MATERIALS AND OTHER COST: 

PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):  
Do not include contract personnel costs here (see contractor services below). 

COST / ITEM 

1 GS-9 Type I qualified faller with wilderness experience $46 hr x 120 hrs  $        5,520  
1 WG-8 Packer  $35/hr x  96 hrs x 1 FY  $        3,360  

TOTAL PERSONNEL SERVICE COST  $        8,880  

EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years = 
Cost/Item): Note: Purchases require justification that demonstrates cost benefits over leasing or renting.  

COST / ITEM 

    

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST  $               -  

MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item):  COST / ITEM 

Pack animal supplies $50 day x 6 days  $           300  
Miscellaneous tree falling supplies (wedges, chains, rope, pulleys)  $           500  

TOTAL MATERIALS AND SUPPLY COST  $           800  

TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST / ITEM 

Backcountry per diem - 16 days x $20/day 1 FY  $           320  
Travel per diem - 6 days (Faller travel from home park)  $           490  

TOTAL TRAVEL COST  $           810  

CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST / ITEM 

    

TOTAL CONTRACT COST  $                -  
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SPECIFICATION COST SUMMARY 

FISCAL 
YEAR 

PLANNED 
INITIATION 

DATE 
(M/D/YYYY) 

PLANNED 
COMPLETI
ON DATE 

(M/D/YYYY) 

WORK 
AGENT 

UNITS UNIT COST 

PLANNED 
ACCOMPLIS

H 
MENTS 

PLANNED 
COST 

FY 17 10/01/17 09/30/17 F 6  $         1,748.33  6  $      10,490  

            TOTAL  $      10,490  

Work Agent: C=Coop Agreement, F=Force Account, G=Grantee, P=Permittees, S=Service Contract, T=Timber Sales Purchaser, 
V=Volunteer 

        
SOURCE OF COST ESTIMATE 

1. Estimate obtained from 2-3 independent contractual sources.   
2. Documented cost figures from similar project work obtained from local agency sources. P, M 
3. Estimate supported by cost guides from independent sources or other federal agencies.   
4. Estimates based upon government wage rates and material cost. P, M, T 

5. No cost estimate required - cost charged to Fire Suppression Account.   
P = Personnel Services,   E = Equipment   M = Materials/Supplies,   T = Travel,   C = Contract,   F = 
Suppression 

 
        
RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT 

  

        
TOTAL COST BY JURISDICTION 

JURISDICTION UNITS TREATED COST 

Guadalupe Mountains NP  6  $      10,490  

  TOTAL COST  $      10,490  
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PART F - INDIVIDUAL TREATMENT SPECIFICATION 
 

TREATMENT/ACTIVITY NAME Coyote Fire /BAR Plan Prep PART E SPECIFICATION # O1 

NFPORS TREATMENT CATEGORY* Planning FISCAL YEAR(S) (list  each year): 2016 

NFPORS TREATMENT TYPE * ES/BAER Plan WUI?  Y / N No 

IMPACTED COMMUNITIES AT RISK None IMPACTED T&E SPECIES None 

  FUNDING SOURCE (ES, BAR, OTHER) ES 

* See NFPORS Restoration & Rehabilitation module - Edit Treatment screen for applicable entries.  
 
WORK TO BE DONE (describe or attach exact specifications of work to be done):     

A. General Description: Specialists from Guadalupe Mountains National Park, other NPS park units and programs, and the 
USDA Forest Service developed the BAR Plan for the Coyote Fire incident. The team assembled at Guadalupe Mountains 
NP to conduct field assessments and coordinated the Plan with the WASO BAER Leader. 

B.  Location/(Suitable) Sites: Team was based out of Pine Springs, Texas. This plan covers the 14,108 acres of the Coyote 
Fire within the park boundary; another 334 acres of BLM, State of New Mexico and private lands that also burned are not 
included in the plan. 

C.  Design/Construction Specifications: Complete a BAR Plan (“Post-Fire Rehabilitation Plan”) for the Coyote Fire. 
D.  Purpose of Treatment Specifications (relate to damage/change caused by fire):  No emergency or rehabilitation 

treatments are prescribed under this specification. The planning activity is submitted as a specification in order to detail BAR 
planning costs for full transparency. 

E.  Treatment consistent with Agency Land Management Plan (identify which plan): Park GMP and Wilderness 
Stewardship Plan; specifically actions to protect visitor safety, wilderness character, and park infrastructure. 

F. Treatment Effectiveness Monitoring Proposed:  Not applicable 

 
LABOR, MATERIALS AND OTHER COSTS: 

PERSONNEL SERVICES: COST / ITEM 

Botanist / Writer-Editor (Coles) $ 11,500.00 

Cultural staff (Haas, Pribyl) $ 12,217.00 

Forester / Facilities (Ivans) $   9,400.00 

Other (GISS) $      160.00 

TOTAL PERSONNEL SERVICE COST $33,277.00 

  

TRAVEL COST:  

BITH staff travel, rental car (Ivans) $     817.00 

GRCA staff travel and per diem (Pribyl) $     752.00 

OLYM staff travel and per diem, airline, rental car (Coles) $  2,058.00 

USFS staff travel and per diem (Haas) $     680.00 

In-park lodging (Ship on the Desert, Dog Canyon, Pine Springs, Pine Top Cabin) $     264.00 

TOTAL TRAVEL COST $4,571.00 

 
SPECIFICATION COST SUMMARY 

FISCAL 
YEAR 

PLANNED 
INITIATION DATE 

(M/D/YYYY) 

PLANNED 
COMPLETION 

DATE (M/D/YYYY) 
WORK 
AGENT UNITS UNIT COST 

PLANNED 
ACCOMPLISH

MENTS 
PLANNED 

COST 

FY16 5/21/16 7/21/2016 F Plan $37,848.00 1 $37,848.00 

TOTAL $37,848.00 

Work Agent: C=Coop Agreement, F=Force Account, G=Grantee, P=Permittees, S=Service Contract, T=Timber Sales, V=Volunteer 
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SOURCE OF COST ESTIMATE 
1. Estimate obtained from 2-3 independent contractual sources.  

2. Documented cost figures from similar project work obtained from local agency sources.  

3. Estimate supported by cost guides from independent sources or other federal agencies   

4. Estimates based upon government wage rates and material cost. P, T  

5. No cost estimate required - cost charged to Fire Suppression Account  

P = Personnel Services,   E = Equipment   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression 

 
RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:  

 Specifications for emergency treatments, rehabilitation treatments, and future assessment needs for (1) Cultural resource 
protection, (2) Exotic plants, (3) Hazard trees, (4) Minor facilities, (5) Implementation. Maps of treatment sites included in the 
report. 

 
TOTAL COST BY JURSIDICTION 

JURISDICTION UNITS TREATED COST 

NPS – Guadalupe Mountains National Park 1 $37,848.00 

 TOTAL COST $37,848.00 
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PART F - INDIVIDUAL TREATMENT SPECIFICATION 
 

TREATMENT/ACTIVITY NAME BAR Implementation Leader PART E SPECIFICATION # O2 

NFPORS TREATMENT CATEGORY* Administration FISCAL YEAR(S) (list  each year): 2017 

NFPORS TREATMENT TYPE * Contract Administration WUI?  Y / N Y 

IMPACTED COMMUNITIES AT RISK None IMPACTED T&E SPECIES None 

  FUNDING SOURCE (ES, BAR, OTHER) ES, BAR 
* See NFPORS Restoration & Rehabilitation module - Edit Treatment screen for applicable entries.  
 
WORK TO BE DONE (describe or attach exact specifications of work to be done):     

A. General Description: An Implementation Leader will ensure timely and effective implementation of post-fire rehabilitation 
specifications. 

B.  Location/(Suitable) Sites: Facilities, sites, and resources directly and indirectly affected by the Coyote Fire in Guadalupe Mountains 
National Park. Most sites are in designated wilderness. 

C.  Design/Construction Specifications:  
1. Coordinate all aspects of Year 1 actions approved in the Coyote Fire Rehabilitation Plan, including writing contracting scopes of 

work based on treatment specifications, administering contracts, implementation monitoring and documentation, tracking costs 
and maintaining financial records, reporting progress, submitting supplemental requests for funding, ensuring completion of all 
approved treatments, completing and filing required documentation, coordinating with GUMO park staff, the Texas SHPO, and 
the U.S. Fish and Wildlife Service NM Ecological Services unit. 

2. Coordinate on-the-ground implementation of treatments, including site orientation of contractors, developing daily/weekly work 
plans and supervising implementation activities. 

3. Monitor implementation activities to ensure compliance with all relevant Federal laws and regulations, including NEPA, NHPA, 
ESA, and Wilderness Act. Monitor to ensure that mitigations are followed and OSHA safety standards and regulations are met. 

4. Document accomplishments and expenditures: Provide quarterly accomplishment reports in NPFORS, written fiscal year annual 
accomplishment reports detailing the percentage of each specification that is completed, completion reports, funds expended, 
quality control inspection reports, and treatment effectiveness monitoring reports. 

5. At the conclusion of the one-year funding cycle for treatments, prepare an annual accomplishment report and budget request for 
the following year. Park staff will complete reports for years 2 and 3 (Specification V1 and V2 only), as well as the final 
comprehensive report detailing results and lessons learned from application of specifications. 

D.  Purpose of Treatment Specification (relate to damage/change caused by fire):  To provide financial support for proper 
administration and documentation of the short-term rehabilitation treatments prescribed for the Coyote Fire. 

E.  Treatment consistent with Agency Land Management Plan (identify which plan): GUMO GMP and Wilderness Stewardship 
Plan; specifically, actions to protect visitor safety, wilderness character, and park infrastructure, and to facilitate visitor access to 
wilderness. 

F. Treatment Effectiveness Monitoring Proposed:  The Implementation Leader will review projects, assume financial responsibility, 
and provide written and electronic monitoring reports as prescribed by DOI policy and by the BAR plan. 

 
LABOR, MATERIALS AND OTHER COSTS (FY17): 

PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item): 
 Do not include contract personnel costs here (see contractor services below). 

COST / 
ITEM 

GS-9/8 Implementation Leader @ $46/hr x 320 hours x 1 FY $14,720 
TOTAL PERSONNEL SERVICE COST $14,720 

EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years = Cost/Item): 
Note: Purchases require written justification that demonstrates cost benefits over leasing or renting.   

N/A  
TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST -  

MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item):   
N/A  

TOTAL MATERIALS AND SUPPLY COST -  

TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item):  
Travel per diem while physically in park (10 days @$89 / day / 1 FY) $890 

TOTAL TRAVEL COST $890 

CONTRACT COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item):  
N/A  

TOTAL CONTRACT COST -  
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TOTAL SPECIFICATION COST $15,610 

 
SPECIFICATION COST SUMMARY 

FISCAL 
YEAR 

PLANNED 
INITIATION 

DATE 
(M/D/YYYY) 

PLANNED COMPLETION 
DATE (M/D/YYYY) 

WORK 
AGENT UNITS UNIT 

COST 
PLANNED 

ACCOMPLISH
MENTS 

PLANN
ED 

COST 

2017 10/1/2016 9/30/2017 F Year  1 $15,610 

TOTAL $15,610 

Work Agent: C=Coop Agreement, F=Force Account, G=Grantee, P=Permittees, S=Service Contract, T=Timber Sales, V=Volunteer 
 
SOURCE OF COST ESTIMATE 

1. Estimate obtained from 2-3 independent contractual sources.  
2. Documented cost figures from similar project work obtained from local agency sources. P 

3. Estimate supported by cost guides from independent sources or other federal agencies   
4. Estimates based upon government wage rates and material cost. P, T 

5. No cost estimate required - cost charged to Fire Suppression Account  
P = Personnel Services,   E = Equipment   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression 

 
RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:  

N/A 

 
TOTAL COST BY JURSIDICTION 

JURISDICTION UNITS TREATED COST 

NPS – Guadalupe Mountains National Park 1 $15,610  

 TOTAL COST $15,610  
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PART F - INDIVIDUAL SPECIFICATION 
      

TREATMENT/ACTIVITY NAME  Control Exotic Plants PART E SPECIFICATION #  V1 
NFPORS TREATMENT 
CATEGORY* 

 Invasive Plant 
Species FISCAL YEAR(S) (list  each year):  2017, 2018, 2019 

NFPORS TREATMENT TYPE * 
 Chemical/Hand 
Treatment WUI?  Y / N  No 

IMPACTED COMMUNITIES AT 
RISK  None IMPACTED T&E SPECIES  None 

    FUNDING SOURCE (ES, BAR, OTHER)  BAR 

* See NFPORS Restoration & Rehabilitation module - Edit Treatment screen for applicable entries.  

        
WORK TO BE DONE (describe or attach exact specifications of work to be done):     

Number and Describe Each Task: 

A.  General Description: Treat known noxious weed infestations treated annually to reduce potential for spread within the Coyote 
Fire burn area. Mule support will be necessary for multi-day trips in the backcountry and for backhauling bags of weed seed heads. 

B.  Location: Dog Canyon Ranger Station, Dog Canyon & west tributaries, West Dog Canyon & tributaries, Cox Tank, and the 
Bowl/Frijole Ridge. 

C.  Design/Construction Specifications: Visit known weed infestations between May and September and use appropriate methods 
(manual, chemical) to remove plants before they set seed. Remove any flowering or fruiting heads from burned area. 

D.  Purpose of Treatment Specifications: Prevent Malta starthistle, Lehmann's lovegrass, Johnsongrass, and cheatgrass from 
becoming established in the Coyote Fire burn area; reduce vigor of established Russian thistle, woolly mullein, and horehound 
infestations to maintenance levels. 

E.  Treatment Effectiveness Monitoring Proposed: Repeat photographs from fixed points before and after treatments in 2017, 2018, 
and 2019. Redraw gross infested area boundaries for final report in 2019. 

        
LABOR, MATERIALS AND OTHER COST: 

PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):  
Do not include contract personnel costs here (see contractor services below). 

COST / ITEM 

 Two GS-5 seasonal biotechs (320 hrs x $21/hr x 3 fiscal years) - apply manual and chemical control to known 
infestations  $     20,160.00  
 GS-7 biotech crew lead (200 hrs x $26/hr x 3 fiscal years) - apply manual and chemical control; documentation 
and permitting  $     15,600.00  
 WG-8 Packer $35/hr x 40hrs x 3 FY  $       4,200.00  

TOTAL PERSONNEL SERVICE COST  $     39,960.00  

EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years = 
Cost/Item):  
Note: Purchases require written justification that demonstrates cost benefits over leasing or renting.  

COST / ITEM 

N/A   

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST  $                  -  

MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item):  COST / ITEM 

 Hand tools (picks, hoes, clippers; 6 @ $50 ea x 1 fiscal year)  $              300  
 Heavy duty trash bags (for flower head and seed heads; 2 boxes x $50 ea x 3 fiscal years)  $              300  

 Herbicide (aminopyralid/glyphosate tank mix; 6 quarts (ap) and gallons (glyp) per year @$150 x 3 fiscal years)  $           2,700  

 Adjuvants for herbicide (spreader-sticker, dye; pH conditioner; $250/year x 3 fiscal years)  $              750  

TOTAL MATERIALS AND SUPPLY COST  $           4,050  

TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST / ITEM 

Backcountry per diem (3 people x $22/day x 14 days x 3 fiscal years)  $           2,770  
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TOTAL TRAVEL COST  $           2,770  

CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST / ITEM 

N/A   

TOTAL CONTRACT COST  $                  -  

        
SPECIFICATION COST SUMMARY 

FISCAL YEAR 
PLANNED 

INITIATION DATE 
(M/D/YYYY) 

PLANNE
D 

COMPLE
TION 
DATE 

(M/D/YYY
Y) 

WORK 
AGENT 

UNITS UNIT COST 
PLANNED 

ACCOMPLISH 
MENTS 

PLANNED 
COST 

FY 17 05/01/17 09/30/17 F acre  $     34.50  452  $         15,593  
FY 18 05/01/18 09/30/18 F acre  $     34.50  452  $         15,593  
FY 19 05/01/19 09/30/19 F acre  $     34.50  452  $         15,593  

TOTAL 1356  $         46,780  

Work Agent: C=Coop Agreement, F=Force Account, G=Grantee, P=Permittees, S=Service Contract, T=Timber Sales Purchaser, 
V=Volunteer 

        
SOURCE OF COST ESTIMATE 

1. Estimate obtained from 2-3 independent contractual sources.   
2. Documented cost figures from similar project work obtained from local agency sources. P 
3. Estimate supported by cost guides from independent sources or other federal agencies.   
4. Estimates based upon government wage rates and material cost. P, M, T 

5. No cost estimate required - cost charged to Fire Suppression Account.   
P = Personnel Services,   E = Equipment   M = Materials/Supplies,   T = Travel,   C = Contract,   F = 
Suppression 

         
RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT 

Gross infested area map located in the Vegetation Assessment is relevant to this specification. 

        
TOTAL COST BY JURISDICTION 

JURISDICTION 
UNITS 

TREATED COST 

NPS - Guadalupe Mountains National Park 1356  $         46,780  

  TOTAL COST  $         46,780  
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PART F - INDIVIDUAL SPECIFICATION 
      

TREATMENT/ACTIVITY 
NAME  Seed Native Grasses PART E SPECIFICATION #  V2 
NFPORS TREATMENT 
CATEGORY*  Invasive Plant Species FISCAL YEAR(S) (list  each year):  2017, 2018, 2019 
NFPORS TREATMENT TYPE 
* 

 Prevention/Seeding/Native 
Seed Coll. WUI?  Y / N  No 

IMPACTED COMMUNITIES 
AT RISK  None IMPACTED T&E SPECIES  None 

    
FUNDING SOURCE (ES, BAR, 
OTHER)  BAR 

* See NFPORS Restoration & Rehabilitation module - Edit Treatment screen for applicable entries.  

        
WORK TO BE DONE (describe or attach exact specifications of work to be done):     

Number and Describe Each Task: 

A.  General Description: Reseeding is not usually considered a "best practice" in NPS post fire management. The exception is when 
no native seed bank exists, as is the case in four locations in West Dog Canyon. These sites were either stock ponds or stock 
concentration areas (corrals) for many decades. The only plants that will now grow in these sites are noxious weeds, especially 
Russian thistle (tumbleweed). Reseeding with natives grasses, combined with herbicide control of the thistle (specification V1) will 
interrupt the cycle of weed-bare ground-weed that currently prevails. 

B.  Location/(Suitable Sites): Seed will be collected in the Dog Canyon Ranger Station area from meadows near the corral and RV 
campground. Seed will be installed in filled stock ponds and former stock corrals in West Dog Canyon, 3.5 miles away vial foot/ 
horse trail (map in vegetation assessment report). 

C.  Design/Construction Specifications: June-September: Collect mature seed of slender needlegrass, blue grama, black grama, 
galleta, and alkali sacaton from existing stands near the Dog Canyon ranger station. May: Treat reseeding areas in West Dog 
Canyon with herbicide to kill emerging Russian thistle (may need to re-treat in June if May is wet). October: Spread uncleaned seed 
thinly in 10m x 10m patches within the reseeding areas, cover with jute netting, and pin or weight down the netting with rocks. Walk 
over the completed area to ensure good seed contact with soil. 

D.  Purpose of Treatment Specifications: Proposed treatment sites are stuck in a dead-end cycle of Russian thistle infestation-bare 
ground-reinfestation that has prevented recovery to native bottomland grassland for more than 40 years. Removing Russian thistle 
(Specification V1) from these areas and seeding them to native grasses will break the cycle, reduce weed density and vigor, and 
help to control erosion of fine-textured bottomland soils. 

E.  Treatment Effectiveness Monitoring Proposed: Repeat photographs from fixed points before and after treatments in 2017, 2018, 
and 2019. 

        
LABOR, MATERIALS AND OTHER COST: 

PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):  
Do not include contract personnel costs here (see contractor services below). 

COST / ITEM 

 Two GS-5 and one GS-7 seasonal biotechs (160 hrs x $21/hr x 3 fiscal years) - collect and spread seed  $         10,080  
 GS-7 biotech crew lead (100 hrs x $26/hr x 3 fiscal years) - collect and spread seed; documentation and 
reporting  $           7,800  

TOTAL PERSONNEL SERVICE COST  $         17,880  

EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years = 
Cost/Item): Note: Purchases require justification that demonstrates cost benefits over leasing or renting.  

COST / ITEM 

N/A   

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST  $                   -  

MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item):  COST / ITEM 

 Large muslin bags for collecting drying, and storing seed (8 x $25 ea x 1 fiscal year)  $              200  
 Galvanized 40 gallon rodent-proof steel trash cans for storing uncleaned harvested seed (2 x $40 x 1 fiscal 
year)  $                80  
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 Coarse open-mesh jute erosion fabric to hold seed in place (Five 4x225' rolls @ $75/roll x 3 FY)  $           1,125  

 Replacement parts for hand-held seed harvester (whips; 1 x $243 x 3 fiscal years)  $              730  

TOTAL MATERIALS AND SUPPLY COST  $           2,135  

TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST / ITEM 

Three personnel x $22/day x 8 days x 3 fiscal years  $           1,585  

TOTAL TRAVEL COST  $           1,585  

CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST / ITEM 

N/A   

TOTAL CONTRACT COST  $                   -  

        
SPECIFICATION COST SUMMARY 

FISCAL 
YEAR 

PLANNED 
INITIATION 

DATE 
(M/D/YYYY) 

PLANNED 
COMPLETIO

N DATE 
(M/D/YYYY) 

WORK 
AGENT 

UNITS 
UNIT 
COST 

PLANNED 
ACCOMPLISH 

MENTS 

PLANNED 
COST 

FY 17 08/01/17 09/30/17 F square ft  $  1.60  4,500  $           7,200  
FY 18 08/01/18 09/30/18 F square ft  $  1.60  4,500  $           7,200  
FY 19 08/01/19 09/30/19 F square ft  $  1.60  4,500  $           7,200  

TOTAL 13,500  $         21,600  

Work Agent: C=Coop Agreement, F=Force Account, G=Grantee, P=Permittees, S=Service Contract, T=Timber Sales Purchaser, 
V=Volunteer 

        
SOURCE OF COST ESTIMATE 

1. Estimate obtained from 2-3 independent contractual sources.   
2. Documented cost figures from similar project work obtained from local agency sources.   
3. Estimate supported by cost guides from independent sources or other federal agencies.   
4. Estimates based upon government wage rates and material cost. P, M, T 

5. No cost estimate required - cost charged to Fire Suppression Account.   
P = Personnel Services,   E = Equipment   M = Materials/Supplies,   T = Travel,   C = Contract,   F = 
Suppression 

 
        
RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT 

See vegetation assessment report for map of areas to be treated. 

        
TOTAL COST BY JURISDICTION 

JURISDICTION UNITS TREATED COST 

NPS 13,500  $         21,600  

  TOTAL COST  $         21,600  
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PART G - CONSULTATIONS 
 

Endangered Species. The park initiated consultation by telephone with the US Fish and Wildlife 
Service New Mexico Ecological Services Field Office on the morning of May 16, 2016. The 
park received an emergency consultation case number and initial recommendations later that 
day. The park provided telephone and email updates through May 25, and requested additional 
guidance when new tactics were proposed. As of September 14, 2016, the consultation is 
ongoing and will continue through the period of recovery activities. Copies of email 
correspondence between Guadalupe Mountains National Park and the US Fish and Wildlife 
Service appear in Appendix V.  
 
Cultural Resources. The park initiated informal consultation by email with the Texas State 
Historic Preservation Officer on May 18 (correspondence appears in Appendix V). Subsequent 
consultation has been by telephone. The park has kept the SHPO apprised of actions taken to 
protect, assess, and document cultural features within the fire perimeter. 
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APPENDIX I – BURNED AREA ASSESSMENT REPORTS 
 

1. Cultural Resources Assessment (Hass and Pribyl) 

2. Facilities Assessment (Ivans) 

3. Hazard Tree Assessment (Ivans) 

4. Mexican Spotted Owl Habitat Assessment (Gatewood) 

5. Vegetation Assessment (Coles) 
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2016 COYOTE FIRE –RESOURCE DAMAGE ASSESSMENT REPORT 
Cultural Resources 

R. Brian Haas and Jeremy Pribyl 
 

ABSTRACT 
An Emergency Post-Fire Site Inspection of the 2016 Coyote wildfire in Guadalupe 
Mountains National Park, west Texas, was conducted by BAER archeologists R. Brian 
Haas and Jeremy Pribyl with support from park staff. One hundred-twenty previously 
discovered archeological sites lie within or adjacent to the fire perimeter. Sixty-nine 
archeological sites in the northern half of the fire were visited by BAER Archeologist R. 
Brian Haas between May 22 and May 29. BAER Archeologist Jeremy Pribyl assessed 14 
sites in the southern half of the fire between June 2 and June 6. These visits represented 
69% of the total sites known to be within or adjacent to the fire area. The remaining thirty 
seven sites were deemed unsafe to access due to radio communication blackout zones, 
fire weakened trees, snags and active fire. Burn intensity on sites covered all three 
severity classifications, low (72), moderate (3) and high (1). Three sites within or 
adjacent to the burn perimeter were unburned and four previously recorded sites were not 
relocated. One site displayed evidence of direct impact from the fire. No sites displayed 
evidence of suppression damage. Fourteen sites were recommended to receive follow-up 
management action. Three new sites were encountered and minimally recorded. 

 

INTRODUCTION 

Based on the Burn Area Reflectance Classification (BARC) map provided by the USGS EROS 
Data Center and the existing Geographic Information System (GIS) data provided by the 
Guadalupe Mountains National Park staff it was determined that 120 known archeological sites 
may have potentially impacted by the Coyote Fire - either by the fire itself or activities that took 
place during the suppression / mop-up phase.  

83 of the 120 (69%) archeological sites were visited by BAER Archeologist R. Brian Haas, 
Jeremy Pribyl, and supporting staff. An Emergency Post-Fire Site Inspection Record sheet was 
completed for each site visited. Digital photographs were taken at most sites. All original 
documentation forms were given to Guadalupe Mountains National Park personnel. The 
following is a summary of our findings and recommendations.  

 

BURN INTENSITY 

Of the 83 archeological sites visited, 72 sites showed characteristics of low burn intensity, three 
showed characteristics of moderate burn intensity, one site showed characteristics of high burn 
intensity, three were unburned and four were not relocated. Burn intensity was determined 
based on a standardized BAER form provided by the National Park Service:  

 Low Intensity: Duff partially consumed, little to no ladder fuels burned, and no canopy 
burned 



38 
 

 Moderate Intensity: Duff consumed, ladder fuels burned, and isolated crown fires or 
torching; tree crowns partially or entirely brown. 

 Severe Intensity: Duff, ladder and crown completely consumed. 

Fire Effects: 
Of the 83 archeological sites visited, one displayed evidence of direct impacts from fire. 

 41CU222: Site is a multicomponent site consisting of a small lithic scatter, ring midden 
bisected by the trail, and historic axe cut logs. During the current visit, the axe cut logs 
could not be relocated and have likely burned. Ash stain and burned limestone are hard to 
discern from the surrounding rocks; we therefore suggest that the site be tested to confirm 
the presence of a ring midden. Otherwise, site is stable and in good condition.  

Suppression Damage: 
Of the 83 archeological sites visited, none showed evidence of suppression damage, although 
two sites had been driven through by ATVs during suppression. This was a one-time event and 
not expected to have lasting effects on either site.  

 

RECOMMENDED MANAGEMENT ACTIONS 

Sites on ridge tops and slopes, as well as anywhere where the geology is primarily broken 
limestone, will not be affected by the fire or erosion. In the valley bottoms however, future 
floods caused by the lack of vegetation left by the fire can quickly erode new channels and 
gullies, and widen existing gullies. Of the 83 archeological sites visited, 14 were recommended 
to receive additional management action, with ES funding recommended for action at six sites. 
Scope and costs are detailed in the indicated specifications.  

Assessments (Specification C1) 
For various reasons, 37 of the 120 known archeological sites were not assessed by BAER team 
archeologists. Several others were not found because of inaccurate locational data. Under this 
specification, trained archeological staff would complete post-fire assessments. If additional 
sites need stabilization or data recovery, they will prepare and submit a supplemental BAR 
funding request. 

Stabilization (Specification C2) 
Due to the fire’s location in wilderness, we suggest stabilization using local native materials 
such as brush, slash, and fallen trees as much as possible to achieve the desired effect.  
Otherwise, jute erosion fabric is acceptable, as it will degrade over time. 

 41CU96: Site is an extensive and diverse site that needs to be updated and recorded to 
modern standards. The site is composed of several ring middens, a pictograph panel, and 
a historic corral and “kid goat shelters.” The kid goat shelters are at risk of destruction 
due to flooding. A shallow gully runs through the meadow (84m in length), less than a 
meter from several shelters. These features are not in a wilderness area, and can be 
stabilized with jute matting.  

Finally, the pictographs at the site are stable and in good condition, the fire did not burn 
in the area of the rock shelter. We suggest ground based photogrammetry and laser 
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scanning to fully record the pictographs; if that is not possible, a basic recording using 
photographs and sketches is needed.  

 2009-38: The site consists of two ring middens separated by shallow gully. Some erosion 
may occur at the shallow gully separating the middens due to effects from the Coyote 
Fire. The gully may be stabilized using slash (dead tree limbs and dead shrubs) rather 
than jute matting due to its location in wilderness.  

 2011-1: Site is a lithic scatter primarily sub surface, all artifacts were found in gullies and 
head cuts 6-12” below surface. Site needs to be stabilized with brush and slash (due to 
wilderness) as site has data potential. Site is in fair condition. Sheet wash is the primary 
concern for future data loss. 

 41CU790: Site consists of several ring middens, thermal features, and associated artifact 
scatters. UTV tracks cross the site; this is likely a onetime event during efforts to 
suppress the fire, and is not an impact to the site. Features F4 and F2 have small erosional 
features alongside, these could be stabilized with slash and brush, however the site will 
likely self-stabilize with heavy grasses. Monitor for 1 year, if erosion takes place, 
stabilize with slash and brush 

Data Recovery (Specification C3) 
These two sites were judged to be at imminent risk of irretrievable loss of features and 
information due to erosion from surrounding burned slopes. 

 41CU151: The site was found to be as described. Site is in danger of loss due to flash 
flooding exacerbated by the Coyote Fire. The site needs to be re-recorded to modern 
standards, and monitored within the next 6 months, preferably before monsoon. A data 
recovery plan should be made for the second roasting pit that includes charcoal samples, 
soil samples, pollen samples, and residue samples.  

 41CU150: Site is a multi-component site consisting of a lithic scatter, three ring middens, 
and a historic barn and corral with historic artifacts. The barn was described after the 
Cutoff Fire as “a ruin,” with burned posts and detached sheet metal, the barn’s current 
condition is as described in 2010. One of three prehistoric features was relocated. During 
the 2010 Cutoff Fire assessment, all three of these features are on the edge of a gully. At 
that time, data recovery was suggested due to the likelihood that the gully would widen. 
It is possible that two of the features have since been lost. Data recovery should take 
place at the relocated ring midden. Overall, site is in poor condition.  

Monitoring (Non-specification recommendations) 

 41CU98: This site is an excellent example of a ring midden or roasting pit. The ring is 
intact, and stands out against its environment. The midden retains its integrity and 
research potential. The site is stable and in good condition. An updated map is suggested 
though this is not an effect of the fire. A cut bank on the south side of the site may pose a 
threat if flash flooding occurs, this should be monitored regularly. If erosion due to 
flooding becomes an effect to the site, a data recovery plan should be made.  

 41CU791: Site is a multicomponent site consisting of ring middens, lithics and a historic 
campsite. The site is as recorded. Previous records indicated that future erosion and site 
damage may take place due to already-eroded trail. Trail maintenance will alleviate the 
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problem. The site is in good condition however, due to the risk of flooding from the 
Coyote Fire, site should be monitored after or during the monsoon.  

 41CU783: Site is a prehistoric site consisting of a lithic scatter and five ring middens. 
Site is in fair to poor condition. Soils are highly erodible and site is affected by sheet 
wash and head cuts. We suggest the site be thoroughly assessed for stabilization needs. 

 41CU219: Site consists of a single ring midden and associated lithic scatter. When site 
was recorded in 2011, it was suggest that the four established trees within the ring 
midden be cut to prevent damage to the feature. I do not believe this is the appropriate 
action, the trees are well established, and are not forming new roots, the damage has 
already occurred, cutting the trees while live would cause new growth of new plants and 
new roots, further damaging the feature. During the Coyote Fire, a low level intense fire 
did burn the roots of the trees within the feature, increasing bioturbation, however, the 
trees may still be alive, and may still be protecting the feature from bioturbation from 
new growth. The site should be monitored annually for the next three years. 

 41CU172: Site consists of a ring midden originally recorded in 1973. Since that time, the 
site has not been monitored and no map is included. The site is in good condition; the 
gully on the north side of the site should be monitored for increased erosion.  

 41CU161: Site is a multicomponent site consisting of ring middens, lithics and an 
historic cabin. The site is known as the Bowl Cabin. A 36”+ DBH live Douglas-fir tree 
took fire in a lightning scar up the entire length of the tree. The tree is alive and healthy. 
The tree does not appear to have a distinctive lean towards the cabin. During the next 
monitoring session the monitor should assess the condition of the tree for potential die-
off and eventual collapse of the tree. 

Other Needs (Non-specification recommendations) 

 41CU783: Site is a prehistoric site consisting of a lithic scatter and five ring middens. 
Site is in fair to poor condition. Due to inadequate maps, features were not relocated. It is 
suggested that the site be re-recorded to modern standards. 

 41CU219: Site consists of a single ring midden and associated lithic scatter. When site 
was recorded in 2011, it was suggest that the four established trees within the ring 
midden be cut to prevent damage to the feature. If the trees within the feature die, they 
should be cut to prevent damage to the feature when the tree falls and uproots. 

 

INCIDENTAL DISCOVERIES 

While conducting post-fire inspections of known archeological sites, three previously 
unrecorded sites were encountered. Due to time constraints, only a brief site description was 
completed. A GPS point was captured using a Trimble GPS receiver, although note the GPS 
data is already proving to be very inaccurate while the location description is fairly good. 

 2016-1: A newly discovered site consisting of a single 5x5 m ring midden and a ground 
stone artifact. The site is located on a bench above (west) of the Dog Canyon wash. The 
midden is also adjacent to an historic road, and purple glass was found on. The historic 
artifacts and road are likely associated with an 1880-1915 site occupation of the corrals in 
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site 41CU96. The site was not fully recorded due to lack of time. The site is stable and in 
good condition. The area was not burned and no stabilization is needed.  

o NAD83 UTM Zone 13 North; 512343.6mE, 3534621.7mN 

 2016-2: Site is the historic Cox Cabin. The site does not appear to have been previously 
recorded. If the site already has a Smithsonian number, this documentation is an update. 
Site appears to be a cabin dating as early as 1935 (can opener opened cans) to as late as 
the proclamation of the park (1972). The collapsed structure is made from galvanized 
corrugated metal sheets with a stone floor, wood stove, and associated glass and can 
scatter. Hikers regularly visit the site. No work is needed other than research and fully 
recording the site. Site is in poor condition.  

o NAD83 UTM Zone 13 North; 510693.8mE, 3537208.5mN 

 2016-3: Site is a 3x2 m mineshaft 2-3 m deep. No waste rock or other historic noted. Site 
is stable and in good condition, no stabilization work needed.  

o NAD83 UTM Zone 13 North; 512,342.0mE, 3,534,622.6mN 
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ADDENDUM – Illustrated Individual Site Assessment Summaries 
 

41CU252 
Site is a prehistoric lithic scatter located on a ridge top; the site burned with low intensity. The 
site was visited in 2010 after the Cutoff Fire; at that time the recorders noted that only one flake 
was found. The current condition is the same as previous assessments. No stabilization or further 
work other than periodic monitoring is needed.  

 
Figure 1: 41CU252 overview facing north. 
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41CU139 
Site is a prehistoric lithic scatter and ring midden located on a ridge top. The site was found to be 
as described after the Cutoff Fire. The south side of the site burned with moderate intensity, 
while the north side burned with low intensity. The site is stable due to grasses, shallow soil and 
low slope angle. The ring midden has a 60 cm head cut on the northwest side that should be 
monitored for future erosion; this erosion will not likely be enhanced as a result of fire effects. 
The site is stable, in good-fair condition (due to head cut), and no further work is recommended.  

 
Figure 2: 41CU139 overview facing north. 
 

 
Figure 3: 41CU139 head cut in midden. 



44 
 

41CU781 / 2010-22 
Sites 41CU781 and 2010-22 were originally identified as two sites; when fully recorded we 
determined that they were the same site, and temporary site number 2010-22 was nullified. GIS 
and site files should be updated to reflect this change.  

Site is a sparse lithic and seven rock middens. The historic component consists of an earthen dam 
and campsite. In its current condition, the site appears as recorded in 2011. As stated in the 
original documentation, erosion is the main threat to this site. See Specification V-2 for 
recommended work to stabilize this site to minimize future erosion.  

 
Figure 4: 41CU781 overview facing north. 
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Figure 5: 41CU781 Feature 8 facing north. 
 

 
Figure 6: 41CU781 Feature 12 facing north. 
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41CU782  
Site is a multicomponent site consisting of a lithic scatter and associated rock middens, as well as 
an historic fence and associated historic artifacts. The site is located above the flood plain and is 
stabilized with natural grasses already growing on site. Features do not appear to be adjacent to 
the gully. No stabilization work is needed. 

 
Figure 7: 41CU782 overview facing north. 
 

41CU783 
Site is prehistoric, consisting of a lithic scatter and 5 ring middens. Site is in fair to poor 
condition. Soils are highly erodible and site is affected by sheet wash and head cuts. Due to 
inadequate maps, features were not relocated. It is suggested that the site be re-recorded to 
modern standards then assess condition and stabilization needs. No photo taken.  
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41CU151 
The site was found to be as described. Site is in danger due to flash flooding exacerbated by the 
Coyote Fire. The site needs to be re-recorded to modern standards, and monitored within the next 
6 months, preferably before monsoon. A data recovery plan should be made for the second 
roasting pit that includes charcoal samples, soil samples, pollen samples, and residue samples.  

 
Figure 8: 41CU151 Feature 1, ring midden. 
 

 
Figure 9: 41CU151 Feature 2 Ring midden in danger of erosion. 
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41CU792  
Site is multicomponent, consisting of a lithic scatter, three ring middens and an historic road. 
Only one isolated chert flake was found; no features were located possibly due to an inadequate 
map. Historic materials and remains of historic road have not previously been recorded. One 
limestone rock pile (unburned) created during road construction may have been mistakenly 
recorded as a ring midden. Recommendations include updating the site record and map. Site is 
stable and in fair condition due to inadequate recording. No stabilization is necessary. 

 

41CU791 
Site is a multicomponent site consisting of ring middens, lithics and an historic campsite. The 
site is as recorded. Previous records indicated that future erosion and site damage may take place 
due to already eroded trail. Trail maintenance will alleviate the problem. The site is in good and 
stable condition however, due to the risk of flooding from the Coyote Fire site should be 
monitored after or during the monsoon.  

 
Figure 10: 41CU791 Feature 4. 
 



49 
 

 
Figure 11: 41CU791 Feature 3. 
 

 
Figure 12: 41CU791 Feature 2. 
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Figure 13: 41CU791 Feature 1. 
 

 
Figure 14: 41CU791 overview facing north. 
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41CU97 
In 2014, the Center for Big Bend Studies split the large site (41CU97) into five separate sites due 
to a lack of artifacts linking the features together. At that time, CBBS found that only 25-50% of 
41CU97 was intact. Based on the current site form and GIS information, it is unclear what the 
new site numbers are or where they are located. Features noted along the road in the original 
41CU97 site form could not be relocated, possibly due to road construction. 

Approximately 50% of the site burned. During the Coyote Fire, the park entrance road was used 
as a fire line, leaving the west half of the site lightly burned and the east half unburned. Due to 
the thick grasses in unburned areas, features on the east side of the site could not be relocated.  

The site is in poor condition, and may no longer be considered a site. No further work or 
stabilization is needed.  

 

41CU98 
This site is an excellent example of a ring midden or roasting pit. The ring is intact and stands 
out against its environment. The midden retains its integrity and research potential. The site is 
stable and in good condition. An updated map is suggested. A cut bank on the south side of the 
site may pose a threat if flash flooding occurs, this should be monitored regularly. If erosion due 
to flooding becomes an effect to the site, a data recovery plan should be made.  

 
Figure 15: 41CU98 overview facing south. 
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Figure 16: 41CU98 overview of cut bank from south (facing north). 
 

41CU99 
Site was originally described as a three ring middens and two possible “teepee” or “Wikiup” 
rings. A site form was not available; only one large, intact, well-preserved ring midden was 
located. Others features may have been obscured by soil. The site is stable and in good condition. 
No further work is recommended.  

 
Figure 17: 41CU99 overview facing north. 
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41CU561 
A form was not available at the time of the visit. Site is a 2m-diameter excavated pit with native 
rock walls 2 courses high. The pit is situated on an overlook above Dog Canyon; it may have 
functioned as a look out, hunting blind, or food storage. No burned material was noted, leaving 
me to believe the pit is not a ring midden. Burn severity is low, and the site is in good and stable 
condition due to thin soils. No further work is necessary.  

 
Figure 18: 41CU561 overview facing southeast. 
 

41CU??  
Site is labeled in GIS as 41CU?? – a site number needs to be added. The site is just north of site 
41CU561 and consists of a ring midden. No form was available at the time of visit. The site is in 
good and stable condition and burn severity is low; no further work is needed.  
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Figure 19: 41CU?? overview facing south. 
 

41CU96 
Site is an extensive and diverse site that needs to be updated and recorded to modern standards. 
The site is composed of several ring middens, a pictograph panel, a historic corral and “kid goat 
shelters.” We agree with a pending suggestion that the site be broken into at least three sites.  

Site file should be updated to include a description of the “kid goat shelters”, including their 
number and purpose. This portion of the site should be recorded as its own historic site needing a 
separate eligibility statement. As it stands, the kid goat shelters are at risk of destruction due to 
flooding. These features are not in a wilderness area and can be stabilized with jute matting.  

Ring middens F7, F5 and F3 were relocated. Other features were not. Feature F3 is damaged by 
erosion and trail construction. The feature’s integrity has been lost. No suggestions for 
stabilization have been made regarding these features.  

The pictographs at the site are stable and in good condition as the fire did not burn around the 
rock shelter. I suggest ground-based photogrammetry and laser scanning to fully record the 
pictographs. Alternatively, a basic recording using photographs and sketches is a necessity. 
Suggestions regarding the pictographs are not related to the fire or an emergency.  

In conclusion, the site is in stable and good condition, with the exception of Feature 3 and a gully 
forming in the goat rocks meadow that must be stabilized. Feature 3 is already impacted by 
erosion and trail and possesses no integrity. The remainder of the site is stable but needs to be 
recorded to modern standards.  
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Figure 20: 41CU96 Feature 7 facing south. 
 

 
Figure 21: 41CU96 Feature 5 facing south. 
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Figure 22: 41CU96 Feature F3 facing west with trail destruction. 
 

 
Figure 23: 41CU96 "Kid goat rock". 
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Figure 24: 41CU96 several "kid goat rocks" with channel that needs stabilization. 
 

 

 
Figure 25: 41CU96 "kid goat rocks" aligned along what may be an historic road, showing that 
the features may be historic. 
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Figure 26: 41CU96 overview of pictographs. 
 

 
Figure 27: 41CU96 close-up of pictographs. 
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Figure 28: 41CU96 overview of rock shelter. 
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GUMO-2016-1 
A newly discovered site consisting of a 5x5 m ring midden and a ground stone artifact. The site 
is on a bench above (west) of Dog Canyon wash. The midden is adjacent to an historic road and 
purple glass occurs on site. The historic artifacts and road are likely associated with 1880-1915 
use of the corrals in 41CU96. This site was not fully recorded due to lack of time. The site is 
stable and in good condition. The area was not burned, and no stabilization actions are needed.  

 
Figure 29: GUMO-2016-1 overview facing south. 
 

 
Figure 30: GUMO-2016-1 ground stone artifact. 
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41CU251 
A form was not available and site was not relocated. Site does not exist at GPS location and it 
seems that the GIS location is incorrect. Based on the site form, the site is located on the slope 
above the confluence of two drainages to the east. In the area described in the original recording 
the soils are shallow, the site rests on broken bedrock, and stabilizing grasses grow throughout 
the area. We feel that the site is stable and no further work is needed. 

 

41CU250 
According to the original recording, the site is a lithic scatter located in a small saddle. No 
artifacts were found at this location. Site was originally plotted on a 15-minute map, then 
transferred to a 7.5-minute map, then digitized and added to a GIS. It is highly likely that the site 
has been mis-plotted. Regardless, this area, like ridge tops throughout the area, has shallow soils 
and will not experience much erosion due to the fire. Area is stable; no further work is needed 
other than relocating the site.  

 

41CU253 
Site is a lithic scatter on a ridge top. A form was not available. The GPS location was found to be 
incorrect, possibly due to mis-plotting the site’s location from a 15-minute map. A new GPS 
location was recorded. The site is located in a small patch of pinion and juniper. It is stable due 
to the shallow soils; no stabilization work is suggested. 

 
Figure 31: 41CU253 overview facing southeast. 
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41CU205 
Site is a lithic scatter, found to be as described in previous recording. Site is stable and in good 
condition; no stabilization treatments are necessary.  

 
Figure 32: 41CU205 overview facing east. 
 

41CU204 
Site experienced high burn severity, including a crown fire and rock spalling. Site is a lithic 
scatter located near the top of a ridge on broken bedrock. Site will not be affected by fire effects 
or erosion. No further work is needed.  
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41CU567 
Site is an historic prospect pit and rock cairns. Cairns may or may not be historic. The site was 
found to be as described. No stabilization work is recommended and the site does not need to be 
visited after future fires.  

 
Figure 33: 41CU567 overview facing north. 
 

 
Figure 34: 41CU567 Feature 1 facing west. 
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Figure 35: 41CU567 Feature 2 facing southeast. 
 

 
Figure 36: 41CU567 Feature 3 facing southeast. 
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Figure 37: 41CU567 Feature 4 facing north. 
 

41CU565 
Site is a historic mine adit that has been filled. Components are bedrock and will not be affected 
by fire. No stabilization work is needed and there is no need to visit the site after future fires.  

 
Figure 38: 41CU565 facing northwest. 
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GUMO-2009-36 
The site has not been formally recorded and a site map is not included in the informal 
documentation; not all features were relocated. The site is stable and in good condition, there is 
little chance for erosion and no chance of flooding due to the site’s shallow slope and thick grass 
cover. Additionally, the site is mostly subsurface, further protecting it from effects of sheet 
erosion. No stabilization work is needed.  

 
Figure 39: GUMO-2009-36 site overview facing south. 
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41CU174 
Site was originally recorded in 1973 as a sparse scatter of lithics, “but more so than usual for PX 
flats.” The site has not been mapped, or monitored since that time. PX Flat is a large basin east of 
Cutoff Ridge that collects windblown dust and sand, allowing cultural material to become 
subsurface. The site is in good and stable condition, No stabilization work needed. 

 
Figure 40: 41CU174 site overview facing north. 
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GUMO-2009-37 
The site has not been formally recorded and a site map is not included in the informal 
documentation, as such not all features were relocated. The site is stable and in good condition, 
there is little chance for erosion and no chance of flooding due to the site’s shallow slope and 
thick grasses. Additionally, the site is mostly subsurface, further protecting it from erosive 
effects of sheet washing. No stabilization work is necessary.  

 
Figure 41: GUMO-2009-37 site overview facing north. 
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GUMO-2009-38 
The site consists of two ring middens separated by a shallow gully. The site has not been 
formally recorded and a site map is not included in the documentation. Some erosion may occur 
in the gully separating the middens due to effects from the Coyote Fire. The gully could be 
stabilized using dead tree limbs and shrubs rather than Jute matting due to its location in 
wilderness. Site is in good condition although we recommend stabilizing the site. 

 
Figure 42: GUMO-2009-38 overview of feature facing north. 
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41CU172 
Site consists of a ring midden originally recorded in 1973. Since that time, the site has not been 
monitored and no map is included. The site is in good condition; a gully on the north side of the 
site should be monitored for increased erosion.  

 
Figure 43: 41CU172 possible feature facing south. 
 

41CU778 
Site consists of a prehistoric lithic scatter located on the slope of a ridge. A site form was not 
available at the time of visit. Site is in good and stable condition; no stabilization needed.  

 
Figure 44: 41CU778 facing north. 
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41CU150 
Site is a multi-component site consisting of a lithic scatter and three ring middens as well as a 
historic barn and corral with historic artifacts. Pictures of the barn taken after the 2010 Cutoff 
Fire are not included in the site file, so no condition assessment can be made. However, the barn 
was described after the Cutoff Fire as “a ruin,” with burned posts and detached sheet metal, the 
barn’s current condition is as described in 2010. 

One of three prehistoric features was relocated. During the 2010 Cutoff Fire assessment, all three 
of these features were found to be on the edge of a gully. At that time, data recovery was 
suggested do to the likelihood that the gully would widen. It is possible that two of the features 
have since been lost. Data recovery should take place at the relocated ring midden.  

Overall, site is in poor condition.  

 
Figure 45: 41CU150 burned wall supports in barn. 
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Figure 46: 41CU150 burned corral. 
 

 
Figure 47: 41CU150 ring midden in gully needs data recovery. 
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GUMO-2016-2  
Site is the historic Cox Cabin. At the time of monitoring, it did not appear that the site has been 
previously recorded. If the site has a Smithsonian number already, use this documentation as an 
update. Site appears to be a cabin dating as early as 1935 (Can opener opened cans) to as late as 
the proclamation of the park (1972). The collapsed structure is made from galvanized corrugated 
metal sheets, with a stone floor, wood stove, and associated glass can scatter. Evidence is present 
of visitation from hikers. Site is in poor condition.  We recommend fully recording and 
researching the site. 

 
Figure 48: GUMO-2016-2 Cox Cabin. 
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41CU147 
Site is a prehistoric ring midden and associated lithic scatter. Site is as described; no stabilization 
is necessary. Site is in good condition and stable. We recommend updating site record to include 
a better map as well as notes about disturbance caused by construction of Cox Tank and the 
pipeline from the spring. 

 
Figure 49: 41CU147 ring midden facing west. 
 

 
Figure 50: 41CU147 overview facing east. 
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GUMO-2011-1 
A site form was not available. Site is a lithic scatter primarily subsurface; all artifacts were found 
in gullies with head cuts 6-12” below surface. Site needs to be stabilized with brush and slash (to 
protect wilderness character) as site has data potential. Site is in fair condition. Sheet wash is the 
primary concern and could cause future data loss. 

 
Figure 51: GUMO-2011-1 diagnostic projectile point found 12" below surface in sheet wash. 
 

 

 
Figure 52: GUMO-2011-1 overview of sheet erosion. 
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41CU200 
Site could not be relocated based on the site form. No artifacts were found at the recorded 
location. Site was originally plotted on a 15-minute map, then transferred to a 7.5-minute map, 
then digitized and added to a GIS. It is highly likely that the site has been mis-plotted. Area is 
stable, no stabilization work needed. Needed work includes relocating the site. 

 

41CU199 
Site could not be relocated based on the site form. No artifacts were found at the recorded 
location. Site was originally plotted on a 15-minute map, then transferred to a 7.5-minute map, 
then digitized and added to a GIS. It is highly likely that the site has been mis-plotted. Area is 
stable, no stabilization work needed. Needed work includes relocating the site. 

 

41CU198 
Site consists of four ring middens and a lithic scatter situated on a saddle along Blue Ridge. Site 
is in good and stable condition, no stabilization work is needed. In the future, the site may need 
to be re-recorded and tested to confirm if F1 is a ring midden, and if F2 and F3 are separate 
middens or one large midden.  

 
Figure 53: 41CU198 features 2 and 3 facing north. 
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Figure 54: 41CU198 overview facing north. 
 

41CU227 
The original site record describes a lithic scatter located 30 meters from Blue Ridge campground. 
The area is in good and stable condition, no stabilization work is needed. The site may not have 
been relocated by the 2009 crew, who only found one flake. During the current visit, only one 
flake was found as well. It is suggested that the site be relocated based on the original record. 

 
Figure 55: 41CU227overview facing east. 
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GUMO-2016-3 
Site is a 3x2 m mineshaft 2-3 m deep. No waste rock or other historic artifacts or debris noted. 
Site is stable and in good condition, no stabilization work needed.  

 
Figure 56: GUMO-2016-3 overview facing west-southwest. 
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GUMO-2009-34 
Site may be a lithic source site. Site form was not available. No cultural material was found, 
possibly due to duff. Though the site is on a 30 degree south slope, the site is stable due to lack 
of soil and being near the top of a ridge. No stabilization work. In the future the site should be 
revisited and re-recorded using modern standards and research.  

 
Figure 57: GUMO-2009-34 overview facing southeast. 
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41CU222 
Site is multicomponent, consisting of a small lithic scatter, ring midden bisected by the trail, and 
historic axe-cut logs. During our visit, the axe cut logs could not be relocated and have likely 
burned. Ash stain and burned limestone are hard to discern, therefore we suggest that the site be 
tested to confirm the presence of a ring midden. Otherwise, site is stable and in good condition, 
No stabilization work needed.  

 
Figure 58: 41CU222 overview facing southeast. 
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41CU224 
Site is a multicomponent site consisting of a ring midden, lithic scatter, historic can scatter and a 
low rock wall. The site was found to be as described and in good and stable condition, No 
stabilization work is necessary. 

 
Figure 59: 41CU224 Feature 1 facing south-southeast. 
 

 
Figure 60: Low rock wall (historic) facing south. 
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41CU221 
Site consists of five ring middens, a lithic and ceramic scatter. The site was found to be as 
described and in good and stable condition, with no stabilization work necessary. 

 
Figure 61: 41CU221 overview facing north. 
 

41CU219 
Site consists of a single ring midden and associated lithic scatter. When site was recorded in 
2011, it was suggest that the four established trees within the ring midden be cut to prevent 
damage to the feature. I do not believe this is the appropriate action; the trees are well established 
and are not forming new roots. The damage has already occurred; cutting live trees would 
encourage new plant growth, further damaging the feature. During the Coyote Fire, a low level 
intense fire did burn the roots of the trees within the feature, increasing bioturbation, however, 
the trees may still be alive, and may still be protecting the feature from increased bioturbation. 
The site should be monitored annually for the next 3 years. If the trees within the feature die, 
they should be cut to prevent damage to the feature from uprooting when the dead trees fall. 
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Figure 62: Ring midden facing south-southeast. 
 

 
Figure 63: 41CU219 overview facing north. 
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41CU218 
Site consists of five ring middens and an associated lithic scatter, in what used to be the 
Mescalero Campground. The campground has been relocated though elements, including the old 
trail, can still be seen. The site is in good and stable condition; no stabilization work needed.  

 
Figure 64: 41CU218 Feature 2 facing south. 
 

 
Figure 65: 41CU218 Feature 3 facing south. 
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41CU536 
Site is a ring midden and associated lithic scatter. The site was found to be as described. The site 
is in good and stable condition. No stabilization work is needed. 

 
Figure 66: 41CU536 overview facing southeast. 
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41CU780 
Site consists of several prehistoric ring middens and an associated artifact scatter. The site was 
found as described, though the GPS data do not match the site map; possibly the site has been 
updated since 2010. The site has experienced surface erosion; this will continue but will not be 
enhanced by the effects of the Coyote Fire as the immediate area is unburned. No stabilization 
work needed.  

 
Figure 67: 41CU780 site overview facing south. 
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41CU787 
Site consists of three ring middens and an associate artifact scatter. The site is as described after 
the Cutoff Fire. BAER suggestions after the Cutoff Fire included stabilizing a gully through the 
site; however, it does not appear this was done. As such, it appears that the site self-stabilized 
after the Cutoff Fire, and will self-stabilize after the Coyote Fire; no further work needed.  

 
Figure 68: 41CU787 Features 2 and 3 facing southeast. 
 

 
Figure 69: 41CU787 Feature 1 facing southeast. 
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41CU149 
Site is a multicomponent site consisting of several prehistoric ring middens and associated 
artifact scatter, as well as an historic earthen dam, spillway, and historic artifacts. Prehistoric 
component is on a south slope comprised of exposed bedrock and will not experience erosion. 
Historic component is a well-built dam with rock spillways. Site is in good and stable condition, 
no stabilization work needed.  

 
41CU788 
Site is a prehistoric lithic scatter. The site is good and stable as described. The site is primarily on 
private land in New Mexico. Because permission was not granted to cross fence the north end of 
site was not inspected. No stabilization work needed. 

 
Figure 701: 41CU788 facing north. 
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41CU789 
Site is a prehistoric lithic scatter and ring middens. The site was found as described, in stable and 
in good condition. UTV tracks cross the site; this is likely a onetime event during efforts to 
suppress the fire. No stabilization work is recommended.  

 
Figure 712: 41CU789 overview facing north with UTV tracks.  
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41CU790 
Site consists of several ring middens, thermal features, and associated artifact scatters. UTV 
tracks cross the site; this is likely a onetime event during efforts to suppress the fire, and is not an 
impact to the site. Features F4 and F2 have small erosional features that could be stabilized with 
slash and brush; however the site will likely self-stabilize with grasses regrowth. Monitor for 1 
year, if erosion takes place, stabilize with slash and brush. 

 
Figure 723: 41CU790 Feature 2 facing east.  
 

 
Figure 734: 41CU790 Feature 4 facing east. 
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41CU786 
Site is primarily subsurface; three features are eroding; however, the site slopes in the opposite 
direction and the site will likely self-stabilize with grass regrowth. Site is in good and stable 
condition; no stabilization work needed.  

 
Figure 745: 41CU786 overview facing south. 
 

41CU785 

Site consists of a prehistoric lithic scatter and thermal features. Site was found as described, and 
in good and stable condition. The area was very lightly burned; grasses and short slope protect 
the site stable. No stabilization work needed. 

 
Figure 756: 41CU785 overview facing east. 
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41CU143 
Site is a prehistoric lithic scatter with several ring middens and thermal features.  2011 visit 
found that sites 41CU143-146 are one continuous site. Per TARL policy, the sites were 
combined into site 41CU143 and the remaining site numbers were nullified. This should be 
reflected in the site files and GIS data so future archeologists are not confused. Otherwise, the 
site is in good and stable condition. The site only experienced spot fires, and will not likely 
suffer from erosion.  

 
Figure 767: 41CU143 overview facing southeast. 
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41CU80 
Site consists of a prehistoric lithic scatter and with several associated ring middens and thermal 
features. The site was originally recorded in 1970. The site was observed to be stable and in good 
condition. Fire burned with overall low intensity across the site and will likely not cause erosion. 
No stabilization work suggested. 

 
Figure 78: 41CU80 overview facing east. 
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41CU233 
Site is a multicomponent prehistoric feature with associated artifact scatter. Also on site are 
historic features with associated artifact scatter. The site was originally recorded in 1976. The 
site was observed to be stable and in good condition. Fire burned with low intensity across the 
site and will likely not cause erosion. No stabilization work suggested. 

 
Figure 79: 41CU233 overview facing northeast. 
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41CU232 
Site consists of a prehistoric lithic scatter, a historic feature, and historic artifact scatter located 
within Tejas campground. The site was originally recorded in 1976. The site was observed to be 
stable and in good condition. Fire burned with low intensity across the site and will likely not 
cause erosion. No stabilization work suggested. 

 
Figure 80: 41CU232 overview facing west. 
 

41CU255 
Site consists of a prehistoric lithic scatter, originally recorded in 1976. The area was relocated 
with GIS but may be mis-plotted. The area indicated by GIS was stable and in good condition. 
Fire burned with low intensity across the site and will likely not cause erosion. No stabilization 
work suggested. 

 
Figure 81: 41CU255 overview facing northwest. 
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41CU254 
Site consists of a prehistoric lithic scatter and associated features, originally recorded in 1976. 
The site was stable and in good condition. Fire burned with low intensity across the site and will 
likely not cause erosion. No stabilization work suggested. 

 
Figure 82: 41CU254 overview facing northwest. 
 

41CU231 
Site consists of a prehistoric lithic scatter and with associated ring middens and thermal features, 
originally recorded in 1976. The site was stable and in good condition. Fire burned with low 
intensity across the site and will likely not cause erosion. No stabilization work suggested. 

 
Figure 83: 41CU231 overview facing northwest. 
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41CU230 
Site consists of a prehistoric lithic scatter, originally recorded in 1976. The site was stable and in 
good condition. Fire did not burn across the site. No stabilization work suggested. 

 
Figure 84: 41CU230 overview facing north. 
 

GUMO-2009-47 
Site consists of a prehistoric lithic scatter, originally recorded in 2009. The site was stable and in 
good condition. Fire burned with low intensity across the site and will likely not cause erosion. 
No stabilization work suggested. 

 
Figure 85: GUMO-2009-47 overview facing south. 
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41CU228 
Site consists of a prehistoric lithic scatter, originally recorded in 1976. It was stable and in good 
condition. Fire burned with low intensity fire across the site and will likely not cause erosion. No 
stabilization work suggested. 

 
Figure 86: 41CU228 overview facing northwest. 
 

GUMO-2009-41 
It is unknown the type of feature occur at the site, originally recorded in 2009. We were unable 
to locate any information besides GIS data for this site. The area was relocated using GIS and 
was stable and in good condition. Fire burned with low intensity across the site area and will 
likely not cause erosion. No stabilization work suggested. 

 
Figure 87: GUMO-2009-41 overview facing northwest. 
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41CU239 
Site consists consist of a prehistoric lithic scatter, originally recorded in 1976. The site was stable 
and in good condition. Fire burned with low intensity across the site and will likely not cause 
erosion. No stabilization work suggested. 

 
Figure 88: 41CU239 overview facing west. 
 

41CU186 
Site consists of a prehistoric lithic scatter and with several ring middens and thermal features. 
The site was originally recorded in 1974. The site area was used for multiple operational tasks 
during fire suppression, but no lasting evidence was noted. The site was stable and in good 
condition. Fire burned with low intensity across the site and will likely not cause erosion. No 
stabilization work suggested. 

 
Figure 89: 41CU186 overview facing northeast. 
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41CU161 
Site is a multicomponent historic cabin with associated features and artifacts. Also on site are 
prehistoric features with associated artifact scatter. The site is known as the Bowl Cabin, 
originally recorded in 1973. The cabin was prepped and wrapped with fireproof material prior to 
burnout. The site was stable and in good condition. Fire burned with low intensity across the site 
and will likely not result in erosion. 

A 36”+ DBH live Douglas-fir tree took fire in a lightning scar up the entire length of the tree. 
The tree is alive and healthy. The tree does not appear to have a distinctive lean towards the 
cabin. The tree is 35 feet bearing 164 degrees from the front door of the cabin. During the next 
monitoring session the tree should be assessed for potential failure.  

 
Figure 90: 41CU161 overview facing northeast. 
 

 
Figure 91: 41CU161 overview facing east. 
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41CU111 
Site consists of a prehistoric lithic scatter and with several associated ring middens and thermal 
features. The site was originally recorded in 1970. The site was observed to be stable and in good 
condition. Fire burned with low intensity across the site and will likely not cause erosion. No 
stabilization work suggested. 

 
Figure 92: 41CU111 overview facing west. 
 

41CU173 
Site consists of a lithic scatter, originally recorded in 1973. The site has not been updated or 
monitored since then. Due to lack of time, site was observed while passing through to other sites. 
The site was observed to be stable and in good condition. The abundance of broken bedrock in 
the area leaves little chance for erosion. No work stabilization suggested. 

 

GUMO-2009-40 
Site consists of a lithic scatter, originally noted in 2009; the site has not been formally recorded. 
Due to lack of time, site was observed while passing through to other sites. The site was 
observed to be stable and in good condition. The abundance of broken bedrock in the area leaves 
little chance for erosion. No stabilization work suggested 

 

41CU142 
Site is primarily a sub-surface lithic scatter with thermal features. The site was visited in 2010 
after the Cutoff Fire. Due to lack of time, site was observed while passing through to other sites. 
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The site was observed to be in the same condition as described after the Cutoff Fire in 2010, and 
is in stable and good condition. No stabilization work suggested. 

 

41CU141 
Site is primarily a sub-surface lithic scatter with thermal features. The site was visited in 2010 
after the Cutoff Fire. Due to lack of time, site was observed while passing through to other sites. 
The site was observed to be in the same condition as described after the Cutoff Fire in 2010, and 
is in stable and good condition. No stabilization work suggested. 

 

41CU148 
Site is a sparse lithic scatter. Due to lack of time, site was observed while passing through to 
other sites. The site was observed to be as described after the 2010 Cutoff Fire and in stable and 
good condition. The abundance of broken bedrock in the area leaves little chance for erosion. No 
stabilization work suggested. 

 

41CU180 
Site consists of a lithic scatter, originally recorded in 1973. The site has not been updated or 
monitored since that time. Due to lack of time, site was observed while passing through to other 
sites. The site was observed to be stable and in good condition. The abundance of broken 
bedrock in the area leaves little chance for erosion. No stabilization work suggested. 

 

Unaffected sites 
The following sites are located within the burn perimeter but were not affected by fire; therefore 
we did not assess them. No impacts related to the fire are expected to the sites due to their 
location on broken bedrock above the flood plain.  

 41CU94 (Though we recommend the site be relocated) 
 41CU562 
 41CU181 
 41CU571 
 41CU563 
 41CU564 
 41CU568 (IF IT IS LOCATED ON east side of canyon) 
 41CU570 (IF IT IS LOCATED ON east side of canyon) 
 41CU569 
 41CU566 
 41CU784 

 

---------------------End of Cultural Resource Assessment Report ------------------------- 
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2016 COYOTE FIRE –RESOURCE DAMAGE ASSESSMENT REPORT 
Facilities 

D.W. Ivans 
 
I. OBJECTIVES 

 Locate and document facilities damaged or destroyed by the Coyote wildfire 
 Assess replacement options and cost 

 
II. ISSUES 

The Coyote wildfire impacted 30 miles of wilderness trails, six campgrounds totaling 36 
tent pads, two cabins, five signs, and 12 water bars. 
 

III. OBSERVATIONS 

A. Background Information 

The Coyote fire burned in a mosaic pattern with mostly low and moderate severity burn 
intensity. We observed no areas of high severity burn with impacts to soils. Although the 
fire had a mostly beneficial effect on the wilderness ecosystem, there was damage to some 
Park backcountry facilities.  
 

B. Reconnaissance Method 

Site visits and assessments were made of all the backcountry campgrounds within the fire 
perimeter. Seventy percent of the trails within the fire were assessed and cleared of 
obstructing logs and debris. Hazard trees threatening campsite pads and trails (those that 
scored 5 or higher based on the hazard tree rating form) were mitigated by pulling or 
cutting.  Most backcountry trails were cleared to allow Park stock to be able to access them. 
Seventy-seven georeferenced photos were taken of the assessed facilities. A summary 
spreadsheet is shown below, and an ArcMap geodatabase with points and pictures is 
available with the supporting documentation (Table 1, Figure 1). 
 

Table 1. Summary of facilities assessed by the Coyote BAER Team. This is the attribute table for 
the photopoint geodatabase available in ArcMap. See Figure 1 for a map of photopoint locations. 
Type Name Description UTM E / N Date 

Cabin Bowl Cabin No damage, prepped and wrapped 
by suppression  13N 516204 / 3532591 2016-06-05 

Cabin Pinetop Cabin No damage, prepped and wrapped 
by suppression 13N 514765 / 3531544 2016-06-03 

Campsite Blue Ridge 1 No damage 13N 512117 / 3534709 2016-05-28 

Campsite Blue Ridge 2 burned low intensity, 8 feet 
cribbing burned 13N 512091 / 3534726 2016-05-28 

Campsite Blue Ridge 3 4 feet cribbing burned 13N 512136 / 3534733 2016-05-28 
Campsite Blue Ridge 4 No damage 13N 512154 / 3534736 2016-05-28 
Campsite Blue Ridge 5 No damage 13N 512168 / 3534704 2016-05-28 
Campsite Bush 1 No damage 13N 511637 / 3532299 2016-06-04 
Campsite Bush 2  No damage, Hz20 - mitigated 13N 511656 / 3532299 2016-06-04 
Campsite Bush 3 No damage 13N 511691 / 3532324 2016-06-04 
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Type Name Description UTM E / N Date 
Campsite Bush 4  No damage, Hz17- mitigated 13N 511621 / 3532313 2016-06-04 
Campsite Bush 5  No damage, Hz18&19 - mitigated 13N 511643 / 3532313 2016-06-04 
Campsite Mescalero NW 6 No damage, Hz8 - pulled down 13N 514370 / 3535238 2016-05-28 
Campsite Marcus 4 8 feet cribbing burned  13N 511640 / 3538368 2016-05-27 
Campsite Marcus 5 No damage, Hz3 -  do not cut  13N 511647 / 3538398 2016-05-27 
Campsite Mescalero E 1 No damage 13N 514358 / 3535192 2016-05-28 
Campsite Mescalero far N 5 No damage 13N 514400 / 3535244 2016-05-28 
Campsite Mescalero far S 3 No damage 13N 514338 / 3535092 2016-05-28 
Campsite Mescalero N 4 No damage 13N 514404 / 3535232 2016-05-28 
Campsite Mescalero S 2 No damage 13N 514332 / 3535168 2016-05-28 
Campsite Mescalero W 7 No damage, Hz9 - trimmed 13N 514359 / 3535224 2016-05-28 
Campsite Pine top 6 No damage 13N 514554 / 3531452 2016-06-04 
Campsite Pine top 7 No damage 13N 514513 / 3531468 2016-06-04 
Campsite Pinetop 1 No damage 13N 514588 / 3531434 2016-06-04 
Campsite Pinetop 2 No damage 13N 514613 / 3531429 2016-06-04 
Campsite Pinetop 3 No damage 13N 514614 / 3531463 2016-06-04 
Campsite Pinetop 4 No damage 13N 514594 / 3531476 2016-06-04 
Campsite Pinetop 5 No damage 13N 514563 / 3531459 2016-06-04 
Campsite Pinetop 8 No damage 13N 514559 / 3531427 2016-06-04 
Campsite Tejas 1 No damage 13N 514102 / 3533486 2016-06-02 
Campsite Tejas 2 No damage 13N 514104 / 3533460 2016-06-02 
Campsite Tejas 3 No damage 13N 514104 / 3533460 2016-06-02 
Campsite Tejas 4 No damage 13N 514127 / 3533431 2016-06-02 
Campsite Tejas 5 No damage 13N 514127 / 3533431 2016-06-02 
Campsite Tejas 6 No damage 13N 514150 / 3533416 2016-06-02 
Sign Tm1 burned, Carsonite trail marker 13N 511952 / 3538732 2016-05-27 
Sign Tm2 burned, sign "no horses" 13N 511928 / 3538725 2016-05-27 
Sign Tm3 burned, Carsonite trail marker 13N 510534 / 3537146 2016-05-27 
Sign Tm4 old trail sign, needs back haul 13N 511400 / 3534672 2016-05-28 
Sign Tm5 faded unreadable sign "No horses" 13N 513306 / 3534247 2016-05-28 
Water bar Trail bar 1 burned landscape timber water bar 13N 512672 / 3539112 2016-05-27 
Water bar Trail bar 2 burned natural log water bars 13N 514394 / 3533018 2016-06-02 
Water bar Trail bar 3 burned landscape timber water bar 13N 514039 / 3534100 2016-06-03 
Water bar Trail bar 4 burned landscape timber water bar 13N 515287 / 3531048 2016-06-05 
Water bar Trail bar 5 burned landscape timber water bar 13N 516141 / 3532180 2016-06-05 
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C. Findings 
 
 

Campsite Tent Pads  
 
Marcus Campground Site #4:  
 
Elevation: 6303 feet 
UTM: 13R 511640E/3538368N 
 
Eight feet of tent pad cribbing 
burned. Recommend 
replacement with native rock.  
 

 
 
 
 
 
 
Campsite Tent Pads  
 
Blue Ridge Campground Site 
#2:  
 
Exact location not recorded. 
 
Eight feet of tent pad cribbing 
burned. Recommend 
replacement with native rock.  
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Campsite Tent Pads  
 
Blue Ridge Campground Site #3  
 
Elevation: 8211 feet 
UTM: 13R 512136E/3534734N 
 
Four feet of tent pad cribbing burned. 
Recommend replacement with native rock.  
 

 
 
 
 

 
Trail Signs  
 
Bush Mountain Trail junction with Marcus 
Trail 
 
Elevation: 6238 feet 
UTM: 13R 511952E/3538733N 
 
Carsonite trail arrow burned. Recommend 
replacement with a more fire-proof sign. 
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Trail Signs  
 
Bush Mountain Trail junction with Marcus Trail 
 
Elevation: 6260 feet 
UTM: 13R 511958E/3538726N 
 
Wood trail sign “No Horses” burned. 
Recommend replacement in kind. 
 

 
 
 
 
 
Trail Signs  
 
Bush Mountain Trail junction with  
Blue Ridge Trail 
 
Elevation: 8120 feet 
UTM: 13R 511400E/3534673N 
 
Sign has been replaced. This sign and 
post was on a pile of replaced water 
bars that burned. Recommend back 
haul out of wilderness. 
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Trail Signs  
 
Bush Mountain Trail near Cox Cabin (ruin) 
 
Elevation: 6607 feet 
UTM: 13R 510535E/3537146N 
 
Carsonite trail arrow. Recommend replacement 
with a more fireproof sign. 
 

 
 
 
 
Trail Signs  
 
Blue Ridge Trail at Marcus Trail junction:  
 
Elevation: 7664 feet 
UTM: 13R 513306E/3534247N 
 
This sign was not damaged by fire but is 
unreadable and needs to be replaced with a fresh 
“No Horses” sign. 
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Water Bars  
 
Bush Mountain Trail, west 
aspect of Manzanita Ridge. 
 
Elevation: 6799 feet 
UTM: 13R 512673E/3539113N  
 
This photo represents about six 
water bars that burned along this 
reach of trail. Recommend 
replacement with native stone. 
 

 
 
 
 
 
 
 
Water Bars  
 
Tejas Trail near Juniper trail 
junction. 
 
Elevation: 7384 feet 
UTM: 13R 514394E/3533018N 
 
Three natural log water bars 
impacted by fire. Recommend 
replacing in kind with native 
logs.  
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Water Bars  
 
Tejas Trail, 0.37 miles south of 
Blue Ridge trail junction.  
 
Elevation: 7384 feet 
UTM: 13R 514040E/3534100N 
 
Landscape timber water bar 
impacted by fire. Recommend 
replacing with native rock.  
 
 

 
 
 
 
 
Water Bars  
 
Bowl Trail 0.15 miles west of Bowl 
trail west fork.  
 
Elevation: 7920 feet 
UTM: 13R 515288E/35331048N 
 
Landscape timber water bar impacted 
by fire. Recommend replacing with 
native rock.  
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Water Bars  
 
Bowl Trail at the Bowl Trail east 
fork.  
 
Elevation: 7767 feet 
UTM: 13R 516141E/3532181N 
 
Landscape timber water bar 
impacted by fire. Recommend 
replacing with native rock.  
 

 
 
 
IV. RECOMMENDATIONS AND SPECIFICATIONS 

Management (Specification F-1) 
We recommend the following repairs to backcountry facilities:  
 Repair cribbing for three campsite tent pads 
 Replace five trail signs  
 Replace 12 water bars 
 
Repairs should use the least logistical effort and impact to wilderness character possible. The 
water bars and tent pad cribbing should be replaced with native stone that is abundant at all 
locations. An archeologist has been added to the specification to insure that collecting native 
stone will not adversely impact cultural sites.  
   
Monitoring (Specification F-2) 
Hazard trees warranting immediate action were mitigated during the BAER assessment. We 
included a specification to inspect campsites in 2017 in order to assess any delayed tree 
mortality that might produce additional hazard trees.  
 

Management (non-specification related) 
We recommend annual or periodic inspections of backcountry facilities to identify and 
mitigate any further deterioration. 
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Figure 1. Map of the Coyote Fire (black line) with locations of facilities assessed by the BAER 
team (camera images). 
 

--------------------------End of Facilities Assessment Report-------------------------- 
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2016 COYOTE FIRE –RESOURCE DAMAGE ASSESSMENT REPORT 

Hazard Trees 
D.W. Ivans 

 
I. OBJECTIVES 

Many of the Guadalupe Mountain NP backcountry trails and remote campsites were impacted by 
the Coyote wildfire (May 2016). BAER Team Forester D.W. Ivans assessed these sites for 
hazard trees that pose immediate threats to visitor and staff safety.  
 

II. ISSUES 

a) The fire impacted a wilderness area where natural hazards are accepted. Trails do not need 
to be “hazard free”, but there is an expectation that designated campsite pads be safe from 
overhead hazards. Whether or not to mitigate hazard trees on wilderness trails was raised 
with Park management staff on May 25, 2016. It was agreed that the BAER Team Forester 
would conduct an initial assessment out of Dog Canyon to see the extent of hazard trees in 
the northern half of the fire. The initial hazard tree size-up completed, another Management 
staff meeting on May 31, 2016 was held. Out of that meeting Superintendent and Resource 
Chief agreed that trees with a hazard rating of 5 or higher would be mitigated in order to 
allow emergency access by the packer and stock. Also agreed was that BAER Team 
Forester could mitigate hazard trees as he encountered them during the remaining 
assessments, using fire suppression team support as needed. 

b) The Coyote fire was still active during this assessment. A Type II incident management 
team was transitioning to take over the fire from a Type IV organization. The presence of a 
BAER team on an uncontained back country wildfire was an unusual occurrence. 
Coordination with the Type II Planning Section Chief allowed the BAER team to do 
assessments in the “cold” northern half of the fire. On May 31, 2016 the fire transitioned 
from Type II to Type IV, (Saguaro module), and on June 2, 2016 a second trip was 
organized to continue cultural and hazard tree assessments on the south half of the fire, 
working out of Pine Top cabin. The Type IV team assisted by providing a safety officer, 
medic, sawyer and firefighters to support the assessments and to mitigate the hazard trees as 
they were encountered.   
 

III. OBSERVATIONS 

A. Background Information 
Resource Specialist: D.W. Ivans, BAFO, Type I Faller, and Arborist (32 years) 
Home Unit: Big Thicket National Preserve, 860 CR 1040, Woodville, TX 75979 
Office Phone: (409) 951-6852, cell (409) 283-0122 

B. Reconnaissance Method 

BAFO examined all back country campsites to evaluate post-burn impacts on by measuring, 
rating and photographing potential tree hazards. He used a hazard tree rating form adapted from 
the USFS Southwest Region Hazard Tree rating form (attached). Each potential hazard tree was 
rated based on the target value (1 for trail, 2 for campsite pad), multiplied by the cumulative 
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defects (1-5), for a total potential score of 12. Any tree scoring five points or more was 
recommended for mitigation.  Any dead or diseased tree that would potentially fall on a campsite 
where people could be sleeping would rate high enough to be recommended for mitigation.  

C.  Findings (specification related) 

The majority of Coyote wildfire was of a low to moderate mosaic of fire behavior, leaving 
relatively few immediate overhead tree hazards. Below is a summary table of trails and 
campsites evaluated with corresponding results (Table 1). Individual site assessments with 
photographs follow the table. 

 
Assessment Summary Table 
Area Forest  Type Hazards and Recommendations 
Dog Canyon Frontcountry Mixed Hazard trees mitigated in suppression 
Bush Mtn Trail Lower Mixed One hazard tree near Dog Canyon trailhead. Open to stock 
Marcus Campsites Pinyon Juniper Only 2 sites touched by low intensity fire  

Marcus Trail Pinyon Juniper Two hazard trees at south end. The remainder of the trail 
was not assessed 

Blue Ridge Trail Douglas Fir  No hazard trees 

Blue Ridge Campsites Douglas Fir Campsite #2 has two large Douglas fir snags that should be 
cut. The remainder of the sites had little fire impact 

Mescalero Campsites Pinyon Juniper Campsites NW and W have hazard trees that need mitigation 
Tejas Trail Lower Mixed Open to stock 
Tejas Trail Upper   

Mescalero Campsites Pinyon Juniper One hazard tree over access trail, one snag at campsite NW, 
and a widow maker on campsite West 

Tejas Campsites Mixed conifer Campsites#1 and 2: large live, southwestern white pines 
with fire-scarred bases; monitor annually. 

Bush Mtn Trail Upper Mixed conifer Did not assess between Bush Mountain Campground and 
Blue Ridge trail junction 

Bush Mountain Campsites Mixed conifer Hazard trees 17-20 mitigated 
Pine Top Campsites Mixed conifer No fire damage or hazard trees 
Pine Top Cabin Mixed conifer No fire damage or hazard trees 
Bowl Trail Mixed conifer Hazard trees 21 and 22 threaten trail 
Juniper Trail Mixed conifer Did not assess 

Bowl Cabin Mixed conifer Hazard tree 22 is a 30” live, fire-scarred Douglas fir – 
reassess annually. 

 
 



116 
 

Dog Canyon Frontcountry 
Hz1- Bush Mountain Trail near Dog Canyon 
trailhead*  
Forest Type: Pinyon-juniper 
Elevation: 6360 feet 
UTM: 13R 515349E / 3539455N 
Burn Intensity: Moderate 
Hazard Rating: 5 
 
Fire-impacted 26 inch dead juniper dropping 
limbs onto trail. Recommend felling due to 
the number a visitors that walk under this tree 
so close to Dog Canyon developed area. This 
is the first section where people will start 
uphill looking down at the trail and may not 
notice the hazard overhead. 
 
*Hz1 was cut by the engine crew with a 
chainsaw on June 2, 2016. No hazard remains 
to be mitigated. 
 

 
 
 
 
 
 
 
Marcus Backcountry Campground 
Hz2 - Marcus Campsite #5  
Forest Type: Pinyon-juniper 
Elevation: 6300 feet 
UTM: 13R 511647E / 3538399N 
Burn Intensity: Unburned-Low 
Hazard Rating: 3 
 
There is an 8 inch, dead pinyon near 
campsite #5 that could fall and block the 
site access trail. This tree is not 
recommended for treatment. The lower 
limbs will prevent this tree from falling, 
and will break down naturally with time. 
This tree was included to illustrate the 
rating system. 
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Blue Ridge Backcountry Campground 
Hz3, Hz4 & Hz5 - Marcus Campsite #2* 
Forest Type: Douglas-fir 
Elevation: 8166 feet 
UTM: 13R 511647E / 3538399N 
Burn Intensity: Low 
Hazard Rating: 4, 12 & 12 
 
Hz3 is a 15 inch dead alligator juniper that 
will not fall as much as roll on its lower 
branches. No treatment recommended. 
 
Hz4 is a 24 inch dead Douglas fir reduced 
by fire to 15 inches at the base. It leans 10 
degrees toward campsite #2. The tree is 66 
feet tall and the campsite is 42 feet upslope. 
Recommend felling Hz4. 
  
Hz5 is a 20 inch dead Douglas-fir 66 feet 
tall and 66 feet from campsite #2, with a 10-
degree lean toward the campsite. 
Recommend felling Hz5. 
 
A couple of other snags fell adjacent to the 
site during the fire event. 
  
*Both Hz4&Hz5 where cut by chainsaw on 
6/3/2016  
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Marcus Trail 
Hz6 – Marcus Trail at Blue Ridge trail junction* 
Forest Type: Mixed conifer 
Elevation: 7663 feet 
UTM: 13R 513281mE, 3534267mN 
Burn Intensity: Low 
Hazard Rating: 5 
     
Hz6 is an 18 inch dead Douglas fir impacted by 
the fire and leaning 20 degrees over the Marcus 
trail. This tree will fall over the trail and block 
stock access. There are several more snags in the 
vicinity that rated lower than 5 on the hazard 
analysis. Recommend felling and clearing Hz6. 
 
*Hz6 cut by chainsaw 6/3/2016. 

 
 
 
 
Mescalero Backcountry Campground 
Hz7 –NW Campsite* 
Forest Type: Pinyon-juniper 
Elevation: 7485 feet 
UTM: 13R 514371E / 3535239N  
Burn Intensity: Unburned-low mosaic 
Hazard Rating: 12 
 
Hz7 is an 11inch base dead juniper that has loose 
roots, adjacent to, and leaning toward tent pad.           
Recommend pulling down Hz7. 
 
*Hz7 mitigated 6/3/2016, pulled with rope and 
rigging to look like a natural blow down. 
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Mescalero Backcountry Campground, continued 
Hz8 – West Campsite* 
Forest Type: Pinyon-juniper 
Elevation: 7485 feet 
UTM: 13R 514359E / 3535224N 
Burn Intensity: Unburned-low mosaic 
Hazard Rating: 12 
  
Hz8 is an 18 inch alligator juniper with a fire 
impacted widow maker limb and other dead 
branches directly over the tent pad of the 
westernmost campsite. Recommend trimming 
Hz8. 
 
*Hz8 climbed and trimmed on 6/3/16 using 
rope and hand saw. 
 

 
 
 
 
 
Tejas Backcountry Campground 
Hz14 & Hz15 – Campsite #1 
Forest Type: Mixed Conifer 
Elevation: 7324 feet  
UTM: 13R 514113E / 3533477N  
Burn Intensity: Unburned 
Hazard Rating: Monitor 
 
Campsites 1-6 had no fire damage. Off 
campsite #1 east, near the metal water tank, 
there are two large trees with burned cat faces 
at their bases: Hz14 is a 26 inch southwestern 
white pine and Hz15 is a 28 inch southwestern 
white pine. These trees are alive and stable at 
this time. Recommend checking them annually 
for mortality.  
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Bush Mountain Backcountry Campground 
Hz17 – Campsite #4* 
Forest Type: Mixed Conifer 
Elevation: 8338 feet  
UTM: 13R 511622E / 3532314N 
Burn Intensity: Moderate 
Hazard Rating: 12 
 
Hz17 is a dead and burned-out 30 inch 
Douglas fir located adjacent to campsite #4. 
Recommend felling Hz17. 
 
*Mitigated on 6/4/16 by pulling it over by 
means of a rope looped around the top of the 
tree.  
 

 
 
 
 
Bush Mountain Backcountry Campground, continued 
Hz18 & Hz19 – Campsite #5*  
Forest Type: Mixed Conifer 
Elevation: 8311 feet  
UTM: 13R 511644E / 3532313N 
Burn Intensity: Moderate 
Hazard Rating: 12 
 
Hz18 is a 14 inch dead Douglas-fir adjacent to 
and leaning toward the tent pads. Hz19 is a 12 
inch dead Douglas-fir adjacent to and leaning 
toward the tent pads. Recommend felling both 
trees. 
 
*Both trees felled 6/4/16 using axe and 
handsaw. 
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Bush Mountain Backcountry Campground, continued 
Hz 20 – Campsite #2* 
Forest Type: Mixed Conifer 
Elevation: 8352 feet  
UTM: 13R 511656E / 3532300N 
Burn Intensity: Moderate 
Hazard Rating: 12 
 
Hz20 is a 14 inch dead Douglas fir 
adjacent to and leaning toward tent 
pad. Recommend felling this tree. 
 
*Felled 6/4/16 with axe and hand 
saw. 

 
 
IV. RECOMMENDATIONS 

A. Management (non-specification) 

A high priority of the Park is to open trails and backcountry sites as quickly as possible 
following the Coyote Fire. The BAER Team forester mitigated a total of 15 highly rated hazard 
trees adjacent to campsites and trails and also cut and cleared logs that blocked stock access on 
the main trails. Mitigation in this wilderness setting used a combination of pulling (with ropes), 
trimming, and cutting (hand and chain saws). The GUMO fire management plan allows for 
chainsaw use in the wilderness during wildfire operations, but MIST (Minimum Impact 
Suppression Tactics) and simple logistics called for lighter hand tools to be used in the remote 
sites.  

B. Monitoring (Specification F-2) 

Mortality of fire stressed trees will continue years into the future. Lower elevation pinyon and 
juniper trees are rot resistant and dead or burned trees can stand for many years without failure. 
Annual monitoring and mitigation of campsites for overhead hazards should be accomplished to 
ensure visitor safety. Particular attention should focus on higher elevation Douglas-fir sites that 
experienced higher severity fire behavior (crown fire). Douglas fir is taller and breaks down 
faster than pinyon or juniper.  A one year post-fire monitoring specification (Specification F-2) 
has been added to the facilities specifications. 
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HAZARD TREE EVALUATION FORM 

Location:                                          Page: ___of____  
Date:  Inspected by   
                                                                                          (Each column represents one tree) 

Unit number (e.g. campsite #)      
Tree number      
Tree species      
DBH      
Tree azimuth (degrees),      
Tree distance (feet), & refer. point (codes on back)      
  

Ta
r-

 
ge

ts
 2 

1 
People, Permanent Structures, Vehicles 
Major Trails and Roads 

     

  

D
ef

ec
ts

 

 
 
 
3 

Wounds/cankers > 50% of circumference      
Unnatural lean      
Root disease      
Exposed roots with decay, >50% of roots      
Crack severe or associated with fork      
Dead tree      
Sound shell < 33% radius**      
Top/Branch > 6″ in diameter      

 
 
 
2 

Wounds/cankers 33-50% of circum.      
Exposed roots with decay, <50% of roots      
Cavities in branch, bole, base      
Codominant stems with included bark      
Dead Top/Branch 3-6″ in diameter      
Sound shell 33-60% radius**      
Fruiting of decay fungus or punk knots      

 
 
 
1 

Wounds/cankers 10-33% of circum.      
Lightning scar, small crack      
Large broom, dead top/branch <3″ diam.      
Codominant stems with no included bark      
Exposed or severed roots, no decay      
Natural lean      
      0 No visible defect; minor wounds, pitch/flux      

  Hazard Rating (Target x combined Defects)      
**  Drilling (if done) – inches of sound wood      
Notes: 
 

     
 

1 Adapted from: USDA Forest Service Southwest Region Hazard Tree Rating Form 
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How to Use the HAZARD TREE EVALUATION Form 
 

Defective trees are potential hazards to people and property in recreation areas. Indicators of 
defects are used to identify trees that may fail (Johnson 1981). Systematic, annual, documented 
inspections of trees in recreation sites and corrective action are recommended to reduce hazards 
to the public.  

This form is more than a hazard rating worksheet. It is a record of the overall structural condition 
of a tree that can be used to determine progression of defects over time and to document the 
frequency of certain defects. All defects observed should be checked even though only the 
highest values are used in the hazard rating. 

Forms cannot take all situations into account. Trained and experienced evaluation crews may 
need to exercise judgment in some cases. 

Maps of evaluation sites are helpful in planning and performing hazard tree surveys. The maps 
created during the survey should be included with the HAZARD TREE EVALUATION forms to 
indicate which specific recreation sites were surveyed. 

1. Tree locations are accurately described on the HAZARD TREE EVALUATION form using 
GPS reference points or select reference points with azimuths and distances to all defective 
trees on the form. Choose reference points that are permanent structures and unlikely to be 
moved. Good reference points to use are: permanent picnic tables, fire pits or grills, 
campsite number sign, other signs, water spigots, and garbage containers. 

2. Potential hazard of a tree is determined by Target and Defect: 

 Definition Values 

Target 
Target rating is a combination of the likelihood that a 
potential target will be hit (assuming the tree fails) and 
the value of the target. 

Potential targets are 
assigned values of 1 or 2. 

Defect 
A defect rating is an estimation of the l ikelihood that a 
tree will fail based on available indicators. 

Defects are assigned values 
of 0 – 3. 

 
3. More than one type of potential target or defect may be identified and checked for any tree. 

4. Calculate hazard rating by adding target value plus the values of the worst defects. 

 Target x Combined Defects = Hazard Rating 

 Highest Rating = 12  

 Consider mitigating any tree rating 5 or higher 
References 

D.W. Johnson. 1981. Tree hazards, Recognition and Reduction in Recreation Sites. Technical 
Report R2-1. USDA Forest Service, Forest Pest Management Denver, CO.  

 

------------------------End of Hazard Tree Assessment Report----------------------- 
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2016 COYOTE FIRE –RESOURCE DAMAGE ASSESSMENT REPORT 

Mexican Spotted Owl Habitat 
Richard Gatewood 

 

OBJECTIVES 

 Analyze potential impact to Mexican spotted owl habitat, specifically within the 11 
designated Protected Activity Centers, resulting from the Coyote Fire 

 
ISSUES 

 Mexican spotted owl (Strix occidentalis lucida) is listed as Threatened under the Federal 
Endangered Species Act. An emergency consultation with US Fish and Wildlife Service 
was initiated on May 16, 2016, soon after the Coyote Fire started. 

 

METHODS 
Time and available staff did not allow for a field inventory of owl Protected Activity Centers 
affected by the fire. This analysis was conducted in ArcGIS using the draft vegetation map for 
the park (Muldavin et al. in prep.) and the Burned Area Reflectance Classification map generated 
from satellite imagery in June, 2016. Information from Coyote Fire management files 
supplemented the analysis. 
 
SUMMARY OF FINDINGS 
Suppression Actions 

 Protecting Mexican spotted owl (MSO) Protected Activity Centers (PACs) from 
suppression actions was identified as an objective in WFDSS 

 334 feet of holding line was constructed within the South Mckittrick Serpintine PAC 
 No bucket or retardant drops within the PACs 
 Bucket work occurred south of the South McKittrick Serpentine and Narrows PACs near 

the base of the west slope below the the holding line 
 Retardant and water drops occurred in response to the fire spotting into upper Pine 

Springs Canyon near the Upper Pine Springs Canyon PAC 
Burn Severity 

 537 acres (17%) of 3,139 MSO PAC acres burned 
 370 acres (57%) of the Dog Canyon PAC burned 
 98 acres (15%) of the South McKittrick Serpentine PAC burned 
 66 acres (11%) of the South McKittrick Narrows PAC burned 
 6 acres (.002%) of  Upper Devils Den and Frijole Canyon PACs burned 
 262 burned acres within PACs were classified as low severity 
 275 burned acres within PACs were classified as moderate severity, mostly in shrub-

dominated communites. 
 No high severity burn acres were classified within any PAC 
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This assessment addresses the direct effects of the fire on MSO habitat as well as how 
suppression efforts may have affected MSO’s protected activity centers (PACs) and core areas in 
the park. 
 

CURRENT STATUS 
There are 11 previously identified MSO PACs in the park (Table 1); however, the current status 
of occupaton of the PACs by owls is unknown. Owls are likely still occupying and nesting in the 
park; the Whiskeytown Wildland Module reported hearing MSO calls in the recently burned Dog 
Canyon Spring PAC while they were doing mop-up for the Coyote Fire. 

The last formal occupancy surveys of all 11 PACs took place in 2010; this survey located a total 
of three pairs and three males; nesting status was not determined. The most recent partial survey 
in 2015 (Chapman report on file) occurred in the Hunter and the South McKittrick Bend PACs, 
which were not burned in the Coyote Fire. Owls were found in both PACs in 2015; the Hunter 
PAC had a pair, nesting status unknown; the Bend PAC had at least one owl.  

 

Table 1. Mexican spotted owl Protected Activity Centers (PACs) within Guadalupe Mountains 
National Park. All were identified by intensive surveys occurring in the decade after this owl was 
listed as Threatened under the federal Endangered Species Act. 

Protected Activity Center Name Acres Direct Effects Coyote Fire 
or Suppression? 

Dog Canyon Spring 652 Yes 
Frijole Canyon 612 Yes 
Hunter 603 No 
Lower Devil's Den 609 No 
Lower Pine Spring 602 No 
Mid McKittrick 603 No 
South McKittrick Bend 605 No 
South McKittrick Narrows 605 Yes 
South McKittrick Serpentine 667 Yes 
Upper Devil's Den 603 Yes 
Upper Pine Spring 606 No 

 
SUPPRESSION ACTIONS 
During initial and followup consultations with Park management, the US Fish and Wildlife 
Service emphasized particular requirements for managing fire in spotted owl PACs. They 
requested that no aerial operations occur over owl PACs, including retardant and water drops; 
these tools could be used to moderate or slow the progress of the fire before it reached a PAC, 
but once fire was in a PAC it was to be allowed to burn. Line could be cut using hand tools in 
PACs but no trees felled.  
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During the early stages of the Coyote Fire, full suppression was the primary course of action as 
private, Bureau of Land Management and New Mexico state lands were threatened. It was during 
this stage of the fire that the Dog Canyon Spring PAC burned. The area where full suppression 
occurred was relatively small (about 400 acres) as most of the fire was on the Park. Within the 
Park, more options were available to manage the fire. Because of the rough terrain, limited 
access, and the willingness of the Lincoln National Forest to accept the fire, no direct action was 
taken to suppress the fire. Instead, point protection strategies and tactics were implemented to 
protect resources and structures within the park. 

In an effort to minimize high severity, stand replacing fire in the park’s mixed conifer forests, 
aerial ignition was implemented along the Bush Mountain – Hunter Peak ridge line. This tactic 
was intended to establish a backing surface fire that would burn with low to moderate intensity 
down the slopes into the drainage bottoms. This proved to be largely successful as a sustained 
crown fire never developed. Burnout operations were conducted to protect values at risk from the 
aerial ignition fire, including the Bush Mountain Repeater, Pine Top Cabin, the Bowl Cabin and 
The Bowl RAWS. Burnouts also occurred along the north side of the Bush Mountain and Bowl 
trails to hold fire out of Pine Canyon. All of these actions took place well outside of MSO PACs. 

A tactical decision was made to to prevent the fire from moving into South McKittrick Canyon 
where a number of PACs are located. The reason for this partly to protect the PACs, because the 
extreme ruggedness of terrain in the canyons would limit suppression options to aviation outside 
the PACs only. Furthermore, if the fire advanced into South McKittrick Canyon, it had potential 
to descend off the Frijole Ridge escarpment into the grasslands below where private property 
would be at risk.  

Suppression crews constructed 1.3 miles of holding line along a north-south oriented ridge that 
separates the Bowl from the head of South McKittrick Canyon (Figure 1). The north end of this 
line encroached 334 ft into the South McKittrick Serpentine PAC. A burnout from this line 
downslope to the west was planned, but red flag conditions set in and caused a delay. Later that 
day, high winds pushed the fire up the slope below the holding line, crossed the line, and started 
spot fires in the head of South McKittrick Narrows PAC (Figure 2). Eventually, the entire 
holding line was compromised and abandoned. On the other side of the fire, the same red flag 
conditions caused spotting across Bush Mountain Trail into the head of Pine Canyon below the 
Bush Mountain Repeater.  

Movement of fire within the PACs in the days following the slopovers was limited due to 
sheltering by steep terrain. Additionally, the Energy Release Component reduced substantially 
from conditions immediately following the slopover so that fire behavior was significantly more 
moderate than originally anticipated. 

During construction of the ridgetop holding line, helicopter bucket work occured in the drainage 
bottom to the west in an attempt to prevent the fire from running up the slope toward the line. 
Bucket work also occurred on the spot fire in the head of Pine Spring Canyon. If aviation 
impenged onto an owl PAC it would most likely be here as eight retardent drops were made as 
well as dozens of bucket drops less than 0.15 miles from the Pine Spring Canyon PAC (Figure 
1). Aviation impingement on the margins of the South McKittrick Canyon PACs may have also 
occurred during longline operations as gear and equipment were moved into and out of slingload 
sites on the holding line (Figure 1).
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Figure 77. Map showing the locations of holding lines and helispots with respect to the burned area (as of May 15) and the Mexican 
spotted owl PACs.  
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BURN SEVERITY 
Recent Fire History 
The Coyote Fire burned parts of five of the 11 Mexican spotted owl PACs in Guadalupe 
Mountains National Park. In four of the affected PACs, less than 15% of the PAC area burned. 
Fifty-six percent (56%) of the Dog Canyon Spring PAC burned. The Dog Canyon Spring PAC 
also partially burned in the 1994 Marcus fire, and the 2010 Cutoff Fire burned up to the northern 
PAC boundary. The burned area overlap between the 1994 Marcus Fire and the Coyote Fire 
within the PAC was roughly 30-40%.  

The South McKittrick Serpentine, Narrows and Bend PACs were most recently burned during 
the 1990 Frijole fire. Burn severity for the Frijole fire ranged from low to moderate, determined 
from unvalidated reflectance data. The Frijole fire did not preclude subsequent occupation by 
Mexican spotted owls; surveys conducted in the 2000s consistently reported owls using these 
PACs.  

Dog Canyon Spring PAC 
As the Dog Canyon Spring PAC experienced the greatest impact from the fire, this assessment 
will address it in some detail. This PAC burned during either the second or third day of the fire 
when burning conditions were most extreme. All vegetation types except one within the  
PAC burned at least partly. These burned areas were classified as either low or moderate 
severity; none was mapped at high severity. At least 25%  of each type burned and most had at 
least 60% of their area burn. Vegetation types of 10 acres or less had the highest variablity in 
burned area ranging from 29% to 100%, and they tended to be mapped as low severity, the 
exception being those having a significant shrub oak component, which mostly burned with 
moderate severity. 

Although no high severity fire was mapped in the PAC, field observers noted that some sites in 
the Madrean Pinyon Juniper Woodland classified as moderate severity experienced stand-
replacement fire (Figure 3 upper image). The amount of area burned was generally proportional 
to the area of the vegetation type within the PAC. Thus Wavyleaf Oak Shrubland, with 200 acres 
in the PAC, had 118 acres burn, two thirds of which was classified as moderate severity (Figure 
5). The Madrean Pinyon Pine-Alligator Juniper/Wavyleaf Oak-Montane Mahogany Woodland, 
the second largest type in extent, likewise had two thirds of its 141 acres burn; however severity 
was almost equally distributed between low (45 acres, Figure 4) and moderate (43 acres, Figure 
3 lower image). The Madrean Upper Montane Conifer-Oak Dry Forest had 56 of its 178 acres 
burn (31%); two-thirds was mapped as low severity (Figure 8). Madrean Upper Montane 
Conifer-Oak-Maple Moist Mesic Forest had 22 of its 84 acres burn (Figure 11) with only three 
three acres classified as moderate. The Madrean Ponderosa Pine-Wavyleaf Oak Forest likewise 
had two thirds of its 61 acres burn with just over 50% mapped as low severity burn (Figure 10).  
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Figure 78. Burned Area Reflectance Classification (BARC) map for the Coyote Fire, laid over Mexican spotted owl 
Protected Activity Centers and cores. The BARC map is an initial estimate of burn severity.
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Table 1. Vegetation types within the Dog Canyon Spring PAC burned during the Coyote Fire, 
with percent severity (low and moderate) as classified by the Burned Area Reflectance 
Classification Map (BARC) obtained on June 2, 2016. 

Vegetation Type  
(Muldavin in prep.) 

PAC Severity (%) 

Area 
occupied by 
veg type (ac) 

Area 
Burned 

(ac) 

Burned 
(%) Low Moderate 

Wavyleaf Oak Shrubland 199.5 118.6 59 32 68 

Madrean Pinyon Pine-Alligator 
Juniper/Wavyleaf Oak-Montane Mahogany 
Woodland 

140.9 88.0 62 51 49 

Madrean Upper Montane Conifer-Oak Dry 
Forest 91.0 55.6 61 68 32 

Madrean Upper Montane Conifer-Oak-
Maple Moist Mesic Forest 84.1 21.6 26 86 14 

Madrean Ponderosa Pine/Wavyleaf Oak 
Forest 61.4 39.6 64 52 48 

Mountain Mahogany Shrubland 27.4 18.9 69 13 87 
Madrean Lower Montane Ponderosa Pine-
Bigtooth Maple-Chinkapin Oak Canyon 
Woodland 

12.1 4.0 33 78 22 

Madrean Ponderosa Pine Woodland 
Savanna 8.4 5.4 65 42 58 

Madrean Bigtooth Maple-Oak Woodland 7.2 3.3 45 94 6 

Madrean Upper Montane Conifer-Oak 
Woodland Savanna 7.1 7.1 99 37 63 

Madrean Gray Oak-Alligator Juniper 
Foothill Woodland Savanna 6.8 2.0 29 100 0 

Madrean Ponderosa Pine-Gambel Oak 
Forest 4.5 4.5 100 17 83 

Mixed Riparian Woodland and Shrubland 1.6 1.0 64 96 0 

Madrean Gray Oak-Alligator Juniper 
Canyon Woodland 0.2 0.2 100 100 0 

Madrean Pinyon Pine-Alligator Juniper 
Woodland 0.01 0.01 100 0 100 
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Madrean Pinyon Juniper Woodland 

PAC Area: 141 acres | Low Severity: 45 acres | Moderate Severity: 43 acres | Unburned 53 acres 

 

 
Figure 79. Contrast of burn severity classification in the Madrean Pinyon Juniper 
Woodland: moderate severity fire with stand replacement (upper photo) and with 
surface fire (lower photo). 43 acres of this vegetation type (30%) was mapped 
moderate severity, which represents 7% of the Madrean Pinyon Juniper 
Woodland in the PAC. The upper image is photopoint 26 looking ESE; the lower 
is photopoint 90 looking NE. 
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Figure 80. Madrean Pinyon Juniper Woodland with low severity fire. 45 acres of this vegetation 
type (32%) were mapped as low severity, which represents 7% of the entire PAC. Photopoint 85 
looking SSE. 
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Wavyleaf Oak Shrubland 

PAC Area: 199 acres | Low Severity: 38 acres | Moderate Severity: 80 acres | Unburned 81 acres 

 
Figure 81. Wavyleaf oak community on the NW side of Dog Canyon Spring PAC, 
classified as moderate severity burn. Moderate fire affected 80 acres (40%) of the 
vegetation type within the PAC and 12% of the. Photopoint 8 looking NW.  

 

 
Figure 82. Wavyleaf oak community mapped as low severity burn. In this PAC, 38.4 
acres (19.2% of the vegetation type and 5.9% of the PAC) mapped as low severity fire. 
Photopoint 10 looking ENE.  
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Madrean Upper Montane Conifer-Oak Dry Forest 

PAC Area: 178 acres | Low Severity: 38 acres | Moderate Severity: 18 acres | Unburned 122 
acres 

 
Figure 83. Moderate severity burn within this vegetation type. Within this PAC, 18 
acres were classified as moderate severity (19% of this vegetation type within the 
PAC, 3% of the PAC as a whole). Photopoint 15 looking NE. 

 

 
Figure 84. Low severity burn within this vegetation type. 38 acres were 
classified in this PAC as low severity (42% of this vegetation type within the 
PAC, 3% of the PAC as a whole). Photopoint 44 looking E.  
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Madrean Ponderosa Pine/Wavyleaf Oak Forest 
PAC Area: 61 acres | Low Severity: 21 acres | Moderate Severity: 19 acres | Unburned 21 acres 

 
Figure 85. Moderate severity burn within this vegetation type. 19 acres were 
classified in this PAC as low severity (31% of this vegetation community 
within the PAC and 7% of the PAC area). Photopoint 121 looking south.  

 

 
Figure 86. Madrean Ponderosa Pine / Wavyleaf Oak mapped as low severity. 
21 acres of this vegetation type in the PAC classified as low severity (33.7 % 
of this vegetation community within the PAC, 7% of the PAC area). 
Photopoint 59 looking SSE. 
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Madrean Upper Montane Conifer-Oak-Maple Moist Mesic Forest 

PAC Area: 84 acres | Low Severity: 19 acres | Moderate Severity: 3 acres | Unburned 62 acres 

 
Figure 87. Photopoint 66 looking SSW, low severity burn. 19 acres of this vegetation type 
was classified as low severity (22% of vegetation type within the PAC and 2.8% of the PAC 
area). No photos available for moderate severity for this vegetation type. 
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Mountain Mahogany Shrubland 

PAC Area: 27 acres | Low Severity: 3 acres | Moderate Severity: 16 acres | Unburned 8 acres 

 
Figure 88. Photopoint 134 looking N, moderate severity burn. 16 acres of Mountain 
Mahogany shrubland was classified as moderate severity, which is 60% of this 
vegetation type within the PAC and 2.5% of the PAC area.  

 

 
Figure 89. Three acres of this vegetation type were classified as low severity which 
is 9% of this vegetation type within the PAC and 0.4% of the entire PAC area. 
Photopoint 97 looking NNW. 
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South McKittrick Serpentine PAC 
The South McKittrick Serpentine PAC burned later in the fire than the Dog Canyon or Upper 
Devils Den PACs. Burning conditions and fire behavior had moderated from the more elevated 
conditions of the early stages of the fire; ERCs had declined following several days of moist cool 
air and some light precipitation. 

Ninety-eight acres (15%) of the South McKittrick Serpentine PAC burned. As with the Dog 
Canyon Spring PAC, more area was classified as moderate severity burn (55 acres) than low 
severity (43 acres). Seven vegetation types were included in the burned parts of the PAC, eight 
fewer than the Dog Canyon PAC. No additional vegetation types burned (Table 2). Wavyleaf 
Oak Shrubland (41 acres) and Madrean Upper Montane Conifer-Oak Dry Forest (34 acres) were 
most affected by fire in this PAC. The Wavy Leak Oak Shrubland tended to burn at moderate 
severity with 76% of its burned area classified as such. The Madrean Upper Montane Conifer-
Oak Dry Forest tended to burn at low severity with 60% of its burned area classified accordingly. 
The five remaining vegetation types had 13 acres or less burn. Four types tended to burn at low 
severity. The vegetation type dominated by mountain mahogany tended to burn at moderate 
severity, similar to wavyleaf oak shrubland types. 

 

Table 2. Vegetation types within the South McKittrick Serpentine PAC that burned during the 
Coyote Fire, with percent severity (low and moderate) as classified by the Burned Area 
Reflectance Classification Map (BARC) obtained on June 2, 2016. 
    Severity (%) 

Vegetation Type 
(Muldavin in prep.) 

Area within 
PAC 

(acres) 

Area 
Burned 
(acres) 

Percent 
Burned 

(%) 
Low Moderate 

Wavyleaf Oak Shrubland 388.7 41.0 11 23 77 

Madrean Upper Montane Conifer-Oak Dry 
Forest 241.3 34.2 14 60 40 

Mountain Mahogany Shrubland 174.7 4.9 3 43 57 

Madrean Upper Montane Conifer-Oak-
Maple Moist Mesic Forest  110.9 13.0 12 54 46 

Madrean Ponderosa Pine-Wavyleaf Oak 
Forest 60.4 1.0 2 86 14 

Madrean Pinyon Pine-Alligator Juniper / 
Wavyleaf Oak-Montane Mahogany 
Woodland 

10.5 2.3 21 79 21 

Madrean Ponderosa Pine-Gambel Oak 
Forest 4.6 1.1 25 100 0 
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South McKittrick Narrows PAC 
South McKittrick Narrows (Narrows) PAC burned at approximately the same time as the South 
McKittrick Serpentine. The Narrows had 10% of its 605 acres burn, involving nine vegetation 
types. No new vegetation types were encountered by the fire. Seven of the types tended to burn 
with low severity whereas the two shrub-dominated types tended to burn with moderate severity 
(Table 3). Almost 60% of the PAC’s 60 burned acres were classified as low severity.  

  

Table 3. Vegetation types within the South McKittrick Narrows PAC burned during the Coyote 
Fire and the percent burned in the low and moderate severity categories as classified by the 
Burned Area Reflectance Classification Map (BARC) obtained on June 2, 2016.  

 Severity (%) 

Vegetation Type 
(Muldavin in prep.) 

Area within 
PAC 

(acres) 

Area 
Burned 
(acres) 

Percent 
Burned 

(%) 
Low Moderate 

Wavyleaf Oak Shrubland  388.7 9.5 2 45 55 

Mountain Mahogany Shrubland 174.7 19.8 11 34 66 

Madrean Upper Montane Conifer-Oak Dry 
Forest 80 6.1 8 95 5 

Madrean Ponderosa Pine-Wavyleaf Oak 
Forest 60.4 21.9 36 68 32 

Madrean Bigtooth Maple-Oak Woodland 36.4 0.9 2 92 8 

Madrean Upper Montane Conifer-Oak-
Maple Moist Mesic Forest 21.3 1.3 6 87 13 

Madrean Upper Montane Conifer-Oak 
Woodland Savanna 16.9 3.5 21 88 12 

Gambel Oak-New Mexico Locust 
Shrubland 15.2 1.6 11 53 47 

Madrean Pinyon Pine-Alligator 
Juniper/Wavyleaf Oak-Montane Mahogany 
Woodland 

7.1 1.1 15 100 0 
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Upper Devil’s Den and the Frijole Canyon PAC 
Only a very small portion of these PACs (6.2 acres) burned in the Coyote Fire. Upper Devils 
Den burned early in the fire progression; Frijole Canyon burned towards the end under more 
moderate conditions. Six vegetation types were burned; three in each PAC, with none not already 
reported in the other PACs. All vegetation types tended to be classified burning with low severity 
except Wavyleaf Oak Shrubland in Upper Devil’s Den; two thirds moderate of the burn of this 
type was classified as moderate. In contrast this shrubland type in Frijole Canyon burned 
primarily (73%) with low severity, reflecting the moderate burning conditions that prevailed 
during the later stages of the fire. 

 

Table 4. Vegetation types within the Frijole Canyon and Upper Devils Den PACs  burned during 
the Coyote Fire and the percent severity (low and moderate) as classified by the Burned Area 
Reflectance Classification Map (BARC) obtained on June 2, 2016. 

 Severity (%) 

PAC Vegetation Type 
(Muldavin in prep.) 

Area 
(acres) 

Area 
Burned 
(acres) 

Burned 
(%) Low Moderate 

Frijole Canyon Wavyleaf Oak Shrubland 139.2 1.4 1 73 27 

 Mountain Mahogany Shrubland 133.9 0.2 0.2 71 29 

 Gambel Oak-New Mexico 
Locust Shrubland 16.2 0.1 0.5 100 0 

Upper Devil's Den Wavyleaf Oak Shrubland 108.3 2.7 3 34 66 

 
Madrean Upper Montane 
Conifer-Oak-Maple Moist 
Mesic Forest 

57.7 0.0 0.02 100 0 

 Madrean Ponderosa 
Pine/Wavyleaf Oak Forest 19.5 1.8 9 85 15 
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Figure 14. Location of photopoints within the Dog Canyon Spring PAC. Georeferenced photos were taken to assess burn 
severity within the PAC. One hundred forty photos were taken prior to receiving the Burned Area Reflectance 
Classification data.
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CONCLUSIONS 
We expect that the limited use of aviation during the fire and limited suppression activity within 
the PACs will result in minimal, transient effects on the owls and their habitat. This was 
identified explicitly as Resource Management Objective for management of the fire in WFDSS 
and was believed to be largely achieved. 

The Coyote Fire resulted in a nearly even mix of low and moderate severity fire effects. The 
BARC map showed a limited number of small areas of high severity fire which will need further 
assessment, although none of these areas are within a PAC. Only the Dog Canyon Spring PAC 
was impacted significantly by fire. Four other PACs were impacted to a much lesser degree. The 
vegetation types that burned with higher intensity (moderate to high burn severity) did so during 
the early stages of the fire when burning conditions where elevated. As the fire progressed, these 
conditions moderated resulting in more low severity fire. Where moderate severity tended to 
occur in the fire’s later stages was in vegetation types that were dominated by shrubs or had a 
significant shrub component.  

Overall the Coyote Fire had a net positive long-term effect on MSO habitat, particularly in 
reducing fuel load to mitigate the severity of future fires and enhancing foraging habitat. Of 
concern is that in the next several years fuel loading may increase, particularly in 10 and 100 
hour time-lag fuels; resulting in greater potential for high severity fire in subsequent wildfires. 
 

RECOMMENDATIONS 
A. Monitoring (non-specification): Monitor for the presence of Mexican spotted owl within 

the Dog Canyon Spring, and South McKittrick Serpentine and Narrows PACs in 2016, 
2017 and 2018. Note post-fire mortality in key habitat elements (e.g., mature trees). 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

----------------------------End of Spotted Owl Habitat Assessment Report-------------------------- 
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2016 COYOTE FIRE –RESOURCE DAMAGE ASSESSMENT REPORT 

Vegetation, Rare Plants, and Noxious Weeds 
Janet Coles 

 

I. OBJECTIVES  

 Assess the direct and indirect effects of the Coyote Fire on plant communities 
 Assess the potential impacts to sensitive plant species 
 Assess the potential for noxious weeds to establish and spread within the burn 

 
II.  OBSERVATIONS 

A.  Background 
Fire is an important force shaping and maintaining the distribution, structure, and composition of 
vegetation at Guadalupe Mountains National Park. Nearly every community type in the park 
depends on fire to maintain its health and existence. A diversity of plant communities results 
when fires create a mosaic of burn intensities and as burned vegetation recovers at different rates 
(NPS 2009). 

Before the area was settled in the early 20th century, the median fire return interval in the park’s 
high country was roughly 5-11 years for small fires and 13-22 years for widespread fires (Taylor 
and Sakulich 2006). Historically, the most common type of fire was ignited by lighting in spring 
or midsummer, was driven by high winds, and burned a limited area (hundreds to a few thousand 
acres) with a mosaic pattern of unburned, low severity, moderate severity, and high severity burn 
patches (Sakulich and Taylor 2007).  

Lands now included in GUMO were privately owned until 1972 when the park was established.  
The areas affected by the Coyote Fire were used as rangeland, supporting herds of cattle, horses, 
sheep, and Angora goats. Livestock grazing reduced fine fuels and the frequency of understory 
fires starting around 1885 in most of the southwestern US (Swetnam and Baisan 1996), but in the 
Guadalupe Mountains this did not occur until around 1922 (Fabry 1988, Taylor and Sakulich 
2006). Furthermore, the rugged, remote, and waterless nature of the terrain meant that little effort 
went into suppressing any fires that did start (Fabry 1988). The natural fire regime was therefore 
less altered by land use than was the case in many other parts of the interior West. When the park 
was established and livestock were removed, grasses and shrubs began once again to fill in the 
forest understory and create a more continuous fuel bed. By the 1990s, extensive, low-to 
moderate-intensity fires were once again the norm within the park (GUMO fire history data).   

Higher-than-normal precipitation in 2013 and 2014 allowed the vigorous growth of native bunch 
grasses Most native grass species at GUMO are warm-season, meaning that they are dry and 
dormant during the spring fire season, not greening up until August, after the first rains of the 
summer monsoon. Combined with below-normal precipitation during the late winter and spring of 
2016 (Western Regional Climate Center data), conditions were in place for an early season burn 
in 2016. 

Vegetation Communities 
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The text in this section is adapted from Guadalupe Mountains National Park Resource 
Stewardship Strategy (2009).  

Plant Communities and Vegetation Types 
Thanks to its geographical location and elevational range, Guadalupe Mountains National Park is 
an area of extraordinarily high biodiversity, where southern Plains, Rocky Mountain, and 
Chihuahuan Desert elements overlap. More than 1,000 species of plants have been recorded in 
the park, including 37 plant species of special concern. Of these, 16 are endemic to the 
Guadalupe Mountains. The McKittrick pennyroyal and Guadalupe Mountain violet are examples 
of plants found only in the Guadalupe Mountains. 

Common vegetation types in Guadalupe Mountains National Park respond to elevation and 
exposure and include desert scrub, grassland, chaparral, woodland, and coniferous forest 
communities. Unique vegetation types occur in crevices on limestone cliffs, in forested canyon 
bottoms, and along streams at lower elevations (Northington and Burgess 1979).  

Generalized vegetation types within the park and their affinity for fire were characterized by 
Brown (1994): 

Rocky Mountain Conifer Forest - The high country of the park, from 7,000 feet to 8,749 feet in 
elevation, contains a discontinuous Rocky Mountain coniferous forest dominated by Douglas-fir, 
Southwestern white pine, and ponderosa pine. Mature specimens of these tree species can 
survive low-intensity fires. Frequent burns tend to create a forest with an open understory and 
patchy reproduction, while fire suppression encourages the development of a shrub- and sapling-
dominated structure of ladder fuels, which can increase the severity of fire. 

Great Basin Conifer Woodland - Also known as pinyon-juniper woodlands, these communities 
occur in the northern canyons of the park and on dry or west-facing slopes between 5,000 feet 
and 7,000 feet elevation. Overstory constituents include pinyon pine, one-seed juniper, alligator 
juniper, Rocky Mountain juniper, and grey oak. The understory may be dominated by grasses or 
by shrubs, depending on soils and aspect. With grazing and fire suppression, much of the semi-
desert grassland habitat in the park had converted to this type. 

Madrean Evergreen Woodland - Oaks dominate this woodland type that is found scattered 
throughout the park, mostly on shady canyon slopes. Texas madrone trees are found in this 
community, as are New Mexico agave, alligator juniper, and sumacs. This type recovers slowly 
from fire; many of the dominant species re-sprout, but not as rapidly as chaparral. 

Interior Chaparral - The drier, south-facing slopes of the park’s many deep canyons are 
covered with dense vegetation made up of species such as mountain mahogany, buckbrush, 
sotols, sandpaper bush, and other shrubs that make up the interior chaparral community. Most of 
these species are fire-adapted, resprouting and growing vigorously after even a hot fire. 

Semi-desert Grassland - The Chihuahuan Desert once encompassed extensive grasslands, but 
only small remnants remain today. Stands of black grama, blue grama, muhlys, and needlegrass 
occupy valley bottoms in the northern half of the park, especially Dog Canyon, West Dog 
Canyon, and PX Flat. With the cessation of livestock grazing and the restoration of fire to the 
park, these grasslands are recovering and expanding. 

Chihuahuan Desertscrub - Chihuahuan Desertscrub or shrub occupies the lowlands of the park 
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below the western escarpment; this community type was not affected by the Coyote Fire. It is 
typified by stands of widely spaced, small-leaved shrubs scattered across bajadas, flats, and 
dunes. Dominant shrubs include creosote bush, catclaw acacia, allthorn, ratany, apache plume, 
and littleleaf sumac. Common succulent species that can withstand desert conditions include 
lechuguilla, New Mexico agave, Torrey yucca, ocotillo, and several species of prickly pear, 
cholla, hedgehog, and pincushion cactus.  

Interior Deciduous Riparian Forest - Deciduous trees grow primarily at springs and in 
streambeds at low elevations but become the dominant growth form on stream terraces and in the 
canyon heads above about 4,921 feet (1,500 m). Deciduous trees dominate north-facing slopes at 
this elevation and are joined by conifers on drier sites. Little walnut and velvet ash occur at the 
mouths of canyons, but as the stream elevation increases, western hophornbeam, bigtooth maple, 
and chinkapin oak come into the mix, especially on stream terraces, around springs, and in 
canyon heads. This community type is the most sensitive to fire; both directly, as trees are 
generally killed by flames, and indirectly, as post-fire flooding can erase the alluvial terraces and 
streambanks that support it. 

A new, detailed vegetation classification and map for Guadalupe Mountains National Park is 
under development. We used the draft map and classification for the vegetation analysis included 
in this report; however, the map has not been assessed for accuracy and the final vegetation 
associations for the park have not been defined. Therefore, the results of the analysis should be 
considered speculative. 

Sensitive Plant Species 

Guadalupe Mountains National Park contains at least 32 species endemic to the immediate area. 
The following list contains sensitive plant taxa that are known to occur within the area burned by 
the Coyote Fire (Table 1). None currently has status under a federal or state endangered species 
law, although most are considered to be Species of Concern by Texas and/or New Mexico.  

Table 1. Sensitive plant species known to occur within the Coyote Fire burn boundary. 
Scientific Name Common Name Texas State Status 

New Mexico State 
Status 

Escobaria sneedii var. guadalupensis 
Guadalupe pincushion 
cactus 

Species of Greatest 
Conservation Need Species of Concern 

Hedeoma apiculatum McKittrick pennyroyal Species of Greatest 
Conservation Need Species of Concern 

Lesquerella valida Strong bladderpod Species of 
Conservation Need -  

Microthelys rubrocallosa Green medusa orchid  - Species of Concern 

Nama xylopodum Yellowseed nama -  Species of Concern 

Perityle quinqueflora Five-flowered rock daisy -  Species of Concern 

Pinaropappus parvus Dwarf rock lettuce Species of 
Conservation Need -  

Polygala rimulicola Rock crevice milkwort Species of 
Conservation Need Species of Concern 

Sophora gypsophila Guadalupe mescal bean Species of Greatest 
Conservation Need -  

Viola guadalupensis Guadalupe violet Species of Greatest 
Conservation Need -  
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Noxious Weeds 

Of the more than 1000 vascular plant taxa known to occur at Guadalupe Mountains National 
Park, 46 are considered to be exotic. Of these, fourteen are considered noxious weeds; they 
possess the ability to invade undisturbed plant communities and persist, thereby displacing native 
plants. These noxious weed species were the focus of field surveys and file searches by the 
BAER team.  Seven noxious weed species were confirmed as occurring inside the Coyote burn 
boundary or within 30 meters of the burn (Table 2). 
Table 2. Noxious weed species confirmed as occurring within or adjacent to the Coyote Fire. 
Scientific Name Common Name Present in Coyote Fire Adjacent to Coyote Fire 
Centaurea melitensis Malta starthistle  x 
Salsola tragus Tumbleweed x x 
Eragrostis lehmanniana Lehmann’s lovegrass  x 
Marrubium vulgare Common horehound x x 
Verbascum thapsus Woolly mullein x x 
Bromus tectorum Cheatgrass  x 
Sorghum halepense Johnsongrass  x 
 

B. Reconnaissance Methods 

Vegetation communities. The park’s draft vegetation map (Muldavin et al. in prep.) was used for 
vegetation community assessments in GIS. Impacts were estimated by superimposing a burn severity map 
derived from the early June BARC map over the draft vegetation map. Field notes from all members of 
the BAER team were used to annotate the BARC map and correct burn severity indicators. 

Sensitive plants. We used park files and GIS to determine the location, population size, and date of last 
observation of sensitive plant species occurring within the burn area. No field reconnaissance occurred. 

Exotic Plants. Field surveys were conducted within the burned area May 26-28. The purpose of the 
surveys was to visit known locations of noxious weed infestations and confirm their current extent.   

 

III. FINDINGS 
Vegetation Communities.  

All indications suggest that the Coyote Fire was within the range of historic variation for fire behavior, 
and that the effects on vegetation should generally be positive. High winds and intermittently high fuel 
moisture created a patchy pattern of mostly low- and moderate-severity burn patches, interspersed with 
unburned areas and a few small areas of high-severity burning. Within forested areas, fire behavior was 
often creeping and smoldering, which reduced litter and understory vegetation while leaving larger trees 
scorched but alive. 

Table 3 shows the various plant communities impacted by the Coyote Fire, as determined in GIS using 
the draft park vegetation map (Muldavin et al. in prep.) and the Burned Area Reflectance Classification 
image from early June. The communities experiencing most of the moderate to high burn severity were 
those with a significant component of shrub oak species in the canopy or midstory. Shrub oaks (e.g., 
Quercus gambelii, Q. grisea, Q. undulata) form a dense canopy, generate an abundant litter layer, and 
burn readily.  

Table 3.  Plant communities affected by the Coyote Fire. Map units are vegetation types composed of 
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multiple plant associations and are taken from the draft Guadalupe Mountains NP vegetation map 
(Muldavin et al. in prep.). 
Vegetation Map Unit Group Burn Severity (acres) 

  Map Unit Low Mod High Unburned 

Southwest Foothill-Mesa Grassland 
    

 
Arizona Fescue-New Mexico Muhly Montane Grassland 15 2 0 12 

Chihuahuan Semi-Desert Grassland 
    

 
Black Grama-Mixed Grasses Piedmont Semi-Desert Grassland  <1 0 0 4 

 
Black Grama-Soaptree Yucca Piedmont Semi-Desert Grassland  1 0 0 0 

Chihuahuan Creosotebush-Mixed Desert Scrub 
    

 
Catclaw Mimosa Desert Scrub 2 4 0 <1 

Chihuahuan Semi-Desert Grassland 
    

 
Curlyleaf Muhly Foothill Semi-Desert Grassland 964 11 0 83 

Southwest Foothill-Mesa Grassland 
    

 
Finestem Needlegrass-Blue Grama Valley Grassland 186 76 0 14 

Southern Rocky Mountain Gambel Oak Mesic Montane Shrubland 
    

 
Gambel Oak-New Mexico Locust Shrubland 51 21 <1 60 

Southwest Foothill-Mesa Grassland 
    

 
Grama-Curlyleaf Muhly Piedmont Grassland 28 1 0 3 

Chihuahuan Semi-Desert Grassland 
    

 
Grama-Mixed Grasses Foothill Semi-Desert Grassland 94 7 0 18 

 
Green Sotol-Sacahuista Foothill Semi-Desert Grassland 588 85 0 10 

Madrean Upper Montane Broadleaf Forest & Woodland 
    

 
Madrean Bigtooth Maple-Oak Woodland 11 7 0 6 

Madrean Encinal 
    

 
Madrean Gray Oak-Alligator Juniper Canyon Woodland 41 16 0 8 

 
Madrean Gray Oak-Alligator Juniper Foothill Woodland Savanna 41 11 0 13 

Madrean Lower Montane Pine-Oak Forest & Woodland 
    

 

Madrean Lower Montane Ponderosa Pine-Bigtooth Maple-Chinkapin Oak 
Canyon Woodland  16 11 0 18 

Madrean Pinyon-Juniper Woodland 
    

 
Madrean Pinyon Pine-Alligator Juniper Woodland  348 64 0 91 

 

Madrean Pinyon Pine-Alligator Juniper/Finestem Needlegrass -Blue Grama 
Woodland Savanna 456 66 0 66 

 

Madrean Pinyon Pine-Alligator Juniper/Wavyleaf Oak-Montane Mahogany 
Woodland <1 901 420 352 

Madrean Lower Montane Pine-Oak Forest & Woodland 
    

 
Madrean Ponderosa Pine Woodland Savanna  <1 169 58 124 

 
Madrean Ponderosa Pine/Wavyleaf Oak Forest <1 359 257 126 

 
Madrean Ponderosa Pine-Gambel Oak Forest <1 55 42 29 

Madrean Upper Montane Conifer-Oak Forest & Woodland 
    

 
Madrean Upper Montane Conifer-Oak Dry Forest 7 640 183 811 

 
Madrean Upper Montane Conifer-Oak Woodland Savanna 4 266 59 254 
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Vegetation Map Unit Group Burn Severity (acres) 

  Map Unit Low Mod High Unburned 

 
Madrean Upper Montane Conifer-Oak-Maple Mesic Forest <1 221 66 461 

Warm Semi-Desert Shrub & Herb Wash-Arroyo 
    

 
Mexican Buckeye-Oak Desert Canyon Shrubland 24 16 0 4 

Sonoran-Chihuahuan Lowland Riparian Forest Group 
    

 
Mixed Riparian Woodland and Shrubland 13 1 0 20 

Madrean Oak-Mountain Mahogany-Mixed Foothill Shrubland 
    

 
Mountain Mahogany Shrubland 784 430 0 171 

Southwest Foothill-Mesa Grassland 
    

 
Needlegrass Foothill Grassland 142 6 0 3 

Madrean Oak-Mountain Mahogany-Mixed Foothill Shrubland 
    

 
Pinchot Juniper-Oak Shrubland <1 1 0 0 

 
Pungent Oak/Bull Muhly Foothill Shrubland and Grassland 13 17 0 8 

Southwest Ruderal Disturbance Vegetation 
    

 
Ruderal Herbaceous Vegetation 6 8 0 <1 

North American Warm Semi-Desert Cliff, Scree & Rock Vegetation 
    

 
Sparse Vegetation-Rockland/Scarp/Cliff 9 <1 0 2 

Madrean Oak-Mountain Mahogany-Mixed Foothill Shrubland 
    

 
Wavyleaf Oak Shrubland 3 1074 1353 457 

 

Many of the common shrub and grass species found within the Coyote Fire boundary are fire-adapted; 
that is, they resprout or re-seed vigorously following fire (USFS Fire Effects Information System Species 
Reports). Table 4 shows the typical response of some common Guadalupe Mountains species to moderate 
burns. 

 
Table 4. Response of some common plant species to fire. The “Resprout?”  column indicates whether or 
not the species responds to low- to moderate-severity fire by resprouting (usually vigorously) from the 
root crown or roots, even if the aboveground parts of the plant are killed. The “Reseed?” column indicates 
whether a species’ seeds require exposed mineral soil and/or sunlight to germinate. 
Scientific Name Common Name Stratum Resprout? Reseed? 

Acer grandidentatum Bigtooth maple Tree Yes Yes 

Pinus ponderosa Ponderosa pine Tree No Yes 

Pinus strobiformis Southwestern white pine Tree No Yes 

Pseudotsuga menziesii Douglas-fir Tree No Yes 

Juniperus pinchotii Redberry juniper Small tree Yes No 

Pinus edulis Pinyon pine Small tree No Yes 

Quercus gambelii Gambel oak Small tree Yes No 

Acacia greggii Catclaw acacia Shrub Yes No 

Agave lechuguilla Lechuguilla Shrub No Yes 

Dasylirion leiophyllum Green sotol Shrub No Yes 

Mahonia trifoliata Algerita Shrub Yes No 
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Scientific Name Common Name Stratum Resprout? Reseed? 

Cercocarpus montanus Mountain mahogany Shrub Yes No 

Quercus grisea Gray oak Shrub Yes No 

Bouteloua gracilis Blue grama Graminoid Yes No 

Bouteloua eriopoda Black grama Graminoid Yes No 

Nassella tenuissima Slender needlegrass Graminoid Yes Yes 
 

Riparian plant communities, which include many species that are not well adapted to fire, escaped the 
Coyote Fire largely unscathed. The high winds that drove the fire caused flames to leap from ridgetop to 
ridgetop, bypassing canyon bottoms entirely. When fire did enter the canyon bottoms, it was generally 
smoldering and creeping behavior, which left most of the overstory intact. 

A relict stand of quaking aspen (Populus tremuloides) occurs within the fire boundary; this is one of the 
most southerly stands of aspen in the United States and is heavily ingrown by conifers, mostly young 
Douglas-fir. There was some concern that high-severity fire within the aspen stand would be more likely 
to kill it than stimulate it to resprout, as has been reported in relict California stands (Margolis and Farris 
2014). However, a field visit to the stand by BAER team members revealed that the stand was unburned. 

Sensitive Plant Species. There is little recent information regarding the distribution, health, and trend of 
sensitive plant species within Guadalupe Mountains National Park (Table 5). The compressed time frame 
of BAER field work did not allow for known sites to be visited; most are far off-trail and in difficult-to-
reach habitats such as cliffs or remote canyon bottoms. We made the assumption that plant species that 
have survived in the park to the present are generally fire-adapted or at least somewhat tolerant of 
periodic fire, although individual plants or colonies may be killed by fire. 

 
Table 5. Sensitive plant species known to occur within the Coyote Fire burn boundary. Most of the 
observations are more than five years old and there have been no systematic surveys for any of the species 
in the past decade; therefore, these data are best interpreted as an estimate of fire effect. Burn severity 
data were taken from the June BARC map. 

Scientific Name Common Name 

# 
Populations 
Within Burn 

Total # Plants 
Potentially 
Affected 

Last 
Observation 

Burn 
Severity 

Escobaria sneedii var. 
guadalupensis 

Guadalupe pincushion 
cactus 2 2 4/26/1999 Moderate 

Hedeoma apiculatum McKittrick pennyroyal 2 40 7/15/2009 Low 

Lesquerella valida Strong bladderpod 1 1 ? Moderate 

Microthelys rubrocallosa Green medusa orchid 2 21 7/29/2009 Low 

Nama xylopodum Yellowseed nama 2 23 8/7/2009 Moderate 

Perityle quinqueflora Five-flowered rock daisy 1 1 7/23/2009 Unburned 

Pinaropappus parvus Dwarf rock lettuce 3 9 7/23/2009 Low 

Polygala rimulicola Rock crevice milkwort 1 1 ? Unburned 

Sophora gypsophila Guadalupe mescal bean 1 5 3/9/2007 Low 

Viola guadalupensis Guadalupe violet 4 20 7/31/2007 Unburned 
 

Noxious Weeds. The Cox Tank area burned very hot so that remnants of weeds were not visible. 
However, we expect known weeds to rebound quickly from unburned root systems as well as an 
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extensive seed bank. The other known weed locations burned with low to moderate severity and weed 
remnants were readily recognizable (Figures 1 and 2). We modified the gross infested area boundaries 
with the new field data to produce the attached map (Figure 3). 

 
Figure 1. Burned horehound remnants in a tributary to West Dog Canyon (stone 
dam impoundment). 
 

 
Figure 2. Wooly mullein in a low-severity burned tributary of Dog Canyon. 
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Gross infested area represents a line drawn around “near neighbor” individual weed populations (Table 6, 
Figure 3). Weed cover within the gross infested area is generally 1% or less. 

Table 6. Gross area infested by weeds found within or adjacent to the Coyote Fire. 
Within fire perimeter 430.0 acres 
Immediately adjacent to the fire perimeter 22.5 acres 

Total 452.5 acres 
 
The primary noxious weeds we found (those with the potential for altering ecological structure, 
composition, and function) within the burn are woolly mullein (Verbascum thapsus), horehound 
(Marrubium vulgare), and Russian thistle (Salsola tragus). Four other exotic plants with as much or 
greater ability to cause ecological harm occur within the Dog Canyon ranger station developed area and 
have a very high likelihood of spreading into adjacent burned habitats: Malta starthistle (Centaurea 
melitensis), cheatgrass (Bromus tectorum), Johnsongrass (Sorghum halepense) and Lehmann’s lovegrass 
(Eragrostis lehmanniana). Populations of these last four are relatively small and with prompt action can 
be controlled or eradicated. 

 

IV. RECOMMENDATIONS  

Rehabilitation Recommendations – Specifications 

A. Exotic plant treatments (Specification V1). We recommend non-emergency, sustained manual and 
chemical treatments to reduce the extent and vigor of known woolly mullein, horehound, and Russian 
thistle populations within the Coyote burn, and to allow native herbaceous species to rebound. 
Because there is an established seed bank for all these weeds, eradication is probably not possible. 
However, the Malta starthistle, Lehmann’s lovegrass, Johnsongrass, and cheatgrass known to occur 
around the Dog Canyon Ranger Station are small, isolated populations that could be eradicated with 
three years of sustained, concentrated effort.  

B. Reseeding highly degraded areas (Specification V2). Four locations in West Dog Canyon (Figure 4) 
are stuck in a cycle of Russian thistle – bare ground – Russian thistle infestation. Erosion is affecting 
these areas severely, and a lack of a native seed bank means that without intervention this pattern will 
continue until all soil erodes away. Three areas are former stock ponds and one is a former corral; all 
are also cultural sites that will benefit greatly from stabilization. Total area proposed for reseeding is 
approximately five acres. Gather native grass seed (Mexican feathergrass, black grama, blue grama, 
and alkali sacaton) in Dog Canyon and West Dog Canyon during the summer; scatter in 10m x 10m 
patches covered with anchored jute netting to hold the seed in place. Time the planting after the 
monsoon so to take advantage of gentle winter rains (October-November).  

 

Management Recommendations – Non-Specification 

1.  Thin conifers from the interior of the aspen stand (Figure 5). Low- to moderate-intensity fire is likely 
to stimulate this declining, relict stand to re-sprout. High-intensity fire, as would be likely with a 
dense infill of conifers, would probably kill the remaining aspen root stock. Removing the recent 
conifer growth will help protect this stand until fire can naturally regenerate it. 

2.  Resurvey the high country for rare plants, especially Guadalupe violet. The Texas Parks and Wildlife 
Department has proposed a rare plant survey of the high country for 2017. 

 



152 
 

 
Figure 3. Map of the Coyote Fire (magenta outline) showing (in blue) the 2016 extent of known weed infestations at Cox Tank, 
West Dog Canyon, Manzanita Ridge, Dog Canyon, and the Bowl. 
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Figure 4. Map of the Coyote Fire showing the four areas (red stars) proposed for reseeding and stabilization in West Dog Canyon. 
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Figure 5. Relict aspen grove in Guadalupe Mountains National Park. 

 

 
 
 
 
 
 
 
 

------------------End of Vegetation Assessment Report------------------- 
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APPENDIX II – STATEMENT OF COMPLIANCE 
 
This section documents consideration given to the requirements of specific environmental laws 
in the development of the Coyote Fire Burned Area Rehabilitation Plan. Specific consultations 
initiated or completed during development and implementation of this plan are also 
documented. The following executive orders and legislative acts have been reviewed as they 
apply to the Coyote Fire Burned Area Rehabilitation Plan: 

 
 National Historic Preservation Art (NHPA) 
 National Environmental Policy Act (NEPA) 
 Endangered Species Act 
 Executive Order 13112 of February 3, 1999 (Invasive Species) 

 
CONSULTATIONS 

 

Texas State Historic Preservation Officer. The fire started the day officials from Guadalupe 
Mountains NP were in Austin for the mandatory biennial consultation. SHPO staff were 
therefore aware of the incident from its beginning. Informal (telephone) consultation with the 
Texas SHPO was initiated on May 16. 

 
US Fish and Wildlife Service. Emergency consultation with USFWS (New Mexico Ecological 
Services Field Office) occurred on May 16 and included a general set of recommendations for 
managing fire in Mexican spotted owl PACs (e.g., no retardant drops). Additional direction was 
provided when the fire expanded beyond its initial containment lines, including approval to use 
aerial ignitions to reduce fire intensity in the canyons and owl PACs. 

 

NEPA Checklist: If any of the following exception applies, the Burned Area Rehabilitation 
Plan cannot be Categorically Excluded and an Environmental Assessment (EA) is required. 

 
Yes  No 
(  ) (x) Adversely affect Public Health and Safety 
(  ) (x) Adversely affect historic or cultural resources, wilderness, wild and scenic rivers 

aquifers, prime farmlands, wetlands, floodplains, ecologically critical areas, or 
Natural Landmarks. 

(  ) (x) Have highly controversial environmental effects. 
(  ) (x) Have highly uncertain environmental effects or involve unique or unknown 

environmental risks. 
(  ) (x) Establish a precedent resulting in significant environmental effects. 
(  ) (x) Relates to other actions with individually insignificant but cumulatively 

significant environmental effects. 
(  ) (x) Adversely effects properties listed or eligible for listing in the National Register of 

Historic Places 
(  ) (x) Adversely affect a species listed or proposed to be listed as Threatened or 

Endangered.  
(  ) (x) Threaten to violate any laws or requirements imposed for the "protection of 

the environment" such as Executive Order 11988 (Floodplain Management) or 
Executive Order 11990 (Protection of Wetlands). 
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National Historic Preservation Act 
Ground disturbance:  
(x) None 
(  ) Ground disturbance did occur and an archeologist survey, required under section 110 of 

the NHPA will be prepared. A report will be prepared under contract as specified by the 
Burned Area Emergency Response Plan.  

 
A NHPA Clearance Form: 
(  ) Is required because the project may have affected a site that is eligible or on the national 

register. The clearance form is attached. SHPO has been consulted under Section 106 (see 
Cultural Resource Assessment, Appendix I). 

(x) Is not required because the Burned Area Rehabilitation Plan has no potential to 
affect cultural resources. 

 
Other Requirements 
Yes    No 
(  ) (x) Does the Burned Area Emergency Response Plan have potential to affect any Native 

American uses? If so, consultation with affiliated tribes is needed. 

(  ) (x) Are any toxic chemicals, including pesticides or treated wood, proposed for use? If 
so, local agency integrated pest management specialists must be consulted. 

 

 

 

 

Spec # Title Cat Ex NHPA? ESA? 

C-1  Cultural Site Assessment E5 Yes No 
C-2  Cultural Site Monitoring and Stabilization E5 Yes No 
C-3  Cultural Site Data Recovery E1 Yes No 
F-1  Trail, Campsite, and Sign Repairs G1 Yes No 
F-2  Hazard Tree Mitigation G1 No No 
V-1  Exotic Species Control E2 No No 
V-2  Seed Russian thistle areas E2 No No 
O-1  BAER Team N/A No No 
O-2  Implementation Leader N/A No No 
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I have reviewed the proposals in the Coyote Fire Burned Area Rehabilitation Plan in 
accordance with the criteria above and have determined that the proposed actions would not 
involve any significant environmental effect. Therefore it is categorically excluded from further 
environmental (NEPA) review and documentation. Burned area emergency response team 
technical specialists have completed necessary coordination and consultation to insure 
compliance with the National Historic Preservation Act, Endangered Species Act, Clean Water 
Act and other Federal, State and local environment review requirements. 

 

 
 
 
                                                                                                                            July 21, 2016 
 
Janet Coles, BAER Team Environmental Protection Specialist                               Date 
 

 
 
 
 
 

 D.W. Ivans, BAER Project Leader      Date 
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APPENDIX III - MAPS 
 

 
• Fire Perimeter and progression map 
• Burn Severity (Burned Area Reflectance Classification) 
• Vegetation Communities 
 
Other relevant maps are included in each of the resource assessment reports. 
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Legend for vegetation map on previous page. 

  

Southwest Foothill-Mesa Grassland

Southwest Ruderal Disturbance Vegetation

Urban or Built-up Land

Warm Semi-Desert Shrub & Herb Wash-Arroyo

Legend

Vegetation Type

Chihuahuan Creosotebush-Mixed Desert Scrub

Chihuahuan Semi-Desert Grassland

Madrean Encinal

Madrean Lower Montane Pine-Oak Forest & Woodland

Madrean Oak-Mountain Mahogany-Mixed Foothill Shrubland

Madrean Pinyon-Juniper Woodland

Madrean Upper Montane Broadleaf Forest & Woodland

Madrean Upper Montane Conifer-Oak Forest & Woodland

North American Warm Semi-Desert Cliff, Scree & Rock Vegetation

Sonoran-Chihuahuan Lowland Riparian Forest Group

Southern Rocky Mountain Gambel Oak-Mixed [Mesic] Montane Shrubland

Coyote Fire boundary

Park boundary



164 
 

APPENDIX IV – PHOTO DOCUMENTATION 
 

Photo documentation is included in each of the resource assessment reports (Appendix I) 
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APPENDIX V – SUPPORTING DOCUMENTS 
 

A. A facilities assessment geodatabase, including georeferenced images of facilities 
affected by the Coyote Fire, is available from park Facilities Management staff. 

 
B. Minimum Requirements Decision Guide for emergency stabilization and rehabilitation 

work to be conducted in the Guadalupe Mountains Wilderness. In order to keep this plan 
at a reasonable page count, the MRDG form is available as a separate document. 

 
C. Emergency consultation correspondence (selected) with US Fish and Wildlife Service. 

 
D. Emergency consultation correspondence with the Texas State Historical Preservation 

Officer. 
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C. Emergency consultation correspondence with US Fish and Wildlife Service, May 16-25 
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D. Emergency consultation correspondence with the Texas State Historical Preservation 
Officer, May 18 
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