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EXECUTIVE SUMMARY 

On May 4, 2000, in the late evening, fire personnel at Bandelier National Monument, National Park 
Service, ignited a prescribed fire with an approved plan.  Firing and line control occurred during the 
early morning of May 5.  Sporadic wind changes caused some spotting within the unit and a slopover on 
the upper east fireline.  Because of the slopover the prescribed fire was declared a wildfire at 1300 hours 
on May 5.  The fire was contained on May 6 and early on May 7; however, at approximately 1100 hours 
on May 7 winds increased significantly from the west and resulted in major fire activity and ultimately 
caused the fire to move out of control to the east on the Santa Fe National Forest. The fire was taken 
over by a Type 1 team on May 8.   

In its most extreme state on May 10, the Cerro Grande Prescribed Fire was carried by very high winds, 
with embers blowing a mile or more across the fire lines to the north, south, and east, entering Los 
Alamos Canyon towards Los Alamos, New Mexico.  The towns of Los Alamos and White Rock were in 
the fire’s path and more than 18,000 residents were evacuated.  By the end of the day on May 10, the 
fire had burned 18,000 acres, destroying 235 homes, and damaging many other structures.  The fire also 
spread towards the Los Alamos National Laboratory, and although fires spotted onto the facility’s lands, 
all major structures were secured and no releases of radiation occurred.  The fire also burned other 
private lands and portions of San Ildefonso Pueblo and Santa Clara Pueblo.  As of May 17 the fire was 
uncontrolled and approaching over 45,000 acres.   

Secretary of the Interior Bruce Babbitt formed an interagency Fire Investigation Team on May 11 to 
examine events and circumstances from the beginning of planning the prescribed fire until the fire was 
turned over to a Type 1 Incident Management Team on May 8.  Furthermore, Secretary Babbitt and 
Secretary of Agriculture Dan Glickman suspended all federal prescribed burning for 30 days, or longer, 
west of the 100th meridian. 

The team based its findings and recommendations on interviews with key personnel and other people 
who witnessed the fire; documents associated with approval and implementation of the prescribed fire; 
on-site observations; and technical analyses of factors including weather, climate, and fire behavior.   

The Fire Investigation Team concludes that federal personnel failed to properly plan and implement the 
Upper Frijoles Prescribed Fire, which became known as the Cerro Grande Prescribed Fire.  Throughout 
the planning and implementation, critical mistakes were made.  Government officials failed: 

•= To utilize the correct National Park Service complexity analysis process. 

•= To provide substantive review of the prescribed fire plan before it was approved. 

•= To evaluate conditions adjacent to the prescribed fire boundary with regards to fire behavior, fuel 
conditions, and public safety in the event the fire crossed the planning boundaries. 

•= To complete and document the onsite review of critical conditions identified in the prescribed 
fire plan prior to ignition. 

•= To provide adequate contingency resources to successfully suppress the fire. 
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•= To provide any wind predictions in the 3-5 day forecast for the periods of May 7 to May 9. 

•= To follow safety policies for firefighters and the public. 

The investigation team believes that the Federal Wildland Fire Policy is sound; however, the success of 
the policy depends upon strict adherence to the implementation actions throughout every agency and at 
every level for it to be effective. 

The Cerro Grande Prescribed Fire Investigation Report will be provided to an Independent Review 
Board, which will review the team’s findings and recommendations. 
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CERRO GRANDE PRESCRIBED FIRE INVESTIGATION REPORT 
MAY 4-8, 2000 

INTRODUCTION 

Fire personnel at Bandelier National Monument, National Park Service (NPS) in New Mexico prepared 
a prescribed fire plan for the Upper Frijoles Units 1 and 5, now known as the Cerro Grande Prescribed 
Fire.  The units encompassed approximately 1,000 acres in the headwaters of Frijoles creek above State 
Route 4 to the park boundary at Cerro Grande summit.  This prescribed fire was part of the 10-year 
prescribed fire schedule approved in the fire management plan for Bandelier.  The prescribed fire was 
scheduled for a three-phased treatment.  Phase 1 consisted of burning grasslands in the upper part of the 
units.  Phase 2 was the forested area on both the east and west side of the drainage, and Phase 3 was the 
central wetter area.  (See Figures 1, 2, and 3)   

In the late evening on May 4, 2000, the prescribed fire project was initiated.  The intent was to back the 
fire down from the ridge and then extinguish the lower edge of the fire in the grass fuels.  This would 
create a buffer of burned area between the park boundary and the areas to be included in Phases 1, 2, and 
3.  The ignition proceeded slowly and only when the ignition pattern changed did the spread and 
intensity increase.  The fire burned through the control line (slopover) on the upper east side of the 
prescribed fire area during the late morning hours of May 5.  Even with this slopover outside the 
prescribed fire area, the burn boss believed the prescribed fire remained within prescription.  Fire 
personnel worked to suppress the slopover while continuing to hold the line around the remainder of the 
area they had ignited.  They ordered additional resources in accordance with the contingency plan 
written in the prescribed fire plan.  The contingency resources consisting of an additional crew and a 
helicopter were on the fire by late morning, but by early afternoon on May 5, the slopover continued to 
be a problem and the crew requested retardant to control it.  This retardant request made the burn boss 
reconsider if the prescribed fire was still within prescription.  It was not.  The decision was made to 
declare the prescribed fire a wildland fire and initiate appropriate responses.  A Type 3 incident 
command was established with existing personnel.  On May 6, fireline was constructed down the ridges 
using pre-existing control lines, and strengthened using limited ignitions.  The crews tied the line in with 
State Route 4 early on the morning of May 7.  Crews then ignited along the road beginning on the east 
side working west to connect the east and west sides and closed off the fire area.     

At noon on May 7, stronger winds influenced the fire area and the fire behavior became increasingly 
erratic and spotting occurred from a southern point into Frijoles Canyon.  This forced a decision for park 
management to order a Type 1 Incident Management Team to assume command of the wildland fire. By 
mid afternoon, additional spotfires were reported east of the fire on National Forest System lands, and 
were rapidly increasing in intensity.  These spotfires represented a potential threat to the Los Alamos 
National Laboratory. 

A Type1 Incident Management Team assumed command of the fire in the early morning of May 8.  On 
May 10, the Cerro Grande was a running crown fire that burned into the town of Los Alamos and 
threatened neighboring White Rock.  There were 235 homes destroyed and approximately 18,000 
residents were evacuated. 
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Figure 2 
Bandelier National Monument 
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Figure 3 
Bandelier National Monument 
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INVESTIGATION TEAM 

Secretary Babbitt directed the National Interagency Fire Center to form a Fire Investigation Team to 
review the circumstances of the planning and implementation of the Cerro Grande Prescribed Fire 
(Appendix 1).  The Director of the National Park Service Robert Stanton signed the delegation of 
authority for the team on May 12, 2000. Appendix 2 is a list of team members and functions.  The team 
was given a specific purpose and scope to fulfill by May 18, 2000. 

Purpose and Objectives 

The team’s purpose was to investigate and report on the circumstances associated with the planning and 
implementation with the planning and implementation of the Cerro Grande Prescribed Fire in Bandelier 
National Monument in New Mexico, and determine if overall National Park Service guidance and 
procedures were followed.  The team examined and reported on events and circumstances that occurred 
during May 4-8, 2000, which was the period beginning with the planning and implementation of the 
prescribed fire to the transition to the Type 1 Interagency Incident Management Team.  Appendix 3 is 
the Upper Frijoles Units 1 and 5 Prescribed Fire Plan, and Appendix 4 is the Wildland Fire Situation 
Analysis.  

Specific objectives for the investigation were to determine: 

•= If the prescribed fire plan was adequate given the complexity, objectives, and environmental 
conditions, and if it complied with guidance set forth in Director’s Orders-18 and Reference Manual-
18, which are NPS documents for policy and direction on fire management. 

•= If the prescription, actions, and procedures set forth in the prescribed fire plan were followed. 

•= If prescribed fire training and experience of personnel involved were commensurate with agency 
qualification standards. 

•= Recommendations for immediate and long-term actions to prevent similar future occurrences and 
improve program performance. 

Process  

As directed in the delegation of authority, the Fire Investigation Team followed National Park Service 
procedures as described in Chapter 13, Evaluation and Review, Reference Manual-18 (USDI National 
Park Service 1998a).  Team members completed the assignment using the following processes:   

•= Identified, collected, and analyzed the factual data associated with the planning, implementation, and 
escape of the prescribed fire through its redesignation as a wildland fire and management by the 
Type 1 Incident Management Team. 

•= Completed technical analyses of weather, climate, fuels, and fire behavior factors. 

•= Conducted interviews with key personnel involved with planning and implementation of the 
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prescribed fire and its conversion to a wildland fire. 

•= Prepared an investigation report. 

Scope of Investigation 

The report centers on the series of events from May 4-8, 2000, regarding the planning, implementation, 
and escape of the prescribed fire through its redesignation as a wildland fire.  It also covers the transition 
from the local management team to the Type 1 Incident Management Team. 

The investigation report is intended as an objective factual account.  The findings of the Investigation 
Team will be reported to an Independent Review Board appointed by Secretary Babbitt.  The 
Independent Review Board will review the findings and recommendations presented in the Cerro 
Grande Fire Investigation Report. 

Team Composition 

The Fire Investigation Team was an interagency team composed of representatives of the Bureau of 
Land Management, USDA Forest Service, National Park Service, National Weather Service, 
Department of Energy, Bureau of Reclamation, and New Mexico Energy, Minerals, and Natural 
Resources Department of Forestry Division.  The team worked with local counties and tribal 
governments who served as liaisons to the team.  Those governments involved included the counties of 
Rio Arriba, Santa Fe, and Sandoval, and the Pueblos of San Ildefonso and Santa Clara.  
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NATIONAL PARK SERVICE FIRE MANAGEMENT 

The Organic Act of 1916 founded the National Park Service with the mission to perpetuate natural 
conditions and processes, preserve cultural resources, and provide for public enjoyment, as specified by 
the enabling legislation and other legal mandates.  The agency has an overriding conservation mission 
rather than multiple use. 

From 1916 to 1968, national policy was strictly to suppress all fires.  Officially all fires, whatever their 
size or origin, were considered wildfires and suppressed as quickly as possible.  The fact that the 
presence of fire and other natural disturbances was essential and normal for plant and animal 
communities was recognized.  Further evidence showed that lack of fire was a major contributor to 
increasing fuel accumulations, especially in forest communities.  Everglades National Park began 
researching controlled burns in the 1950s.  The Leopold Report (Leopold et al. 1963) underscored the 
importance of restoring ecological processes.  In response to that report, NPS fire management policy 
changed dramatically in 1968.  Naturally ignited fires were recognized as “natural phenomena” and use 
of prescribed fire was accepted as a means of achieving resources and fuel reduction objectives.  During 
the past 30 years the national program has developed in recognition of the complexity of fires on the 
landscape and the professional skills needed for fire management. 

National Fire Program 

Wildland fire management activities are essential to protect human life, personal property, and 
irreplaceable natural and cultural resources, and to accomplish the NPS mission.  Interagency 
recognition of risks and expenses associated with wildland fire management culminated in the Federal 
Wildland Fire Management Policy and Program Review (USDA Forest Service and DOI 1995).  The 
Secretary of the Interior has accepted and endorsed the principles, policies, and recommendations in the 
report, and has directed the NPS to implement them.      

There is a hierarchy of authorities and plans associated with wildland fire.  The NPS Organic Act of 
1916 mandates conservation of resources processes.  NPS Management Policies, Director’s Orders-18, 
and Reference Manual-18 are national level direction.  Parks prepare individual fire management plans 
with environmental compliance, and the prescribed fire plan is a subordinate document. 

NPS Management Policies.   

NPS Management Policies (USDI National Park Service 2000a) for wildland fire management were 
revised in 1998 to meet the intent of the new Director’s Orders and the Federal Wildland Fire 
Management Policy and Program Review.  Policies stated that park fire management programs will be 
designed to meet specific resources management objectives and to ensure that firefighter and public 
safety are not compromised.  A fire management plan with a comprehensive environmental assessment 
will be developed.  

The policies continued that all fires burning in natural or landscaped vegetation will be classified as 
either wildland fires or prescribed fires.  Wildland fires will be effectively managed, considering 
resource values to be protected and firefighter and public safety, using a full range of strategic and 
tactical operations.  Prescribed fires, which are ignited by park managers to achieve resource objectives, 
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will have monitoring of fire behavior, smoke behavior, fire decisions, and fire effects in order to 
determine whether specific objectives were met. 

All parks will use a systematic decision making process to determine the most appropriate management 
strategies for all unplanned ignitions and for prescribed fires that are no longer meeting resource 
objectives.  Superintendents will consider the full range of suppression strategies.  Suppression methods 
for wildland fires should minimize impacts of the suppression action and the fire, commensurate with 
effective control and resource values to be protected.      

Director’s Order-18.  In November 1998, the Director of the National Park Service approved the new 
Director’s Orders-18 Wildland Fire Management (DO-18) (USDI National Park Service 1998b).  
Director’s Order-18 incorporated the 1995 policy and program review by 1) institutionalizing within 
NPS the new policies, organizational and operational relationships, and changes in law and reporting 
requirements reflected in the report, and 2) establishing a framework by which the NPS will implement 
the report’s principles, policies, and recommendations.    

Reference Manual-18.  Reference Manual-18 Wildland Fire Management (RM-18) is a technical 
discussion of wildland fire management requirements and procedures that provides detailed definitions 
and expanded guidance of all information presented in DO-18 (USDI National Park Service 1998a).  
Among other subjects, contents of RM-18 include guidance for safety, planning, qualifications, wildland 
fire and prescribed fire management, monitoring, and incident evaluation and review.  

Bandelier National Monument Fire Program 

Site Description.  Bandelier National Monument is located in the southern portion of the Pajarito 
Plateau in the Jemez Mountains at the southern edge of the Rocky Mountains in north central New 
Mexico (USDI National Park Service 1997).  The monument comprises 32,727 acres of area composed 
of volcanic ash deposits and lava flows that have been eroded into deep canyons.  Elevations range from 
5,300 feet to 10,199 feet.  Prime archeological resources, which are noted in the enabling legislation, are 
remnants of the Puebloan People between 1100 and 1600 A.D.   

The monument is bordered to the south, west, and northeast by the Santa Fe National Forest, to the north 
by the private lands of the Baca Ranch, and to the east by the Department of Energy Los Alamos 
National Laboratory (Figure 1).  The communities of Los Alamos and White Rock are within five air 
miles to the east and southeast, respectively.   Bandelier is a member of the Joint Powers Operating Plan, 
Santa Fe Zone, which provides for mutual aid initial attack of wildfires using the concept of closest 
available resources. 

Fire Management Program.  Forest communities cover most of the monument with high elevation 
grasslands occurring as breaks in the forest.  Major communities are juniper grasslands, pinon-juniper, 
ponderosa pine, mixed conifer, and spruce-fir.  Fire history studies showed frequent historic fires dating 
back four centuries throughout what is now monument land (USDI National Park Service 1997).  The 
average fire frequency for all studies in the ponderosa pine-mixed conifer communities was one fire in 
10 years during the 18th and 19th centuries.  Lightning fires began in the early spring and peaked in late 
June to early July then decreased significantly as the summer rainy season progressed.  Fire occurrence 
was drastically reduced starting in the late 1800s due to steadily increasing human settlement and land 
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uses.  Suppression and land uses led to an increase in forest fuel accumulations, even-aged forest 
composition, loss of open forest structure, and decline of fire-dependent species.  Fire behavior changed 
from predominantly lower to moderate intensity ground and surface fires with some crowning to great 
potential and occurrence of high severity crown fires. 

The current Bandelier National Monument Wildland Fire Management Plan was approved in January 
1997, and it was a revision of the first fire plan that was approved in 1986.  The 1997 plan incorporated 
the principles, policies, and recommendations from the 1995 Federal Wildland Fire Management Policy 
and Program Review.  An addendum to the fire plan in June 1997 described an agreement between NPS 
and US Fish and Wildlife Service about endangered species.  Another addendum was done in June 1998 
that changed the terminology in the fire management plan to the current usage in the 1995 Federal 
Wildland Fire Management Policy.  The plan described operational details for conducting a 
comprehensive program of wildland and prescribed fire, safety, monitoring, research, education, and air 
quality.   

The wildland fire plan prescribed actions to implement the Servicewide fire management policies and to 
achieve park resources management objectives.  The four objectives stated in the plan are: 

•= Allow prescribed natural fires to function in fire-dependent ecosystem, 
•= Use prescribed fire to meet management objectives, 
•= Protect life, property, and park resources from the effects of unwanted fire, and  
•= Prevent adverse impacts from fire suppression. 

Prescribed fire plans are subordinate to the fire management plan.  They are prepared for each burn and 
have required elements as directed by RM-18.  At a minimum, those elements include description of the 
area, goals and objectives, range of acceptable results expected, project assessment, implementation 
actions, cooperation, contingency plan, funding, smoke management, monitoring, and post-burn 
activities.  The superintendent must approve plans before they are implemented.   
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CERRO GRANDE PRESCRIBED FIRE 

Conducting a prescribed fire involves planning and implementation, and RM-18 is used as technical 
guidance (USDI National Park Service 1998b).  The general steps to conduct a prescribed fire are: 

•= The park resources management plan identifies the need for wildland and prescribed fire and sets 
forth objectives. 

•= Fire management plan is written and approved with environmental compliance. 
•= Specific prescribed fire plans, which are subordinate to the fire management plan, are prepared for 

selected areas, and environmental compliance is confirmed for the site.  The plan is reviewed by 
peers within the park.  Other interested parties should be included in the review process, although 
that is not required. 

•= The prescribed fire plan is approved by the agency administrator. 
•= The burn site is prepared to keep the fire within the perimeters. 
•= Environmental and regional factors, such as weather, fuels, other fires, resource availability, etc., are 

tracked. 
•= Coordinate notification and implementation with other agencies and interested parties.  
•= Execute the fire and monitor behavior and effects. 
•= Prepare evaluation documentation. 

Following are details about the preparation of the Upper Frijoles Units 1 and 5 prescribed fire plan 
written by Bandelier staff.  Implementation describes the chronological account of the fire events from 
May 4 to 8 for ignition of the prescribed fire, fire behavior and weather changes, implementation of the 
suppression efforts, and efforts made to protect life and property.  There are appendices relevant to this 
section.  Appendix 5 shows the staff position organization charts for Bandelier National Monument’s 
park managers and resources management division.  Appendix 6 is a validation of prescription 
parameters used for the Upper Frijoles Prescribed Fire.  Appendix 7 is a summary of weather 
information for the Cerro Grande Prescribed Fire.  Appendix 8 is a discussion of the events leading to 
the escape of the Upper Frijoles Units 1 and 5 Prescribed Fire.    

Planning 

The Prescribed Fire Plan for the Upper Frijoles Creek drainage was originally signed and approved on 
April 19, 2000 (USDI National Park Service 2000b).  On May 4, an amendment to the plan was signed 
and approved, which excluded private property on the Baca Ranch from the project area.  

The Upper Frijoles Units 1 and 5 are in the northwest corner of Bandelier (Figure 2).  They encompass 
1,000 acres in the headwaters of Frijoles Creek above U.S. Highway 4 to the park boundary at the Cerro 
Grande summit.  The vegetation in the area consists mostly of ponderosa pine-mixed conifer with some 
mixed conifer areas and montaine grasslands at the higher elevations (Figure 4).  Included in the 1,000 
acres is approximately 32 acres of the Baca Ranch. 

The area within Unit 1 was burned in 1993.  The fire was not as successful as planned, as much of the 
area within the burn unit was inherently moist and did not burn very well.  Dead fuel loadings, from 
averaged plot information from the 1993 fire and the current prescribed fire were: 
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Figure 4 
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Pre-1993 Burn Total Fueling Loading 34.4 tons/acre 
  Current Total Fuel Loading   29.0 tons/acre 
        (84% of original) 

The primary purpose of the project was to reduce hazard fuels in the burn unit, while allowing fire to be 
restored as a keystone natural process.  With the exceptions of the grasslands, dry conditions were 
needed to accomplish fire objectives.  The prescribed fire was to be accomplished in three phases.  The 
first phase was to burn the upper part of the area that contained the grasslands.  The second phase was to 
burn the timbered areas along the burn perimeter and drier aspects (usually south facing slopes) within 
the project area.  This phase would occur shortly after or concurrently with the first phase.  The third 
phase was to be delayed until extremely dry conditions develop that would allow for burning of the 
wetter areas.  The third phase would most likely happen several weeks or even months after the initial 
burning. 

Implementation 

Following is a summary of events that became the Cerro Grande Prescribed Fire.  Figures 5A through 
5E show the initial ignition location and subsequent spread areas, while Figures 5F through 5I show the 
fire progression during days 1 through 4. 

Thursday, May 4 

The burn boss prepared the amendment to the prescribed fire plan, excluding the 32 acres of private land 
from the project.  The park superintendent approved this amendment at 1300 hours. 

The burn boss notified Santa Fe Zone Dispatch (Zone Dispatch) in the morning of the intent to 
implement the fire plan.  The dispatcher expressed concerns about Bandelier conducting a prescribed 
fire when the Forest Service had already suspended prescribed fire activities on national forest lands and 
wildland fires were currently burning. 

The burn boss and fire program assistant made notifications to the various agencies and individuals on 
the Bandelier prescribed fire notification list. 

At 1830 hours, the holding boss notified Zone Dispatch of the prescribed fire.  The burn boss conducted 
the prescribed fire briefing. 

At 1900 hours, the holding boss called the National Weather Service confirming the winds in the spot 
weather forecast. 

At 1920 hours, the test fire was ignited near the summit of Cerro Grande.  Twenty fire personnel were 
on the scene.  At approximately 2000 hours, the test fire was successfully completed, and the fire 
behavior was within expected parameters; the decision was made to continue the prescribed fire by the 
burn boss.  They began the blackline by burning down the northeast edge of the fire from the test fire 
area.  Progress was slow using the ignition pattern outlined in the plan.  They changed the ignition  
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Figure 5,E 
(5) F'riday, May 5,, 2000 
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Figure 5H 
(8) Sunday, May 7, 2000 
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Figure 51 
(8) Sunday, May 7, 2000 
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pattern to speed up the progress and the burn boss made a decision to stop suppressing the fire on the 
interior side of the ignition lines. 

At about 2200 hours, ignition was completed on the northeast edge of the fire area.   

The burn boss began walking back to the test fire area. Upon reaching it, the burn boss discovered the 
fire had burned through the blackline on the northeast and was burning southwest into the canyon faster 
than anticipated. 

At 2200 hours, two additional firefighters arrived on the east side of the fire. 

At 2300 hours, the ignition crew of three and a holding crew of 12 arrived back at the test fire area to 
suppress the fire burning outside the test fire. 

At approximately 2315 hours, ignition began down the northwest edge of the unit. 

Friday, May 5 

At approximately 0100 hours, the crews reached the upper saddle and spent the next 
1-1/2 hours bringing the fire back from the knob into the saddle, securing the line at 0230 hours. 

Between 0100 and 0130 hours, the burn boss sent part of the Black Mesa crew down the mountain to get 
some sleep.  At 0230 hours, five NPS personnel, the burn boss, the fire observer, and the remainder of 
the Black Mesa 10-person crew hiked down to the vehicles to get some sleep.  The burn boss then left 
the fire, going to the office in the NPS housing area to order contingency resources.   

At 0300, the burn boss called Zone Dispatch to order a Type 3 helicopter and a 20-person hand crew; he 
was told to call back in the morning.  He also called the crew of Bandelier Engine 91 and asked them to 
come on duty at 0530 hours and go to the fire.  

At 0600 hours, the burn boss and the fire observer began to determine the status of the ordered resources 
and contact key park staff regarding the fire situation.  The holding boss updated the burn boss on the 
fire.  The interior fire had backed below where the blacklining operations had stopped.  

At approximately 0730, the burn boss reached Zone Dispatch, having tried since 0630 hours, to request 
a Type 1 20-person hand crew and a Type 3 helicopter.  The dispatcher responded that he would need to 
check with others before filling this order.  The dispatcher then called the park FMO and explained that 
the prescribed fire needed to be converted to a wildland fire so the requested resources could be 
obtained.  The park FMO and the Zone Dispatcher reached agreement whereby resources would be 
ordered for a wildland fire currently burning on the national forest, but would be diverted to the 
prescribed fire. 

At 1000 hours, the fire observer, the burn boss, and the holding boss discussed a change in command of 
the prescribed fire, as the burn boss needed sleep. The decision was made that the fire observer would 
now become the burn boss.  Shortly thereafter, the holding crew on the northeast side reported fire 
slopover outside the line and they were having difficulty containing it.  They requested water drops and 
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additional firefighters. 

At 1030 hours, the Type 3 helicopter (H312) arrived, dropping off two personnel on the northeast side of 
the fire and departed to the helibase to pick up the bucket and begin water drops.  

At 1100 hours, the Type 1 hand crew arrived at the fire.  Five people went up the west line and 13 
people went up the east line to the northeast side of the fire to assist in containing the slopover.   

At 1255 hours, an air tanker was requested for the slopover on the northeast side and arrived an hour 
later.  At this point, the burn boss made the decision to convert the prescribed fire to a wildland fire, 
which then became the Cerro Grande fire.  The burn boss took over the fire as the Incident Commander 
(IC) and additional resources were ordered.  Efforts then focused on suppressing the fire. 

At approximately 1630 hours, a spot fire was detected one-quarter mile east of the main fire in Water 
Canyon, which the Type 1 hand crew contained.  Another Type 1 hand crew arrived at the fire and 
started walking in. 

At 1630 hours, the IC briefed park management on the Cerro Grande fire situation. 

At 2115 hours, the Wildland Fire Situation Analysis (WFSA) was completed by the IC, the park Fire 
Management Officer, and the Chief of Resources Management and approved by the Superintendent. 

At 2255 hours, Zone Dispatch requested the current fire weather observations to send to the National 
Weather Service (NWS).  During the nighttime hours, crews began burning out the east handline (the 
part of a natural or constructed fire barrier that is scraped or dug to mineral soil) and improved the west 
saw line. 

At 2355 hours, the NWS issued a spot weather forecast, calling for a fire weather watch on Saturday, 
May 6.   

Saturday, May 6 

During the nighttime hours, between 2400 and 0800 hours, one hand crew went off-shift, which left one 
hand crew on the fire to do fireline operations.   

At 0230 hours, the hand crew began its blacklining operations along the east and west sides of the fire to 
stay ahead of the fire as it backed down the hill.  

At 0728 hours, the hand crew requested an air tactical group supervisor, after a second spot fire was 
observed outside the fire area to the east, which was successfully contained. 

During the daytime hours, the crew held the lines on the east and west sides of the fire, down to State 
Road 4. 

At 1425 hours, the park Superintendent and key fire staff met with the interagency cooperators (Los 
Alamos National Laboratory. U.S. Forest Service and Los Alamos County) to discuss the suppression 
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strategy and tactics selected in the WFSA. 

At 1846 hours, the crews continued firing operations to secure the handline along the east side of the 
fire.  Progression was slow.   

Sunday, May 7 

At 0730 hours, the hand crew for the day operational period replaced the night crew on the east line and 
continued firing operations down to and west along State Road 4. 

At approximately 0800 hours, air attack reported a spot fire on the park/forest boundary.  By 1110, the 
spot was fully contained. 

All burning operations along State Route 4 were halted at 1000 hours due to down slope wind 
conditions. 

At 1150 hours, winds increased from the west and a spot fire occurred across State Route 4 into Frijoles 
Canyon.   

At 1230 hours, the spot fire was growing rapidly and a Type 1 Incident Management Team and two 
Type 1 crews, two Type 2 crews, and one Type 3 helicopter were requested. 

At 1240 hours, a decision was made by the IC to evacuate Graduation Flats and American Springs. 

At approximately 1300 hours, interagency road closures and evacuation procedures were initiated.  The 
Santa Fe National Forest Supervisor and Forest FMO were notified of these actions.  

At 1450 hours, spot fires were reported along the eastside of the fire, increasing in intensity with the 
potential to threaten Los Alamos National Laboratory. 

At 1700 hours, the spot fires in Frijoles Canyon were contained by the two Type 1 hand crews. 

By 1700 hours, a spot fire to the east of the fire had grown to approximately 100 acres with additional 
spotting up to one-quarter mile ahead of the main fire.   

At 1845 hours, a decision was made to burn out sections along State Route 501 and Forest Road 1 
(Camp May Road) to protect the Los Alamos National Laboratory and the town of Los Alamos. 

At 2100 hours, an interagency meeting was held to develop a unified command delegation of authority 
and a revision of the WFSA. 

Monday May 8 

At 0100 hours, the Type 1 Incident Management Team was briefed by the agency administrators and 
took over the fire operations at 0600 hours. (Fig. 6 shows the Cerro Grande Fire as of May 17, 2000.) 
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FINDINGS AND RECOMMENDATIONS 

Findings and recommendations are presented below to answer the questions asked of the Fire 
Investigative Team in the delegation of authority.  Findings and recommendations cover planning, 
implementation, and qualifications. 

Planning 

1.  Was the prescribed fire plan adequate given the complexity, objectives, and environmental 
conditions, and did it comply with guidance set forth in Director’s Orders-18 and Reference 
Manual-18, which are NPS documents for policy and direction on fire management? 

The investigation has found that the prescribed fire plan was not adequate. 

Finding A: The complexity rating process completed for the Upper Frijoles 1 and 5 (Cerro Grande) 
prescribed fire plan did not follow the National Park Service rating system.  The range of numeric 
ratings assigned by Bandelier, i.e., 1,2,3, did not comply with the Worksheet Numeric Rating Guide in 
RM-18, which has a numeric ratings range of 1,3,5 (USDI National Park Service 1988b).  This error in 
and of itself resulted in the prescribed fire being rated as low-moderate complexity (87) by Bandelier 
staff rather than moderate-high (137) when the correct values were used.  

Recommendation: Agencies must ensure that complexity rating systems are used properly. 

Finding B: There are different prescribed fire complexity rating systems being used by different 
agencies, and within the southwest geographic area there are no standard systems among agencies.  

Recommendation: Agencies should jointly develop and use interagency complexity rating 
standards for specific geographic areas rather than agency-wide standards.   

Finding C: A number of the prescribed fire complexity elements in the rating guide were consistently 
underrated based on the investigation team review.  This underrating coupled with the apparent misuse 
of the system identified in Finding A resulted in a significant misclassification of the complexity.  An 
analysis of where each complexity element was underrated is shown in Table 1. 

Recommendation: Implement in the plan review process, a specific checklist that indicates 
review of the complexity rating.  Ensure that all prescribed fire planners and reviewers are trained in 
how to accurately use the complexity standards in the complexity rating system.   
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Table 1. The analysis of the underrated complexity elements. (Worksheet Numeric Rating Guide in 

•= 
•= 

•= 
•= 

•= 

•= 

•= 

•= 

•= 

•= 

•= 

•= 

•= 

•= 

•= 

•= 
•= 
•= 

•= 

•= 

RM-18) 
Safety The burn unit’s fireline was unanchored. 

There was no hand line along the boundary of adjacent landowner (Baca 
Ranch). 
No escape routes were identified. 
Incident action plan did not conform to National Wildfire Coordinating 
Group standards. 
Staff not available for extended periods; 0200-0300 crew’s relief created 
personnel shortage. 
Inadequate staffing resulted in extended hours and extreme shift periods 
lasting 12 hours prior to ignition . 
Spot weather forecast was issued at 1220; ignition was 1930.  Weather 
observations were taken at Cerro Grande Summit the morning of May 4, up 
to 11 am.  No further weather observations were taken until 1735.  
Weather observations were in compliance.  Holding Specialist had a 
telephone consultation with the NWS at 1900. 
Two single resources were not on the fire and not briefed; dealing with a 
flare up on another prescribed fire in park. 
No resources were identified to relieve current personnel assigned to the fire 
and the plan was unclear as to where the fire would be stopped. 
Costs were an issue; as an AD crew, the Black Mesa Crew could only be 
used 24 hours prior to ignition and 24 hours after being taken off active 
assignment.  Cost preparation for the unit had not been completed. 
The complexity of the fire exceeded the management capability of the 
organization. 

Threats to the 
Boundary 

State of New Mexico and U.S. Forest Service did not have an agreement 
with Bandelier to allow prescribed fire on those properties. 
High probability of spot fires given that the prescription calls for flame 
lengths at 9 feet with consumption and torching of overstory trees. 
Boundaries had continuous fuels requiring line construction to keep fire 
from crossing. 

Fuels and 
Fire Behavior 

All aspects except the north were presented within the burn area. 
Variable slope conditions were 0 to 20%. 
Five fuel types with variable loading  (grasses composed of two different 
fuel types). 
Potentially long duration fire unless the fire is extinguished and totally 
mopped up. 
Drought index indicates moderate drought and is expected to continue 
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Objectives •= This prescribed fire was an action to restore a fuel situation  
•= Objectives required a different treatment for each of the fuel types present in 

the burn unit, e.g. varying firing intensities required to achieve objectives. 
•= Fire spotting objective under one quarter mile is invalid due to lack of 

agreements with adjacent landowners. 

Management •= Multiple resource incident; fire plan identified helicopters, crews, engines, 
Organization and monitors which dictated an ICT3 organization, not an ITC4. 

•= multiple operational periods requiring shifting of command and briefing and 
debriefing of resources at change of command. 

•= 

•= 

Protection of 
Natural, 
Cultural and 
Social Values  

Dealing with multiple threatened and endangered species requires 
mitigations and constraints on operations. 
As identified in burn units 1 and 5, cultural resource inventory dated July 
1999, numerous cultural and historical resources were identified for 
protection as part of the project. 
Research plots requiring protection  •= 

Logistics •= Duration of support is in multiple phases requiring multiple operational 
periods 

•= Access is only to the bottom of the burn unit with the top of the burn unit 
being 1,100 feet in elevation, accessible only by foot 

•= High external interest and concern 
•= Some impact on neighbors and visitors due to operations adjacent to the 

road 

Political 
Concerns 

•= No provisions to manage media on the fire  

Tactical 
Operations 

•= 
•= 
•= 
•= 
•= 

Complex firing patterns dependant upon local weather and fuel conditions. 
Simultaneous use of multiple firing sequences. 
Aerial support for mitigating actions desirable. 
Simultaneous actions were critical to accomplishment of objectives. 
Multiple mitigation actions at various locations spread throughout the fire. 

Interagency 
Coordination 

•= 

•= 

High competition for resources due to suppression of wildland fires within 
the zone. 
Los Alamos National Laboratory concerns relative to prescribed fire. 
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Finding D: The prescribed fire plan was not substantively reviewed before it was approved by the 
agency administrator (Superintendent). 

Recommendation: The prescribed fire plan must be reviewed by the unit fire management 
officer and an appropriate off-unit technically qualified reviewer.   

Finding E: The prescribed fire planner did not receive sufficient oversight, guidance, and support to 
prepare the prescribed fire plan. 

Recommendation: The Board of Review must consider accountability as discussed in the 
Federal Wildland Fire Management Policy and Program Review to determine appropriate actions with 
respect to this prescribed fire (USDA Forest Service and DOI 1995, page 30). 

Finding F: The prescribed fire plan prescription was inadequate for all phases of the burn due to wide 
elevation variations, varying aspects, and different fuel types.  The prescription necessary to meet 
objectives at the upper elevations would cause unacceptable resource damage on the lower elevation of 
the burn unit. 

Recommendation: Agencies should ensure that within landscape scale projects there are 
separate and distinct prescriptions for each fuel model. 

Finding G: The prescribed fire plan prescription projected flame lengths in excess of the limits set in 
the Bandelier NM Fire Management Plan. 

Recommendation: Prescribed fire plans must be consistent with fire management plans. 

Finding H: Bandelier National Monument personnel did not receive or solicit comments from all 
cooperating agencies in the planning process.  After the incident, cooperating agencies expressed 
concern about the decision to ignite the prescribed fire.   

Recommendation: The Federal Wildland Fire Management Policy and Review requires 
coordination (USDA Forest Service and DOI 1995, Guiding Principles).  To strengthen the existing 
policy we recommend that each prescribed fire plan be reviewed by all adjacent land and/or fire 
managers and concurred by signature.  If not concurred, then the project must be modified such that the 
maximum manageable area (the area that could be burned in prescription) excludes such other property 
or jurisdictions.  

Finding I: The prescribed fire plan amendment prepared the day of the burn did not consider the full 
consequences of the changes and actions necessary for successful completion and coordination of the 
prescribed fire.    

Recommendation: Any amendment must go through the same review, approval, and 
notification process as the original plan. 
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Finding J: The contingency plan inadequately identified actions needed to keep the prescribed fire 
within the prescribed parameters and necessary actions to be taken if it escaped.   

Recommendation: Agencies should jointly develop prescribed fire implementation policy that 
requires Wildland Fire Situation Analysis alternatives for the lands adjacent to the prescribed fire unit, 
and include the alternatives in the contingency plan. 

Implementation 

2. Were the prescription, actions, and procedures set forth in the prescribed fire plan followed? 

There were a number of critical deviations from the prescription, actions, and procedures set forth in the 
prescribed fire plan, as well as standard fire practices. 

Finding A: The “Go-No Go” checklist was not completed prior to the burn. 

Recommendation: This critical checklist must be completed so the prescribed fire burn boss can 
make the appropriate decision to proceed or not proceed with the burn. 

Finding B: Contingency resources were not ordered and placed on standby prior to implementation of 
the prescribed fire.    

Recommendation: Contingency resources identified in the plan should be ordered through 
normal wildland fire procedures to ensure their availability.  

Finding C: On the early morning of May 5, USDA Forest Service contingency resources were ordered 
and did not arrive until approximately 1100 hours.  Lateness of arrival of contingency resources 
influenced control of an isolated spot fire but did not effect the escape of the fire.  

Recommendation: Federal agencies must resolve the inconsistency regarding the use of 
contingency resources.  Some believe contingency resources are to keep prescribed fire with in burn 
boundaries, while others believe that contingency resources are only ordered when the prescribed fire 
escapes.    

Finding D: Once the prescribed fire was declared a wildfire, wildland fire suppression tactics were used 
that were not in accordance with the Wildland Fire Situation Analysis.  This resulted in additional fire 
being introduced into the unit, which ultimately produced the source of spotting and escape when high 
winds developed on Sunday, May 7.    

Recommendation: Fire operations must not deviate from the strategies and tactics identified in 
the current Wildland Fire Situation Analysis.  

Finding E: Numerous safety violations occurred, i.e., unanchored fireline, unheeded work rest 
guidelines, aviation SAFECOM, lack of identified escape routes and others.  
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Recommendation: Firefighter and public safety is the highest management consideration.  The 
Board of Review must consider the safety policy discussed in the Federal Wildland Fire Management 
Policy and Program Review to determine appropriate actions (USDA Forest Service and DOI 1995, 
page 20). 

Finding F: The weather forecast from Albuquerque on Friday afternoon, May 5, fire did not provide 
any wind predictions in the 3-5 day forecast for the period Sunday, May 7 through Tuesday, May 9.  
This is a period with area wind gusts greater than 30 mph on both Sunday and Monday.  This 
information is critical for multi-day incidents. 

Recommendation: The National Weather Service must follow policy to provide wind 
information in the extended portion of the fire weather forecast.  If information is not provided in the 
forecast, fire personnel must immediately request such information. 

Finding G: There are a significant number of other issues with regard to coordination and use of 
National Weather Service forecasting in the implementation in the prescribed fire.  These issues and 
recommendations are identified below: 

Issue 1: Moderate drought existed in northern New Mexico and surrounding regions in the 
spring of 2000, having built since the fall of 1999. NPS did not adequately account for the effects 
of this drought in planning or implementing the Cerro Grande prescribed fire. 

Recommendation: Effects of long-term drought must be factored into prescribed fire 
planning and implementation.    

Issue 2: Light precipitation fell at the burn site on April 29 thru May 1.  However, the prevailing 
warm, dry pattern under a ridge of high pressure aloft returned on May 2.  

Recommendation: None 

Issue 3: The NPS followed policy in asking for, receiving, and making use of a site-specific 
(spot) weather forecast from the National Weather Service Forecast Office in Albuquerque for 
the Cerro Grande Prescribed Fire. 

Recommendation: Continue policy of requiring spot forecast for all site-specific 
applications (consistent with the recommendation under Finding D). 

Issue 4: On the night of May 4 and the morning of May 5, the Haines Index, which is a measure 
of atmospheric stability and dryness and indicates the potential for large fire growth, did not 
contribute to the escape of the Cerro Grande Prescribed Fire.  

Recommendation: Wildland fire management agencies need to jointly review the 
usefulness of the Haines Index. 

Issue 5: Onsite weather observations provided by the NPS for the Cerro Grande Prescribed Fire 
on May 4 and 5 were generally well covered in the spot forecast provided by the National 

 19 



 

 

 

 
 

 

 
 

 

 

  
 

 

 

 

 
 

 

Weather Service. 

Recommendation: Continue to utilize onsite weather observations during wildland and 
prescribed fires to validate and improve weather forecasting capabilities. 

Issue 6: The 11 mph wind gust that occurred during the late evening hours of May 4th was at 
ridge-top level and was within forecast ridge-top wind speeds provided by the National Weather 
Service. 

Recommendation: None 

Issue 7: The standards for wind speed measurements used in National Fire Danger Rating 
System (NFDRS) fire weather observations are: 1) the anemometer height is 20 feet above the 
surface, or 20 feet above the vegetative cover, and 2) the standard observation time is 10 
minutes.  These standards often cause confusion among fire personnel, who don’t measure 10 
minute or 20-foot winds. 

Recommendation: Standardize all non-NFDRS observed and forecast winds to the 20- 
foot level and two-minute average. We suggest that a study be undertaken to evaluate the use of 
two-minute winds in NFDRS. 

Issue 8: The NWS Albuquerque practices regarding Fire Weather Watches and Red Flag 
Warnings may have caused some confusion. Some Fire Weather Watches and Red Flag 
Warnings did not specify affected areas, cause, and valid period.  

Recommendation: All fire weather forecast offices should follow policy and include this 
information on all Fire Weather Watches and Red Flag Warnings for every zone or grouping of 
zones forecast. 

Issue 9: Red Flag Warnings can remain in effect for more than 24 hours for continuous wind 
events. 

Recommendation: Red Flag Warnings should remain in effect until the weather pattern 
causing the Red Flag conditions no longer exists. 

Issue 10: At times fire management personnel did not have a current spot forecast because the 
burn boss at the incident had set up no regular schedule for spot forecasts. 

Recommendation: The prescribed fire plan needs to establish a regular schedule for 
obtaining spot forecasts.     

Issue 11: After May 4, there was a decrease in communications and feedback between the NPS 
fire management personnel and NWS forecasters in Albuquerque. 

Recommendation: Fire management personnel and fire weather forecasters need to be 
pro-active in establishing and maintaining adequate communications throughout an incident.  
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The prescribed fire plan needs to include this requirement. 

Issue 12: The Incident Action Plan (IAP) for Sunday, May 7 did not include a weather forecast 
for the day operational period. 

Recommendation: Incident Management Teams must ensure IAPs include a weather 
forecast for the current operational period. 

Finding H: Conditions adjacent to the prescribed fire boundary were not given adequate consideration 
with regard to fire behavior, fuel conditions, and public safety in the event the fire crossed the planned 
burn boundaries. 

Recommendation: Agencies should jointly develop prescribed fire implementation policy that 
requires Wildland Fire Situation Analysis alternatives for the lands adjacent to the prescribed fire unit, 
and include the alternatives in the contingency plan. (Same as recommendation 1-J above.)   

Finding I: The current wildland fire situation in the Southwest was not given full consideration when 
the prescribed fire was initiated. 

Recommendation: Before the decision is made to implement a prescribed fire, the geographic 
area preparedness level must be considered, and there must be appropriate coordination with the 
Geographic Area Coordination Center based on the preparedness level.  

Finding J: The preparedness level coordination and allocation of resources for all wildland fire use is 
not adequately addressed in the Southwest Geographic Area Mobilization Guide. 

Recommendation: Preparedness level coordination and allocation of resources for all wildland 
fire use should be addressed in the Southwest Geographic Area Mobilization Guide, specifically 
strengthening the criteria for prescribed fire. 

Finding K: Actions taken to notify cooperating agencies and interested parties of this prescribed fire did 
occur within the time frame specified in the prescribed fire plan.  The communications that did happen 
on May 4, however, did not adequately reflect the complexity and full nature of the prescribed fire about 
to be undertaken.  

Recommendation: Appropriate pre-notification and communication with adjacent land owners, 
interested and concerned parties, and other agencies should be undertaken as specified in the Wildland 
and Prescribed Fire Management Policy Implementation Procedures Reference Guide (USDA Forest 
Service and DOI 1998, page 69). 

Qualifications 

3.  Were prescribed fire training and experience of personnel involved commensurate with agency 
qualification standards? 

All personnel met existing National Wildfire Coordinating Group standards. 
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Finding A: The technical and operational experience of the burn boss was not adequate to plan and 
conduct the prescribed burn given its true complexity.  

Recommendation: Unit managers will review individual wildland fire qualifications to ensure 
that technical and operational skills and experience are commensurate with the fuel and project 
complexity. 

Finding B: Personnel implementing this prescribed fire met established National Wildfire Coordinating 
Group standard for tasks performed on the fire. 

Recommendation: None 
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CONCLUSIONS 

On May 4, 2000, Bandelier National Monument fire management personnel ignited a prescribed burn, 
Upper Frijoles 1&5, which has become known as the Cerro Grande Prescribed Fire, near the summit of 
Cerro Grande.  This prescribed fire was based upon a flawed plan and required fire management policies 
were not followed.  This fire progressed without problems until on May 5 at approximately 1300 hours 
when slopover and spotting resulted in the burn boss declaring it a wildfire.  The wildfire was managed 
by a Type 3 Incident Management team and staffed by local firefighters until May 7.  Around noon, 
stronger than forecasted gusts of wind of up to 50 miles per hour caused the fire activity to increase 
dramatically.  The winds continued to intensify, the fire developed numerous spotfires, and triggered a 
crown fire.  This in turn resulted in extreme fire intensity which fire crews could not attack.  A Type I 
Incident Management Team was ordered and upon arrival, after assessing the condition of the fire and 
the current management personnel, assumed command. 

Based upon a review by the Investigation Team's fire behavior specialists, it is possible that if sufficient 
contingency resources had been at the burn site on May 5, these resources may have been able to contain 
the "slop-over" without the need to convert the prescribed burn to a wildfire.  If that had occurred the 
prescribed fire would have progressed to the forest fuels where it is probable that the fire would have 
slowed or stopped completely. Thus, the fuels would not have been preheated and dried out and no 
ignition source would have existed to initiate the crown fire that resulted on May 7.    

Conclusions of the investigation are as follows: 

•= The Board of Review needs to consider accountability as described in the Federal Wildland Fire 
Management Policy and Program Review to determine appropriate actions to address the overall 
findings of this report (USDA Forest Service and USDI 1995, page 30). 

•= This incident critically demonstrates the need to continue to provide for firefighter and public safety, 
and must be given the highest management considerations when managing wildland fire as outlined 
in the Federal Wildland Fire Management Policy and Program Review (USDA Forest Service and 
USDI 1995, page 20). 

•= All agencies must ensure that all administrators are actively involved and committed to the fire 
management activities.  Agency administrators must set the example and establish that wildland and 
prescribed fire management are critical and of highest importance. 

•= Agencies must follow all policies set forth in the Federal Wildland Fire Management Policy and 
Program Review if we are to expect to continue using fire as a critically important management tool 
to restore natural conditions, maintain forest health, provide wildlife habitat, reduce hazardous fuel 
buildup, protect watersheds, and improve range condition. 

•= Agencies must ensure that leaders and managers at all levels set the example in working closely 
together in planning and implementing fire management activities. Agencies also must ensure that a 
component of their fire management program includes proactive communication and coordination 
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with local communities and cooperators.  The consequences of not doing so are totally unacceptable.   

•= The Federal Wildland Fire Management Policy was adopted by the Secretaries of Interior and 
Agriculture on December 18, 1995.  Federal agencies have not fully completed manuals, guidelines, 
and procedures to fully implement policy along interagency lines.  Federal agencies must jointly 
complete standardization of manuals and procedures to assure consistency of plans and operations to 
promote cooperation and integrate fire activities across agency boundaries and provide leadership for 
cooperation with state and local fire management organizations. 
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1 AND 5 PRESCRIBED FIRE.   

 26 



 
APPENDIX 1.  LIST OF TEAM MEMBERS AND LIAISONS. 

 27 



 
 

   
 

    
 

 
  
 

  
 

   
 
 

 
 

   
 

  
 

  
  

  
 

  
 

 
    

 

 
   

 
 

 
   

 
  

 
  

   
   
     

 
   

  
  

 
   

 
    

 
  

 
 

Cerro Grande Prescribed Fire Investigation Team Liaisons 
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Alan Hoffmeister Public Affairs Officer BLM-Coos Bay FO, OR 
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05/12/00 FRI 18:04 FAX 202 208 6756 WASO RAD FIRE la) 001 

United States Department of the Interior 

NATIONAL PARK SERVICE 
1849 C Street, N .W. 

Washington. D.C. 20240 
IN RULY llF£Jt TO: 

In Reply Refer to: 
A96 

May 12, 2000 

To: Tom Lonnie, Team Leader, Bureau of Land Management 

From: Director, National Park Service 

Subject Cerro Grande Fire Investigation 

In accordance with the Secretary of the Interior's direction, the National lnteragency Fire Center 
has formed a Fire Investigative Team. This letter constitutes the delegation of authority for the 
Fire Investigative Team. This investigative team will follow NPS procedures as described in 
Chapter 13, Evaluation and Review, Reference Manual-18. 

The purpose is to investigate the circumstances associated with the planning and implementation 
of the Cerro Grande Prescribed Fire in Bandelier National Monument and determine if overall 
NPS guidance and procedures were followed. The Investigative Team will examine events and 
circumstances during the time period beginning with the planning and implementation of the 
prescribed fire to the transition to the Type I lnteragency Incident Management Team. 

Specific objectives for this investigation include: 

o If the Prescribed Fire Plan was adequate given complexity, objectives, and environmental 
conditions, and if it complied with NPS guidance sel forth in Director's Orders #18 and 
Reference Manual -18, 

� If the prescription, actions, and procedures set forth in the Prescribed Fire Plan were 
followed, 

� If prescribed fire training and experience of personnel involved were commensurate with 
agency qualification standards, and 

o Recommendations for immediate and long-term actions to prevent similar future 
occurrences and improve program performance. 

Individuals who have already been assigned to gather information vital to the investigation will 
join the Investigative Team. These individuals are nm Sexton and Ken Castro. 

The Investigative Team will complete work by May 18, 2000. The findings of the Investigative 
Team will be reported to an Independent Review Board who will be appointed by the Secretary. 
This Board will contain federal and non-federal members. 

This delegation shall go into effect at 1500 hours (MST) on May 12, 2000. 

C1/7/~ ~~~-~-~~£:::.~-~==-=======--!./?co {Esry oqajoo 
Robert Stanton /<-7',? ..s,T;Q,-v72VV' s/,:::.,,v.s 

,_,,, ~o;J 
77,1,<.5 0-<:::. A /476 M.s .e:.0 

/ ,y .s,:;;,v r-..c 6 
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Amendment to 
Bandelier National Monument . 

Management Ignited Prescribed Fire: 1 ,, 

Burn Plan ' '' 
Bum Unit - Upper Frijoles 1 and 5 

:., ,,, 
Reason for Amendment: 't 

The original burn plan states that an agreement with the Baca Location Number 1 land owner will be 
received before ignition to allow for 32 acres of land to be burned on Baca Ranch property and allow for 
up to 20 acres to be managed for spot-fires and slopovers. This agreement has not been received. This 
amendment will detail the actions necessary to conduct the burn to keep the fire on Bandelier National 
Monument and minimize possible escapes onto the Baca Ranch. 

Implementation Actions: 

General Scope of Amendment: 
Black-lining along project control lines will be accomplished prior to burning during cooler and 
moister conditions which will help enhance control efforts along control lines. 

Ignition plan: 
Ignition will proceed with a test burn near the Cerro Grande summit on monument lands. Ignition 
will continue if the test burn is controllable by holding forces. Ignition will continue down the east 
and west lines, mainly using strip backing firing with hand held ignition devices. If ignitions not 
meeting resource objectives, ignition will be limited to just black-lining operations. Ignition will only 
proceed as fast as control resources can keep up with ignition operations. Black lining may be 
continued into the timbered areas as long as holding forces can easily keep the fire within the unit 
boundaries. 

Holding Plan: 
Backpack pumps will be staged along the monument boundary. Holding will be accomplished 
using fire personnel with backpack pumps and swatters. Holding forces will limit fire spread to the 
monument property. Any spread off monument property will be suppressed as quickly as 
possible. Ignition resources may halt ignition and assist holcing forces as directed by the holding 
boss and burn boss. 

Contingency Plan: The following resources will need to be available within the :allowing time 
periods: 

2 Type 1 or 2 Crews within 4 hours 
2 Type 6 Engines within 4 hours 

If ,he fire leaves the monument property the holding supervisor will act as ICT 4. If the escape is 
not containable within one burning period by resources on the project the escape will be declared 
a wildland fire and a WFSA will be developed and appropriate action will be implemented. 

Organization: 
Positicn Minimum Qualifications 
Burn Boss RXB2 
Ignition Specialist RXl2 
Ignition Crew 2 FFT2 
Holding Boss CREW and ICT4 
Holding Crew 1 FFT1 and 4 FFT2 
F1re Monitor 1 FEMO 
Traffic Control 2 FFT2, (in place as seen by burn boss, will probably be 

part of ignition or holding crews) 



----- -··-- -···------------.---·-
.-.. -· \ 

Other Changes to the burn plan: . 
The Maximum Manageable Area on the Baca Ranch and the area of the b.urn on Baca Ranch property 
will be excluded from the project area. ·• ·" 

Prepared By: 

Re•1iewed By: 

Reviewed By: 

Approved By: 
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Bandelier National Monument 
Management Ignited Prescribed Fire ,,, ,\ 

Bum Plan · ~ 
Bum Unit - Upper Frijoles 1 and 5 

Prepared By:-----'-----'----- Date:-~----

Reviewed By: _. Date: 

Reviewed By': ______ _ Date: ~~~-~· 

Approved ,: Date:-L+-'-~ 

Executive Summary 

Upper Frijoles Units 1 and 5 are in the northwest comer of Bandelier National Monument They 
encompass 1,000 acres in the headwaters of Frijoles creek above US highway 4 to the park boundary at 
the Cerro Grande summit. The vegetation in the area consists mostly of ponderosa pine/mixed conifer 
with some mixed conifer areas and montaine grasslands at the higher elevations. Included in the 1,000 
acres is approximately 32 acres of the Baca Ranch (per attached written agreement). 

The area within Unit 1 was burned in 1993. The bum was not as successful as planned, as much of the 
area within the bum unit is inherently moist and did not bum very well. Dead fuel loadings, pre 1993 bum 
and current, from averaged plot information are as follows: 

Pre 1993 Bum Total Fuel Loading 34.4 Tons/Acre 
Current Total Fuel Loading 29.0 Tons/Acre (84% of originaO 

The primary purpose of the project is to reduce hazard fuels in the bum unit while allowing fire to be 
restored as a keystone natural process. Removal of cured herbaceous material; dead fuels and mid-story 
canopy are some objectives of the bum. This will reduce the threat of unwanted fires moving onto non
park lands, and 3!!ow the processes associated with fire to occur within the bum area. 

Wrth the exce;:tion ;f '.~e ;::,;3:arcs, dr/ conditions will be needed to accomplish bum cbjee'jves. The 
bum will be accomplished in three phases. The first phase will be to bum the upper part of the bum that 
consists of grasslands. The second phase will bum the timbered areas along the bum perimeter and drier 
aspects (generally south facing slopes) within the project area. This phase will occur shortly after or 
concurrently with the first phase. The third phase will be delayed until extremely dry conditions develop 
that will allow for burning of the wetter areas. The third phase will most likely occur several weeks or even 
months after the initial burning. The third phase of the bum should require minimal resources, as 
containment will be accomplished by the previous burning. 

The bum is moderately complex. There are issues associated with private lands within and adjacent to 
the bum perimeter and Forest Service lands that bound the bum unit, cultural and natural resources 
within the bum unit, and a reasonable chance of air quality impacts in the Los Alamos area. Coordination 
with neighboring landowners, resource managers within the park and following the smoke management 
plan for the bum should mitigate these issues. 
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Figure 1: Vicinity Map 
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1. Bum Unit Description: 
t' 

Vicinity Map: See Figure 1: Vicinity Map , :,·' 
Project Map: See Figure 2: Project Map ,, 

;,;., 
J '' Location: 

Township 19 North, Range 5 East, Sections 21 and 22 

Latitude North 35° 52' 
Longitude West 106° 25' 

UTM Zone Easting 325.50 
Northing 3969. 70 

Size: Phase I - 200 to 300 acres (Includes 32 acres of the Baca Ranch) 
Phase II - 300 to 600 acres 
Phase 111 - 100 to 500 acres 
Total acreage -1,000 acres 

Slope: 2 to 20 % 

Aspect: SW, S, and E 
Primarily South 

Vegeta tion/Fuel Models: See Fioure 3: Fuel Made/ Map 
% of Bum NFFLFuel NFDRS Fuel Acres Vegetation Type Unit Model Model 

Ponderosa 163 14% C 9 Pine/Mixed Conifer 

Ponderosa Pine 243 21% C 2 

Montane Grassland 78 6% 1· L 

Mixed Conifer 672 58% G 8 

•Fuel Moael 3 converted to -rue] Model 1. May ·,ery depending on time of sea:son and growing conditions. 

Description of Boundaries: 
South Boundary: State Route 4 from BM 9070 to an area approximately 200 yards north of the 
dome road. 
West Boundary: starting at State Route 4 the boundary goes up ta the saddle along the park 
boundary. The bum generally follows the west side of the rtdge/ine (where the slope abruptly 
drops off) ta peak 9626, The bum then follows the edge of the montain grasslands to the Cerro 
Grande Summit. 
East Boundary: Starting at State Route 4 the boundary will cross the flats and head up a minor 
ridgeline to peak 9743. The bum will then follow some rock outcroppings and the eastern edge of 
the montain grasslands to the Cerro Grande Summit. 

Maximum Manageable Area: See Figure 2: Project Map 
The maximum manageable area includes areas within the bum project boundanes, but outside 
the established control lines. II also includes up to 20 acres of the Baca Ranch on the north and 
northwest sides of the unit. 
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Figure 3: Fuel Model Map 

Fuel MOde!s 

!!\iii~! Short grass, models 1 or A 
Grass understory, models 2 or C 
Tail grass, models 3 or L 

- Brush, models 4 or 8 
Brush, models 5 or F 

• Short needles. models 8 or G 
~ Long needles. models 9 or c 
- Heavier fuels, mod els 1 O or U 

• water 
·;Jfll Bare ground or developed area 

_:"··:.- Old logging road 
~Paved road 
{'vjDirt road 

Burn unit perimeter 
D Bandelier boundary 

1:20,000 
40 foot conto.ur interval 

0.1 Miles 0.1 0 
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2. Goals and Objectives: 
; 

Goal 1: Provide for the safety of fire personnel and the public. ; ,, •'. ,,1 
Objective: 
• Insure the public receive no injuries 
• Insure no loss time injuries to fire personnel j 

,, 

Goal 2: Restore fire as a keystone natural precess. 
Objectives: Cerro Grande Monitoring Type 
• Reduce pole tree density by 30-70% within 5 years post-bum. ~"' 
• Reduce over-story trees with a diameter breast height (dbh) of 15.1-49.9 by no more 

than 25% within 5 years post-bum. • 
• Maintain at least 80% of all over-story trees with a dbh >49. 9 cm within 5 years post

bum. 
Objectives: Aspen Monitoring Type 
• Reduce density of non aspen over-story trees with a dbh , 50 cm by at least 30% 

within 5 years post-bum 
• Reduce the density of all non-aspen pole trees by at least 30% within 5 years post

bum. 
• Reduce density of all non-aspen seedling trees by at least 30% within 2 years post

bum. 
Objectives: Mixed Conifer Monitoring Type 
• Reduce live over-story tree (dbh = 15.1-49.9 cm) density by 10-30% within 5 years 

post-bum. 
• Reduce live pole tree (dbh = 2.5-15.0 cm) density by 30-70% within 5 years post

bum 

Goal 3: Reduce hazard fuel accumulations in the bum unit 
Objectives: 
• Reduce total fuel load by 40-80% immediate post-bum. 

Goal 4: Ensure the bum does not violate state air quality standards 
Objectives: 
• Ensure smok.e does not violate 90 % of the National Ambient Air Quality Standards in 

smok.e sensitive areas (Los Alamos and White Rock) 
• Limit severe visibility impacts to Class 1 airsheds to no more than 5 days 
• Provide a contact to address smoke complaints and educate the public on the need 

to use prescribed fires 

Goal 5: Minimize damage to sensitive cultural and natural resources, and to neighboring lands. 
Objectives:.,._[~4.....,/ ,1,,~u-u.,A :,.., 4?~r,.A,,..,~ .,,!/1.. t1<, "I'"',.,,_/- wift 'iJ.{JlO, 
• Protect all ;;ignitic:mt cultural siJ:es 'cam dnFRage 
• Keep mechanized equipment out of spotted owl habitat 
• Contain all spot fires and slopovers at less than 5 acres in size 

Goal S: Contain the bum within the established perimeter 
Objectives: 
• Contain slopovers and spots with bum personnel at less than 5 acres in size within 

one burning period 
• Reduce long range spotting to less than ¼ mile by altering ignrtion sequence and 

timing 

3. Range of Acceptable Results 
If two thirds of the objectives for all goals are met the project will be considered acceptable. If !ess 
than two thirds of the objectives for each goal are achieved, the results will be reviewed and 
recommendations for future projects will be developed. 
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4. Project Assessment: 
Complexity: (See attached complexity rating criteria) .,. ,, 
The complexity of this bum is 87 or Low to Moderate Complexityi 

WILDLAND AND PRESCRIBED FIRE COMPLEOTY RATING WORKSHEET 
·' 

Complexity element Weighting 
factor 

; 
•, 

Complexity 
value 

Total points 

Safety 5 2 10 

l'hreats to boundaries 5 2 10 

·uels and fire behavior 5 2 10 

objectives 4 2 8 

vianagement organization 4 2 8 

mprovements 3 2 6 

Natural, cultural, social values 3 2 6 

Air quality values 3 3 9 

.ogistics 3 2 6 

Political concerns 2 3 6 

Tactical operations 2 3 6 

lnteragency coordination 1 2 2 

Total Complexity Points: 87 

Complexity Value Breakpoints: Low 40-90, Moderate 91-140, High 141-200 

Risk Assessment: 
Relative Risk - Moderate 
Relative risk may need to be adjusted due to timing of the bum phases and 
actual fire danger indices at the time of ignition. Most foreseeable changes will 
still result in moderate relative risk. 

Wildland Fire Relati11e Rlik Ratin!I 

lime of saason 

Ara 
danger "" 

inllicatar 

Are 
Si28 

ill!l lallmtl 1.1W 

Poumtlel GomolexltJ 

Probability of Success - Moderate 
Success of meeting objectives is moderate, as it requires relatively high fire 
behavior over an extended area of the bum. Escapes from the bum area are 
somewhat likely, but fuel and terrain features should minimize fire growth outside 
the bum unit. Safety will be accomplished by communications of hazards and 



mitigation measures. Air quality issues will be addressed before unhealthy 
conditions develop. 
Success of meeting control objectives for the bum is high as natural features, 
changes in aspects and control resources will be•adequate for anticipated 

If ,I 

conditions. •· ·" 

Consequences of Failure - Moderate , 
TTmber and private land values are the primary t~ats. No structures are in the 
immediate area. Smoke impacts to sensitive areas could produce polttlcal 
problems that may impact future prescribed fire operations. These will be 
mitigated by providing public information about the bum and possible smoke 
impacts, burning under optimal dispersal conditions and halting ignition 
operations if impacts approach smoke management threshold limits. 

5. Implementation Actions 

A. Pre,bum Considerations 
On site: See Figure 4: Preparation Needs 
• Construct hand line along designated areas 
• Fall or line snags that may fall across control lines 
• Set up hose lays in designated areas 
• Stage equipment in designated areas 
• Complete cultural resource protection mitigation measures 
• Collect live, 10 and 100 hour fuel moisture samples in wet and dry areas 

weekly at least 3 weeks prior to the bum 
• Collect weather and fire behavior data hourly during ignition operations 

Off site 
• Obtain written permission to bum approximately 32 acres of the Baca # 1 

property and allow up to 20 acres of escape onto Baca #1 property 
Post "Prescribed Bum Ahead" and "Management Fire, Do Not Report• signs • 
at both ends of the bum unit along Route 4. 
Obtain Air Quality Permit from the New Mexico Environmental Department • 
Coordinate logistics (lodging, food) for out of park resources • 
Provide a smoke monitor for the Los AlamosNVhite Rock area • 
Notify all agencies and indiviouals on the Bandelier Prescribed Fire • 
Notification Ust starting three days prior to burning 
Provide a Public Information/Smoke Management telephone number and • 
contact penson at Sandelier National Monument 
Issue a press release one week prior to ignition • 



Figure 4: Preparation Needs 

\ 

Staging Points 
1: 6 torches, 4 
backpack pumps 
2,3,-4: 4 backpack 
pumps, 3 Jeny 
Cans, 4 Cubies 

HanQ Llne -
Hose Lay -
Pump Stte: 
Fold-A-Tank, 
Marl< Ill Pump 

B, Briefing 
A pre-bum briefing will identify all anticipated safety hazards associated with the 
prescribed fire. Specific topics to include are: 
• Lookouts, Communications, Escape Routes and Safety Zones 
• Snags 
• Coordination of firing and holding events 
• Contingency actions 
• Medical Plan 
• Fire weather and fire behavior 
• Unit assignments 
• Strategies and tactics to employ 
• Minimum Impact Operations 

C. Test Fire 
A test fire will be conducted ever,, day prior to any burning in a represer.t2':"~ !ocation 
within the bum area to test for fire behavior characteristics presc~bed to meet objectives 
and control of the bum. The test fire will be inftiated in an easily containable area. Results 
of the test fire will be documented and results communicated to the bum boss who will 
make the decision to continue burning or not. 

http:represer.t2
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Public access to the bum area will be restricted to traffic along State Route 4. 
Limited picture taking and watching of the fire will be P,iem,itted only if the safety of 
the public is not jeopardized and bum operations are 1Totl'impaired by the actions. 
The public will not be allowed to enter the bum area. 

Other considerations 1 
:, 

A fire weather station is located in the south east comer of the unit. This station will 
be protected with a wet line with support of an engine. 

Dendrobanded trees are included in the bum unit. The firing pattern may be 
modified in these areas and jackpots of fuels may be removed to ensure that there 
is no mortalily of these trees. 

A Fore st SeNice representative will be present on the bum site to assess possible 
conversion of esc::ipes to wildland fires on Forest Setvice lands during phase ll of 
the project. 

An agreement with the Baca #1 Ranch is established to allow for burning 
approximately 32 acres of the Baca property, and allow for the management of up 
to 20 acres of slopovers and spot fires. 

Mexican Spotted Owl nesting and roosting areas may occur within the project area. 
If these owls are found, minimal disturbance of the area will occur and firing will be 
altered to minimize impacts to these areas. 

The State Historic PreseNation Office concurrence with applicable laws will be 
followed for cultural resources. 

Smoke may impact State Route 4. Traffic control will be enforced on this road if 
smoke causes visibility problems day and night as long as there is a foreseeable 
problem. 

u~(, ,:,t vdifc,lb5 (!"v,. t,(J. ,.,fl.t/4 w:M.:-.. ~ h«r, i,,,'// ~--1-
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D. Prescription: 
Because of the complex interactions between weather, f4el moisture and lire behavior, 
prescription perimeters for fire behavior will be used;to determine if the bum is in 
prescription or not. All elements of weather and fuel moisture that result in lire behavior 
sufficient to meet management objectives will be used. Weather and fuel moisture data 
within the prescriptions listed below are likely to result in trie lire behavior needed. Fuel 
moisture guidelines will be used to assess the conditions:fleeded to execute the bum. 
Additional constraints on the prescription will be included to meet smoke management 
objectives. 

All values are for head fires. Flanking and or backing fires will be used if fire behavior 
from these types of firing result in fire behavior within the prescribed conditions listed 
below 

Weather FM 9 Fm 3 FM 2 I FM 1 

Temperature ("f) 40-90 
15-S0 Relative Yumidity (%) 

Wind Direction Anv 
0-8 Wind Speed (Eye Level, MPH) 

Fuel Moisture 
1 Hour(%) 

FM 9 FM 8 FM 2 I FM 1 
3-3 

10 Hour(%) 4-10 
100 Hour(%) 7-12 
1000 Hour(%) 

Live Herbaceous(%) 

8-12 
S0-1S0 

Live Woody (%) S0-1S0 

Fire Behavior FM 9 FM 8 FM 2 FM 1 

Rate of Spread (Chains/Hour) <10 <10 <60 <160 
Flame Length 1 • to 6' 1" to 6' 1" to 9' 1" to 9' 

Smoke Management Prescription: 
The Smoke management prescription is based on dispersal conditions that will 
allow for optimal dispersion of smoke. SASM runs have defined the following 
criteria as having no violations of National Ambient Air Quality Standards. 

Smoke Management Prescription Parameters 
Dispersal Fairto Excellent 
Transport Wind Speed (Min) 2 mph. 

E. Special Considerations 

Public and Personnel Safety 
All bum personnel will wear standard fire fighting leather boots, Nomex pants and 
shirt, leather gloves and hard hat. They will carry a fire shelter and a fire tool at all 
times. Supervisory personnel and sufficient numbers of other personnel will carry 
programmable radios. 

All standard wildland firefighter safety rules and guidelines will be strictly enforced 
(see Fireline handbook). 

All assigned personnel will be certified and current. Exceptions are support drivers 
and non-certified observers who will be accompanied by supervisory line personnel 
at the discretion of the Bum Boss. Trainees will be allowed as long as they are 
supervised by a certified and current Trainer for that position. 



F. Bum Organization 
The bum organization for each phase of the bum will btj different due to the special 
needs of each phase. The following is a list of the minimum number and 
qualifications needed to conduct each phase: · ·•·' 

Phase 1 . 
Position I Minimum Qualification I P.roposed Name or Source 

Command 
Bum Boss RXB2 ' 

I(.,; .........,,. ,4-d~.--c ,,,,_ R~~,,.~.~ A-'-~-~,,.. 
. . . e,..11...i Resource Advisor Resource Advisor 

Ooerations 
lanition Specialist RXl2 

2 laniters FF:"2 Fire Use Module 
Holdina Specialist CRWB and ICT 4 Band Provided 

4 Firefianters FFT2 BIA Provided 
Plannina 

Fire Monitor FEMO I Fire Use Module 
Smoke Monitor FEMO I Fire Use Module 

Loaistics/Finance 
UF Lead Knowledge of Band and Fire Band Provided (may be 

accomplished by the Bum 
Boss) 

Phase II 
Position I Minimum Qualification I Proposed Name or Source 

Command 
Bum Boss RXB2 . . . 

R"s~u,&.t. AdJ•"lf""" J. <18-'- • ~"'- ~ ,.__ -
USFS Reoresentative USFS Emolovee Esoanola RD Provided 
Resource Advisor I Resource Advisor ~and Provided ' 

Operations 
Both CRWB and ICT4 Division A Band Provided 
1 FFT1 and 5 FFT2 BIA Provided 6 Firefiahters 
RX.!2 lanition Spec:alist 
FFT2 Fire Use 'vlodule 3 laniters 

Division B I Both CRWB and ICT4 
6 .=irefiqhters I 1 FFT1 and 5 F:-12 
lonition Specialist RXl2 

3 laniters I FFT2 
Division C I ENGB 

USFS Provided 
USFS Provided 
Fire Use Module 
Fire Use Module 
USFS Provided 

2 Type 6 Engines ENGB and FFT2 I USFS and Band Provided 
Water Tender 600 Gal. I LANL Provided 

Div. A Monitor I FEMO Fire Use Module 
Div. B Monitor I FEMO Fire Use Module 
Smoke Monrtor FEMO Fire Use Module 

Planning 

Logistics 
I 

2 Traffic Control i 2 Flaa-persons I Band Provided 
Finance 
Finance Lead Time and Procurement I Band Provided (may be 

Knowledge provided by Bum Boss) 



Phase Ill 
Position I Minimum Qualification Pronosed Name or Source 
Command 
Bum Boss I RXB2 -

. -

Resource Advisor I Resource Advisor Balla Pffl•, iEleEi _ ' 
Operations ' 
Holdino I ICT4 Band Provided 
lanition Soecialist I RXJ2 Fire Use Module 

2 loniters I FFT2 Fire Use Module 
Plannino 
Fire Monitor I FEMO Fire Use Module 
Smoke Monitor I FEMO I Fire Use Module 

G. Ignition Plan: See Figure 5: Ignition and Holding Map 
The bum will be accomplished in three phases. Phase I of the project will bum the 
grasslands and upper elevations of the bum area. Phase II will bum the timbered 
areas along the unit boundaries and the aspects that will bum (generally south 
facing slopes). Phase Ill of the bum will target much of the wetter areas within the 
bum unit and will require substantial drying after Phases I and II are completed. 
Phase I and II may occur within a few days of each other or concurrently. Phase Ill 
will require substantial drying and will likely occur several weeks or even months 
after the first two phases. 

All ignition plans may be altered depending on wind direction and fire behavior 
during ignition operations. 

Phase I 
A backing fire will be lit using hand ignition devices in the grasslands near the 
Cerro Grande summit to develop a sufficient safety zone for firing operations to 
commence. Holding boundaries will be lit by hand allowing backing and flanking 
fires to develop a safety buffer. Head fires will be ignited in the grasslands near 
the Cerro Grande summit and upper elevations of the bum. 

Phase II 
Ignition using strip and spot head, flanking and backing ignition in the timbered 
areas depending on fire behavior needed to meet control and resource 
objectives. Interior firing will be advanced as line firing develops a sufficient 
barrier to stop runs in areas that will support fire. Interior firing will likely use strip 
head firing, although flanking and backing fires will be used if these methods 
meet bum objectives. 

Phase Ill 
Areas not burned during Phase I or II will be targeted for Phase Ill. Ignition will 
begin at areas near the bum perimeter that seem insufficient to hold interior 
ign~ions. Ignition will continue in pockets of unburned areas within the interior of 
the unit using strip head fires, flanking fires or backing fires depending on fire 
behavior that will meet bum objectives. 



Figure 5: Ignition and Holding Map 
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H. Holding Plan: See Figure 5: Ignition and Holding Map 
Holding of the bum will require a reasonable number of resources during Phase I 
and II of the bum. Minimal holding resources will be needed for Phase Ill of the 
bum. 

Phase I and II 
Hand line will be constructed and hose lays installed as shown in Figure 4: 
Preparation Map. Control lines will be accomplished in all other areas by using 
changes in terrain and fuels that should limit fire spread. Hand Crews with hand 
tools and backpack pumps will follow the firing operations down hill patrolling for 
spot fires and slopovers. Fires creeping into non-lined areas will be contained with 
check lines. Engines will patrol State Route 4 as fire approaches the road. Lookouts 
will be posted along riogelines to assess potential problems and watch for long 
range spotting. Holding bosses will coordinate with the appropriate ignition 
specialist if ignition is proceeding beyond the capability of the holding forces. 

Phase II 
Phase I and II operations should produce sufficient black lining lo contain Phase Ill 
ignitions. In areas that are suspect, holding will be accomplished by a few 
firefighters with hand tools and backpack pumps. A lookout will be posted to 
observe for possible long range spotting or rebum of previously burned areas. An 
engine may be used to patrol along State Roule 4 if the Bum Boss identifies a need 
for this resource. 

6. Cooperation and Public lnfonnation 
The bum will require cooperation from neighboring cooperators and landowners. 
Resources will be needec from outside the Bandelier NM staff to conduct this bum. The 
Espanola Ranger District of the Santa Fe national forest has requested that District 
resources be assigned to divisions that border their lands. The Baca ranch has been 
informed and agreed to allow 32 acres of their land to be burned within the project 
boundary and up to 20 acres to be managed if slopovers or spotfires occur. 
A press release will be issued prior to ignition of either phase of the bum to inform the 
public. A contact at Sandelier NM will be available to answer questions and address 



complaints about smoke. The Fire Program Assistant will use the Bandelier Contact List 
to contact other parties that may have concerns at least one day prior to any ignition. 

; 

7. Contingency Plan \' -l' 
Prior to ignition of the bum the following resources should be available within the allotted 
time frames: ,, ,, 
Retardant Aircraft within 2 hours 

? Type Ill Helicopter w/bucket within 4 hours 
2 Type I or Type II Crews within 4 hours 

The Bum Boss has the discretion to call the bum a wildfire at any time if the burn 
exceeds the scope of this plan in order to enhance suppression efforts needed to control 
the fire. The appearance of spot fires or slopovers does not necessarily constitute the 
conversion of the burn to a wildland fire. If spot fires or slopovers are beyond the 
capabilities of burn resources to contain within the current burn period, the escapes will 
be converted to a wildland fire. A Forest Service representative has the authority to 
convert any escape onto Forest Service lands to a wildland fire. Escapes onto the private 
lands on the Baca ranch will be allowed as long as they do not exceed the intent of the 
agreement between the park and the ranch. The holding boss on the appropriate division 
will assume the duties of IAIC for all escapes. Further ignitions on the effected division 
may be halted with the decision of the holding supervisor. Ignition resources may assist 
holding personnel during escapes, as directed by the holding supervisor. If escapes are 
converted to wildfire status a WFSA will be developed and appropriate action taken to 
respond to the lire. The burn may not be included in the suppression action if the Burn 
Boss and IAIC conclude that the burn is still within prescription and the burn poses no 
other threats to suppression actions. 

8. Funding 
Base hours for personnel will not be charged to the project account. An estimated cost 
breakdown for all costs associated with the pro·ect follows: 

Project 
Phase 

Personnel 
SunnJies 
Aircraft 

Planning Preparation Execution Evaluation 

Base Prem Cost Base T Prem j Cost Bse Prem 
Cost 

Base Prem Cost 
Hrs Hrs Hrs Hrs Hrs Hrs Hrs Hrs 

I 40 0 700 400 ID I 4,800 I 700 600 23,700 80 0 960 I 

I I 40 I I I 200 f 1,000 i Oi 
I I I 0' i ' o, I o. OI 

Miscellaneous ! ! I D ; I I a, ! 1,000 : I O I 

Totals I I 740 ; I I s.ooo I I 25,700 i I I 960 i 
Total Project I $32,400 I I Cost 
Cost/Acre I $324/Acre I I 



-----. ·------•·--·-- -··- ---·- --·--- ----· --·--· -···· ·---··· - ----------
/] 

9. Smoke Management and Air Quality: See Figure 6: Smoke Vector Map 
Smoke from the bum has the greatest possibility to impact thttcity of Los Alamos and 
State Route 4. The general southwest flow of air during the day will send the smoke 
towards the Los Alamos Area. Nighttime smoke should flow across State Route 4 down 
Frijoles Canyon. The attached Smoke Vector map shows likely areas where the smoke 
will move. Impacts to Los Alamos should be minimal as the elevation of the bum and 
burning under good dispersal conditions should keep smoke above the town. A qualified 
Fire Effects Monitor will be in the Los Alamos area to assess smoke impacts and 
communicate smoke conditions to the Bum Boss. Impacts on state Route 4 will be 
mitigated by using traffic control and pilot cars through smokey areas and will be 
continued during the nighttime as long as there is a foreseeable problem. 

Smoke from this prescribed fire may impact the following sensitive receptor sites: 
Towns: 

Los Alamos, 5 miles NE 
White Rock, 10 miles E 

Class 1 Airsheds: 
Bandelier National Monument, bum lies within the monument. Most of the 
monument is SE of the bum. 

Roads: 
State Highway 4, borders the bum on the south 

Sensitive Areas: 
Bandelier National Monument Visitor Center, 7 miles east. 

The following guidelines will be followed to meet the air quality objectives of the bum 
plan. 

Threshold Parameter Implementation Action 
Visibility in Los Alamos or White Rock 

<6 miles Discontinue Ignitions 
<5 miles Contain Fire Spread 
<4 miles Initiate Mop-Up 

Severe visibility impacts in Bandelier National Monument 
3 days Discontinue Ignitions 
4 days Contain Fire Spread 
5 days Initiate Mop-Up 

Visibility along State Route 4 
<300 ft Slow to 25 mph (Using Pilot Cars) 
<200 ft Slow to 15 mph 
<100 ft Implement one way traffic 
< 50 ft Close road to traffic 

Visibility in the Visitor Center Area 
<4 miles Discontinue Ignitions 
<3 miles Contain Fire Spread 
<2 miles Initiate Mop-Up 

Smoke Complaints 
To minimize smoke complaints the park will use a public information and 
education program to educate the public on the uses of prescribed fire and the 
possible smoke impacts that may develop. lnduded information within this 
program are: Press Releases, Information Bulletins for park visitors and the 
public, notification per the parks Prescribed Fire Notification List, and providing a 
public information/Smoke complaint contact. If complaints numbers are 
significant and verified. the Bum Boss may discontinue ignitions, contain the fire 
spread and initiate mop-up of the bum to resolve the problem. 
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Figure 6: Smoke Vector Map 
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10. Monitoring 
Monitoring data will be collected according to the guidelines established in the Western 
Region Fire Monitoring Handbook. Short and long-term changes will be monitored 
through photo points, downed fuel inventory transects and established forest inventory 
plots. 
Weather and fire behavior observations will be monitored by qualified fire effects 
monitors. Pertinent information will be communicated to the bum Boss and effected line 
personnel. 
Smoke monitoring wiil '.::e accomplished :r. the Los Alamos or White Rock areas by a 
qualified Fire Effects Monitor. Visibility and smoke dispersal information will be 
communicated to the bum boss. 

11. Post Bum Activities 
The following is a checklist of post bum activities 
o Review bum operations and safety and make recommendations for future bums 
o Complete individual periormance evaluations 
o Notify Dispatch of daily accomplishment and project completion 
o Release resources assigned to the bum 
o Notify DEQ of bum completion and acreage 
o Remove and rehab bum supplies and equipment 
o Rehab bum area including control lines 
o Place orders for used up or damaged equipment 
� Compile cost tracking information 
� Collect and analyze all execution monitoring data 
o Collect documentation for fire folder 
o Complete fire report for the bum 
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o Complete accomplishment report in SACS 
IJ Perform post bum fire effects monitoring 
IJ Review fire effects monitoring information and make recommendations for Mure 

bums 
o Perform long term Fire effects monitoring •: ,, 
IJ Review long term fire effects monitoring information and iilake recommendations for 

future bums 
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WILDLAND AND PRESCRIBED FIRE COMPLEXITY RATING WORKSHEET 

Complexity Weighting , ! Total points ,, Complexity element ., value factor ·'' ' 
10 
10 

2 5 Safety 
2 

10 
rnreats to boundaries 5 ·' 

2 ·uels and fire behavior 5 ·: 
8 2 4 ::ibjectives 
8 2 
6 

4 'llanagement organization 
3 2 

6 
mprovements 

2 3 Natural, cultural, social values 
~q 3 2' 3 Air quality values 
6 2 
6 

3 ~ogistics 
3 2 ~olitical concerns 

6 3 
2 

2 actical operations 
2 1 nteragency coordination 

Total Complexity Points: -a.-s 7 
Tne Wtk:lland and Presenbed Fire Comple>uty Analysis provides a method to assess the complexity of both wlldland and 
prescribed fires. The analysis incorporates an assigned numeric rating complexity value for specific complexity elements 
that are weighted in their contribution to overall complexity. Toe weighted value is multiplied times the numeric rating 
value to provide a value for that item. Then all values are added to generate the total complexity value. Breakpoint values 
are provided for !ow, moderate, and high complexity values. 
The complexity analysis worksheet is accompanied by a guide to numeric values for each complexity element shown, 
provided on the following pages. 



Wildland and Prescribed Fire Complexity Rating Worksheet Numeric Rating Guide 

fOMPLEXITY I GUIDE To NUMERIC RAn~:: 

ELEMENT 1 3 2 :l' 
,, 

• Number of significant issti'es 
have been identified • Safety issues are easily • SOF1 or SOF2 required lsafety • All safety hazards have been identifiable and mitigated • Complex safety issues exist identified on the LCES worksheet 
and mrtigated . Moderate threat to boundaries 

• High threat to boundaries • SO<POl<70% . POl>70% • Low threat to boundaries • Moderate risk of slopover or Threats to • High risk of stopover or spot • POl<50% spot fires Boundaries fires • Boundaries naturally defensible • Boundanes need mitigation 
• Mitigation actions necessary to actions for support to strengthen fuel 
compensate for cor.tinuous fuels breaks. iines. etc. 

. Hgn variaciiity in slope & • Moderate ¥ariac:Hty in slope & 
aspect aspect 
• Weather ·1ariable and difficult to • Low variability in slope & aspect • Weather ,,ariat:i!e but 
predict • Weather uniform and predictable predictable 
• Extreme fire behavior • Surface fuels (grass, needles) • Ladder fuels and torching 

~ue!SJF!re . Fuel types/loads highly variable only . Fuel typeSJloads variable 
!Behavior • Late seral forest communities or • Grass/shrub, or early seral forest . Dense, tau shrub or mid-seral 

long-return interval fire regimes communities forest communities 
• Altered fire regime, hazardous • Short duration fire . Moderate duration fire 
fuel/stand density conditions • No drought indicated • Drought index indicates normal 
• Potentially long duration fire conditions to moderate drought; 
• Drought index indicates severe expected to worsen 
drought; expected to continue 

• Restoration objectives in altered • Restoration objectives 
fuel situations . Reduction of both live and dead 
• Precise treatment of fuels and fue!s 
multiple ecological objectives • Moderate to substantial • Maintenance objectives . Major change in the structure of changes in two or more strata of !Objectives • Prescriptions broad 2 or more vegetative strata ·,egetation . Easily achieved objectives • ConfJic..'s between objectives . Objectives judged to be 
and constraints moderately hard to achieve 
• Requires a high intensity fire or . Objectives may require 
a combination of fire intensities that moderately intense fire behavior 
is difficult to achieve 

• Span of control greater than 4 . Span of controi held to 4 . Multiple branch, divisions or 
• Multiple resource incident or groups "'1anager.12m . Span of control held to 3 
project Spec:aHzed resources needed !Crganization • . Singie resource incident or project 
• Short-term commitment of to accomplish objectives 
specialized resources Organized management team 

(FUMT. IMT) 

Numerous •1a!ues and/or hign 

• 

• • Several ·1afues to be protected 
values to be protected Mitigation through planning and/or mprovements to • No risk to people or property . Severe damage !ikeiy without ;:::reparations is adequate be Protected ·Nithin or adjacent to fire significant commitment of specialized . May require some commitment 
resources with appropriate skill of specialized resources 
revels 

• Numerous vaiues and/or high . Several ,,alues to be protected !Natural. Cultural, values to be protected • No risk to natural. cultural, and/or . Mitigation through planning ~nd Social Severe damage !ike!y without • social resources within or adjacent to and/or preparations is adequate !Values to be significant commitment of specialized fire • May require some commitment Protected resources with appropriate skill of specialized resources 
!eve!s 



,',ir Quality 
Values to be 
Protected 

~ogistics 

Political 
Concerns 

.... actical 
Operations 

nteragency 
!Coordination 

Few smoke sensitive areas near • 
fire 

Smoke produced for less than 1 • 
burning period 

Air quality agencies generally • 
require only initial notification and/or 
perrmtting 

No potential for scheduling • 
conflicts with cooperators 

. Easy access . Duration of fire support is Jess 
than 4 days 

No impact on neighbors or visitors • 
• No controversy 

No media interest • 

No ignition or simple ignition • 
patterns 

Single ignition method used • 
Holding requirements minimal • 

. Cooperators not involved in 
operations . No concerns 

i.i , 
·•' ., 

• Multiple smoke sensitive areas, 
but smoke impact mitigated in plan 

• Smoke produced for 2-4 ;( 
burning periods f 
• Daily burning bans are 
sometimes enacted during the bum 
season 
• Infrequent consultation with air 
quality agencies ls needed 

Low potential for scheduling • 
conflicts wrth cooperators 

Difficu1t access . Duration of fire support between 
4 and 10 days . Logistical position assigned 

• 

Anticipated difficulty in obtaining 
resources 
• 

. Some impact on neighbors or 
visitors . Some controversy, but 
mitigated 

Press release issued, but no 
media activity during operations 
• 

• Multiple firing methods and/or 
sequences 

Use of specialized ignition • 
methods (i.e. terra-toreh, Premo 
Mark 111) 
• Resources required for up to 
one week 

Hc1ding actions ta check, direct. 
or delay '.:re spread 
• 

Simp!e joint-jurisdiction fires • 
Some competition for 

resources 
• 

Scme concerns • 

Multiple smoke sensitive areas • 
with complex mitigation actions 
required 

Health or visibility complaints • 
likely 

Smoke produced for greater • 
than 4 burning periods 

Multi-day burning bans are • 
often enacted during the bum 
season 

Smoke sensitive class 1 • 
airsheds 

Violation of state and federal • 
health standards possible 

Frequent consuitation With air • 
quality agencies is needed . High potentiai for scheduling 
conflicts with coocerators 

No vehide access • . Duration of support is greater 
than 10 days . Muitipie iogistical positions 
assigned 

Remote camps and support • 
necessary 

High impact on neighbors or • 
visitors . High internal or external interest 
and concern . Media present during 
operations 

Complex firing patterns highly • 
dependentupon!ocalcondilions 

Simultaneous use of multiple • 
firing methods and/or sequences 

Simultaneous ground and • 
aerial ignition Use of hell-torch . Resources required far over 1 
week 

Multiple mitigation actions at • 
variable temporal and spatial points 
identified. 

Succass of actions critical to • 
accomplishment of objecrives . Aerial support for mitigation 
actions desirable/necessary 

Complex multi-jurisdictional • 
fires 

High competition for resources • 
High concerns • 



Prescribed Fire 
Go-No-Go Checklist 

(A "NO" resoonse to any item means stool) 

1. Is burn plan complete and approved? 

2. Are all fire prescription specifications met? 

3. Are all smoke management prescription specifications and requirements met? (are NWS predictions 
on mixing heights and dispersal included?) 

4. Is the current and projected fire weather forecast favorable? 

5. Are all personnel, required in the prescribed burn plan, on site and qualified for assigned positions? 

6. Have fill personnel been brieied on the prescribed burn plan requirements? 

7. Have fill personnel been briefed on safety hazards and LCES? 

8. Is all the required equipment in place and in working order? 

9. Are available, including backup, resources adequate for containment of escapes under worst-case 
conditions? Standing resource order to zone complete? 

10. Is the test burn adequate for assessing the bum's potential? 

11. In your opinion, can the burn be carried out according to plan and will it meet the planning objectives? 

12. Is there an adequate contingency plan developed? Has it been communicated to assigned overhead? 

13. Have notifications been completed? 

If all 13 questions have been answered "YES", you may proceed with ignition. 
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Thirteen Prescribed Fire Situations 
That Shout "Watch Out'' 

~; 
1. You are burning with a plan that has not been approved by the appropriate agency administrator. 

2. You are not a qualified Burn Boss but have been told to go ahead with the burn. 

3. Objectives of the burn are not c!ear. 

4. There are areas of special concern within the burn unit that cannot be burned. 

5. Private land and/or structures adjoin the burn unit 

6. You are uncomfortable with the prescription. 

7. You have net requested a Spot Weather Forecast. 

8. You decide a test fire is not necessary. 

9. You decide your personnel are old hands and a briefing is not necessary. 

10. Escape probability is small so you do not bother with a contingency plan. 

11. You or the Ignition Specialist is beginning to lose control of the ignition pattern after starting. 

12. Mop-up and/or patrol instructions are not specified or understood by the holding personnel. 

13. You have not lost one in a long time and are starting to feel a little smug. 
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Date· 
1etapnone ., Number Agency Contact name E-Mail ,. I Notified I I 

usr.s oisaarcn. Santa Fe N. I . 

I ~SFS Espanoia Ranger 
ICis:nc: 
I USF3 . .:emez Ranger Cisrnct 
l (wul ;nrorn, C.!rra .:i~1aao HlOkoutl 

! L:s :_31r.,::s E:-ner~enc-1 
i C.::crc:nat:cn Ccr!ter 

i ll 
' 11 ,1-----------.,, ' 
i I! 

I< 

NPS Systems .Suopart Office 

Saurr.west CJarcination 
! Canter 
, Stare :::,::nee Je~art:-r:em 
! Us A!amcs .::icric:; 

I I 
!ceaamnem 
! Us Alamcs =;re C-epartment I 
I (Sta::on ~, 

i NM State .=~restry. Sernalillo 

i ''bc,-;---;-:-;7::=::-acc:-:c-:-:--, 81,",. 3 '-lor:~em ?"...:ec!os 
j San ildefcr.so, Governor's 
iCffice 
i C-:c0ai .::::~e!:io, Governor's 
ICffico. 

i New -;_1ex1co Air Cuaiity 

I Division 
L..i..NL ,.\ir Qualit-1 
Aibuq1.:ercn..:e Chamber of 

1c~mmerce 
A!b~at..:e:que Convention and 

r1v1sacrs =1..areau 

I County Comm,ss,ccers 

i Ccro ;f ;:.-:c:'°eers. :~c:mi 

I. 
i S2r.;a =,: '-i,;,,v Mex1c3n 

I L:s ..:.:amcs ern~lcyees r1ews I 
! t:::..:IJet::1 

:c,cc. _-:;"s",",---:a=-c=-."o------, 

i Carl '/V~i!e · IJN,\1 

f7"~:,.., =-::xx - :_ac 3:c:cc:is: 

jlAcaitfonal C.Jntac!S for :arge 
17"3cs ·::~e :1scatc,-: I 
' ' . j ,=.;;::..;::;..e:::t.e 2sr.e :,soatc:i ! 

I L.coa ~acgula I 

,. •\, 
,\ ' I 

I i\"'. 

(505)829-3535 ~ 
' 

1667-02~ 1 

1988-611.:. 

1(505) 342-34-;°31 

1827--3125 i 

/ecz .. 3222 

iss1-1oaa 
!992-3076 

](505) -367-23341 

1(505'i'i53-~4S5 1 

l•ss-2273 I 
1(505).1652244 

Jsz,--0091 
/665-8858 

(505)764-3700 

(505) 243-3696 

(505) 3-.1,s.z5z51· 
1x~ 10 

166;-2490 
!65:"-i.52· ! 

!(505) 277-'3€891 

I 

J, 

iE57"-3024 

:x:: ·c 

Hv to t::e visible for great distancas 

(505) 271-90261 
Ce!I (505) 238· 1 

1 1010 

i 

http:65:"-i.52
http:ildefcr.so


DELEGATION OF AUTHORITY 

As Superintendent of Bandelier National Monument, I am deleg.:/ti,ig to the authority to 
manage the suppression of the ·, ·11 fire in accordance 
\\'ith the attached guidelines, priorities, and constraints. 

!.• 
)f 

The briefing pa.per will also provide you with an outline of momlment resources available 
for assignment to your operation under specified conditions. 

Upon arrival of you and your team. myself or an appointed staff member, along with th<:! 
local incident commander being relieved (if applicable) will deliver a briefing for your 
team. 

My goals and constraints for managing this incident are as follows: 

I. Insure the safoty of firefighters and the public. 
2. Protect life and property. 
3. Minimize impacts of suppression on Natural and Cultural resources. 
d No Dozers are allowed within the monument boundaries. 
5. A resource advisor will clear all proposed fireline and to assist in de,·eloping 

strategies. 
6. No retardant within the monument boundaries without approval. 
7. Cost efficiency. 

______ / _____ _ 
Date Hour Superintendent 

Banc:e!ier National 
Monument 

Superintendent's Agencv Representative to Incident Commander 

This monument representative assigned to your team is ____________ _ 
and will have line authority for the monument Superintendent. The representative will be 
expected to attend all briefings and strategy sessions, and assist with any problems that 
require the Superintendent's output. 

Representative Office Phone: ___________ _ 
Home Phone: ___________ _ 
Title: _____________ _ 
Red Card Qualifications: ______ _ 



\ FMP AMENDMENT- NEW FlRE POLICY 
BANDELIER NATIONAL MONUMENT 

JUNE9, 1998 
; 
,i ,t . ,\ .· ,\ 

In accordance with the Federal Wildland Fire .Management Policy and terminology, the 
following changes in Bandelier's Fire Management PI~ arii;effective immetliately: 

' ' 

TER.'vfINOLOGY 

l. All references to "prescribed natural fire (PNF)~ are now changed to "appropriate 
management response for wildland fire use~. 

2. All references to "management ignited prescribed fire (MIPF)" are now changed to 
• prescribed ftte • . 

3. All references to "presuppression" are now changed co "preparedness~. 

4. All references to "Escaped Fire Situation Analysis (EFSA)" are now changed to 

"Wildland Fire Situation Analysis (WFSA)". 

5. All references to "Fire Siruation Analysis (FSA)" and "Interagency Prescribed 
Natural Fire Bum Plan~ are now changed to "Wildland Fire Implementation Plan 
(WFIP)". 

6. All references to the three suppression strategies of confine contain and control are 
hereby deleted. 

PROCEDURES 

1. WILDFIRE PROGRA.\1 - In the event that initial attack action is unsuccessful, the 
Wildland Fire Situation Analysis (WFSA) will be utilized as the fire management 
strategy assessment and decision document. The WFSA outline is included as an 
attachment to this amendment. 

2. PRESCRIBED FIRE PROGR."'"'v1 - No changes in implementation procedures are 
necessary. 

3. APPROPRIATE ;v1AN'AGEMENT RESPONSE FOR WILDLAND FIRE USE -
The following sce;is will be taken to assess. implement and document wiidland fire 
use activities: 
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I Stage 1, WFIP, Initial Fire Assessment: 
' ' 

Fire Situation: The attached Fire Situation outline will be ~ed to conduct the 
initial assessment of a candidate fire. ,, 

·, t 

Go-No/Go Decision: T.1e decision for wildland fire use implementation should be 
made within 2 hours of the initial fire assessment and ~ utilize the attached 
Decision Criteria Checklist. 
a. The prescription criteria for wildland fire use is contained in Appendix I of 

ThfP and is included in the attachment. 
b. Southwest Area Preparedness Level 

• Preparedness Levels I to ill requiro..s no upper level approval. 
• Preparedness Level IV requires regional approval for wildland frre use. 
• Preparedness Level V requires regional recommendation and national level 

approval. 
c. The initial assessment ::;f relative risk will be made through the use of the 

attached Wildland Fire Relative Risk Rating chart and the seasoned judgment 
and experience of fire staff. 

d. The decision criteria will be reviewed and approved by the Park 
Superintendent ( or acting). 

Stage II. WFIP. Short -Term Implementation Actions: Should be completed 
within 24 hours of the initial fire assessment. 

a. The attached Short - Term Implementation Action outline will be utilized. 
When identifying initial actions, it is important to remember that "appropriate 
management responsen includes the full spectrum of responses depending upon 
the fire use objectives, safe:!;{ concerns and other considerations. 

b. The attached Wildland and Prescribed Fire Complexity Rating Worksheet will 
be prepared to identify the overall complexity of the wildland fire. 

c. The attached Stage ill Need Assessment Chart will be used to determine when 
Stage ill of the WFIP needs to be completed. 

Stage III. WFIP. Long - Term Imolementation Actions: Should be completed 
within 24 hours of a determination of need. 

a. The attached Stage III outline will be completed when indicated by the Needs 
Assessment Chart. 

b. The Sta2:e III plan will be prepared by the ™0/AFMO/FUMA, concurred by 
the Chief, Resources Management or designated Resource Advisor and 
approved by the Park Superintendent. 
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Periodic F°ll"e Assessment: Evaluates the capability to continue managing. the fire 
for the nen assessment period and will be completed for all wildland fires for 
resource benefits. 

'· ,I ,1 

a. The attachment contains instructions, checklists, ch~ and signature page for 
conducting periodic assessments. .. 

b. The assessment frequency will be determined by the:'fue size, fire behavior; fire 
I 

complexity and relative risk. 
c. If one or more items on the Revalidation Checklist are answered wirh a "yes", 

management of this fire cannot continue within defined limits and a Wildland 
Fire Situation Analysis (WFSA) is necessary to develop a new strategic 
alternative. 

Wildland F°ll"e Situation Analvsis (WFSA): 

a. The WFSA is used to compare alternatives reflecting the full spectrtir. : : 
appropriate management responses and will be prepared whenever it is 
determined that the current fire management response is inadequate to 
accomplish fire use objectives. 

b. The attachment contains the WFSA format and instructions for completion. 
Please note that the WFSA contains it's own Fire Complexity Analysis. 

c. Once a WFSA is prepared, there will be a daily review and revalidation by the 
Park Superintendent. A Daily Review form is included in the attachment. 

_____ Dare----~Prepared by:_-'---------
Fire Management Office1 

Reviewed by:_....__ -----~ _______ Date-~-----
Chief. ~sources Management 

Approved by: _____ . ____________ Dare 
~ .perintendent 
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FIRE NAME 

JURISDICTION(S) 

'DATE AND TIME INITIATED 

·-"' 

WILDLAND FIRE SITUATION ANALYSIS 

Wildland Fire Situation Analysis (WFSA) is a decision-making process in which 
the Agency Administrator or representative describes the situation, establishes 

objectives and constraints for the management of the fire, compares multiple 
strategic ·wildland fire management alternatives, evaluates the expected effects 

of the alternatives, selects the preferred alternative, and documents the 
decision. The format and level of detail required is dependent on the specific 

incident and it's complexity. The key is to document the decision. 

WFSA INITIATION 

Certu 

t,J?S 
J 

s-/:;/o 0 

Gra-,,Je-

n..,;..,..., ,,F/\J r' -~p°"f'i ~ 'i)j ,h 
a-·'-- e,,_,,u..\ 

a 

/1()0 

I 

WFSA COMPLETION/FINAL REVIEW 

THE SELECTED ALTERNATIVE ACHIEVED 
DESIRED OBJECTIVES ON (DATE/TIME): 

THE SELECTED ALTERNATIVE DID NOT 
ACHIEVE THE DESIRED OBJECTIVES AND A 
NEW WFSA WAS PREPARED ON 

(DATE/TIME): 

AGENCY ADMINISTRATOR OR 
REPRESENTATIVE SIGNATURE: 

{?.,'r<:. f'05 Q. 6c.qri.1 cstobh·sh<l 
\'Q~/KeNr-' a"o. """ Q1'ce.e<l<<l 
c.oq,,abl I ,'i;.,'t5 oP c."'"<"f ~itc ~t
OH)OY"I <..OtfON • I', i"fre \ 'KQM. 
N:t6 /12."-N orav-M. r, jv/W IV r,.!,A 
,o · o c_Q_c,s o t- 1:)0," ~ 



WFSA INSTRUCTIONS 

Section I. WFSA Information Page 

The Agency Administrator completes this page. 

I.A. Jurisdiction(s): Assign the agency that have or could have fire 

protection responsibility, e.g., USFWS, Forest Service, BLM, etc. 

I.B. Geog;-aphic Area: Assign the recognized "Geographic Coordination 

· Area" in which the fire is located, e.g., Northwest, Northern Rockies, 
etc. 

I.C. Unit: Designate the local administrative unit, e.g., Hart Mou;,tain 
Refuge Area, Flathead Indian Reservation, etc. 

I.D. WFSA #: Identify the number assigned to the most recent WFSA for 
this fire. 

I.E. Fire .. Name: Self-explanatory. 
-.. ... ---~~ 

I.F. • ln<.ident Number: Identify the agency number assigned to the fire, 
e.g., BOD 296, BNF 001. 

I.G. Accounting Code: Insert the local unit's accounting code. 

I.H. Date/Time Prepared: Self-explanatory. 

I.I. Attachments: Check here to designate attachments used in the 
completion of the WFSA. "Other" could include data or models used 

. in the development of the WFSA. Briefly describe the "other" items 
used. 



,. WILDLAND FIRE SITUATION ANALYSIS 

A. JURISDICTION(S): 

~(}/<Jl., tJ c,../-r c;n J Pa.r k. 

B. UNIT(S): 

Bcu1 Mi.RA/ No.f 'I t1o /1 /.1--1,=,,J 

E. FIRE NAME: 

r!.erro Gr0-.1-uk 

F. ACCOUNTING CODE: 

7-{Z8 - 0015 - 2. tJq 

G. DATE/TIME PREPARED: ...,.,,_,.,,, 

S/5/oo 
H. ATTACHMENTS: 

" 

B. GEOGRAPHIC AREA: 

' &cndi ll a.+.~ MC/) 5 0 L'-'fktL--e-O -I 

Sc1-,n~,L fe ;u!,ul.._,. 

D. WFSA #: I 

. 
. F. INCIDENT #: 

ooo, 
Nf1-8A-P I 2 T . , -~ .. 

. ~·. ' 

I 

11o·• Bo - .Zf.'IS-

~ COMPLEXITY MATRIX/ANAL YSIS1 

RISK ASSESSMENT' 

13! PROBABILITY OF SUCCESS' 

~ CONSEQUENCES OF FAILURE' 
@ MAPS1 

� DECISION TREE2 

15{] FIRE BEHAVIOR PROJECTIONS' 

~ CALCULATIONS OF RESOURCE REQUIREMENTS' 
OTHER (SPECIFY) 

1 Required 
• Required by the USFS 



Section II. Objectives and Constraints 

The Agency Administrator completes this page. 

II.A. Objectives: Specify criteria that should be considered in the 
development of alternatives. 

Safety objectives for firefighters, aviation, and public must receive the 
highest priority, Suppression objectives must relate to resource 
management objectives in the unit resource management plan. 

Economic objectives could include closure of all portions of an area, thus 
impacting the public, or impacts to transportation, communication and 
resource values. 

Environmental objectives could include management objectives 
for airshed, water quality, wildlife, etc • 

. . 
Social objectives could include any local atti-tudes toward fire ,or 
smoke that might affect decisions on the fire, safety, etc. 

Other objectives might include legal or administrative constraints which 
would have to be considered in the analysis of the fire situation, such as 
the need to keep the fire off other agency lands, etc •. 

, 11.B. Constraints: List constraints on wildland fire action. These could 
include constraints to designated wilderness, wilderness study areas, 

. .,i; 

environmentally or culturally sensitive areas, irreparable damage to 
resources or smoke management/air quality concerns. Economic 
constraints such as public and Agency cost could be considered 

here. 



II. OBJECTIVES AND CONSTRAINTS 

A. OBJECTIVES (must be specific and measurable): 
, 

1. 

2. ECONOMIC: I.ft!- p-k1v.,,,,..,../ .A,u_; n'l<lNl "'-~ ct,J,cr,,.,o <-,,_:, a..., 

c__ <YJ /- e/k.c.J, ~ th a.J>M!l . 

3. ENVIRONMENTAL: ,-Jo a.J(.)-€.,(:uL trv,po..J-5 fo T-1-f/,s~ 

8.,v<d u_&4uAoY M.So-<.vi c.u) - H;~ 1w--r.;_ckl 'l-o 5~ 
61 CO),\. C/VLlfl • . 

:.;:···· SOCIAL: k-22-f ru.1-l.~ )Pl ~ ,y,_,zJ ./-c, /a-:J-ie,. (,V'A d.vis ~ J d 
· ·-" 3-vc d .s '-' f pnt -l'a.. -{'i.,~ /"--Cl."' o- ~v•-..v,.,J · a.. c:-l- ( OM -/-aJcx.. v1 . 

s. OTHER:a.L,i,,.i-/ f,,,-~ "J~d f,, po .. ,.k 1.,-Jd fo +I,,_,_ IJ, A.)~ AJ5i .. c~ 
b . .1::..=r ~ cxJ °7 0o.:h, U,.k~<1>v 

c-. t.. ; Wt; f fu..; ~f'-'-~d fo +tu.. s ':,.J,t,i -f O s R 11 .. 

B. CONSTRAINTS: /v.to..,da.,-...--/ d.,L"T" 3-vcJ f'ocHv, f-I"1 11<i Hed ~ 'i ·I-Ai t..,,;_, 
&OR)) "-- ::l.Q/uc-M ~,._--{ +,, C-<o s s -/1...,__ f ,,_,J_ ~ e cU> f.e,u,'- lo ~cJ ~ 

p 0<13="' U 
-f.,. ;5F JJ F,. /...,.._clo • . , _/ • , . 

A .-.:.k.«....lo~-1- ~ c.l..vu"3 4 / Ir',,..,_,___,/ c:,l..,c-1-t.vilu-.9, ocr,~ · H,~ .ro.11,"j j::yi .....J J,·~ += j'l-'-'':/.-e<. ¼«M. zo 'd.bh. 

http:M.So-<.vi


Section Ill. Alternatives 

The FIRE MANAGER/and or INCIDENT COMMANDER complete(s) this page. 

' 
Ill.A. Wildland Fire Management Strategy: Briefly describe the general 

wildland fire strategies for each alternative. Alternatives must meet 
resource management plan objectives. 

111.B. Narrative: Briefly describe each alternative with geographic names,· 

locations, etc., that would be used when implementing a wildland fire 
strategy. For example, "contain within the Starvation Meadows' 
watershed by the first burning period". 

111.C. Resources Needed: Resources listed must be reasonable to accomplish 
the tasks described in Section 111.B. It is critical to also look at the 
reality of the availability of these needed resources. 

111.D. Estimated Final Fire Size: Estimated final size for each alternative at 
time of containment. 

111.E. Estimated Contain/Control Date: Estimates for each alternative shall be 

made based on predicted weather, fire behavior, resource availability 
and the effects of wildland fire management efforts. 

111.F. Cost: Estimate all fire costs for each alternative. Consider mopup, 
reh<1bilitation, and other costs as necessary. -.. '·" 

111.G. Ri$k Assessment: Probability of success/Consequences of failure: 
Describe probability as a % and associated consequences for success 
and failure. Develop this information from models, practical experience 
or other acceptable means. Consequences described will include fire 

,,, 
size, days to contain, days to control, costs and other information such 
as park closures and effect 0111 critical habitat. Include fire behavior and 
long-term fire weather forecasts to derive this information. 

111.H. Complexity: Assign the complexity rating calculated in the Guide for 
Assessing Fire Complexity. 

Ill.I. Maps: A map for each alternative must be prepared. The map shall be 
based on the "Probability of success/Consequences of Failure" and 
include other relative information. 

' 



Ill. ALTERNATIVES 

' 

STRATEGY: 

A s' 
Fu..\\ s ... l'F•• ,~ Fwl :s .... 1'1"'-"~1 10,,.., 

.wu.•+ o..tt,,.J:. ,;.d,.,,id o..-\1-o .. J<. ... + 
C 

i 

A. WILDLAND FIRE 

B. NARRATIVE: 

C. RESOURCES NEEDED: 

HAND CREWS 

ENGINES 

DOZERS 

AIRTANKERS 

HELICOPTERS 

D. ESTIMATED FINAL 
FIRE SIZE: 

E. EST!~TED CONTAIN/ 
CONTROL DATE 

F. COSTS: 

G. RISK ASSESSMENT: 

PROBABILITY OF 

SUCCESS/ 

CONSEQUENCES OF 

FAILURE 

1eJh 500 

CoY>bc.t!f\ \~ 5/1 C<::tli:c.l"' l~ 5/'jt 
cen-i:lbl 1sec 5/:c eonlxt,l tSO() 1/io 

H. COMPLEXITY: 

I. ATTACH MAPS FOR EACH ALTERNATIVE 



Section IV. Evaluation of Alternatives 

" The Agency Administrator(s), FMO and/or Incident Commander(s) completes this page. 

IV.A. Evaluation Process: Conduct an analysis for ea'ch element of each 
objective and each alternative. Objective shall match those identified in 
section II.A. Use the best estimates available and quantify whenever 
possible. Provide ratings for each alternative and corresponding 
objective element. Fire effects may be negativ~, cause no change or may 
be positive. Examples are: 1) a system which employs a "·" for negative 
effect, a "O" for no change, and a_'1+" for positive effect; 2) a system 
which uses a numeric factor for import;mce of the consideration (soils, 
watershed, political, etc.) and assigns va_lues (such as -1 to +1, -100 to 

+100, etc.) to each c_onsideration, then arrives at a weighted average. If 
you have the ability to estimate dollar amounts _for natural resource and 
cultural values this data is preferred. Use those methods whicll are most 
useful to managers and most appropriate for the situation and agency. 
To be able to evaluate positive fire effects, the area must be included in 
the resource management plan and be consistent with prescripti9ns and 
objectives of the Fire Management Plan. 

I 

Sum Of Economic Values: Calculate for each element the net effect of 
the rating system used for each alternative. This could include the 
balance of: pluses (+) and minuses (·), numerical rating (-3 and +3), or 
natural and cultural resource values in dollar·amounts. (Again resource 

benefits may be used, as part of the analysis process when the wildland 
fire is within ii prescription consistent with c1pproved Fire Management 
Plans and in support of the unit's Resource Management Plan.) 

-" 



IV. EVALUATION OF ALTERNATIVES 

. 
A. EVALUATION PROCESS A B C 

SAFETY 

Firefighter 0 -3 
- z.. Aviation - z_ 
-3 Public - z.. 

>" ,:-,- -- -- .... :-~i1 ~~~-i1~~ -~ ·-~~~·--·~~~:~~f.,.:·~t-,_~;: ~~- E-~-::- '- · ~-: - ~: ·- , 
" - -i-·-:=!--:~-::-_.:_-:~r .. ~--;·.-. ::_:}:.>~ --:,.-:~,"~ 

•~ - ~-- __ ;.;:L.::_ - .::_ -- - - .. : - -- - -

ECONOMIC 

Forage NIA-
() Improvements 0 

Recreation ,V/4 

Timber tJ / A 
Water () -I 

. 
Wilderness tJ/ f:t 

+3 Wildlife +l 

Other (specify) 
-~ 

.:-,,_,,, .: :....,,•J,;,,,--;,Y,._ \ ,rf,:•1, c • 

ENVIRONMENTAL 

.Air -3 
-..,, .~--

Visual 0 
·-"' Fuels +).. 

T& ESpecies >,,€f0 
Other (specify) 

. 
~~t11' _,; ;:::j1•1••&1:11·,1:~,1; __ : \,.'l.'.._[;'.~-. 

SOCIAL 

Employment 

Public Concern -3 
0 Cultural 

Other (Specify) 

OTHER 

• 

-2 
0 

+l.J 
0 

. 
., : 

-). 

0 

~ 



Section V. Analysis Summary 
,, 

The Agency Administrator(s), FMO and/or Incident Commander(s) complete this page. 

V.A. Compliance with Objectives: Prepare narratives that summarize each 
alternative's effectiveness in meeting each objective. Alternatives that 
do not comply with objectives are not acceptable. Narratives could be 
based on effectiveness and efficiency. For example: "most effective and 
least efficient", "least effective and most efficient", "or "effective and 
efficient". Or answers could be based on a two-tiered rating system such 
as "complies with objective" and "fully complies with or exceeds 
objective". Use a system that best fits the manager's needs. 

V.B. Pertinent Data: Data for this section has already been presented and is 
duplicated here to help the Agency Administrator(s) confirm their 
selection of an alternative. Final Fire Size is displayed on page three, 
section 111.D. Complexity is calculated in the attachments and displayed 
on page three, section 111.H. Costs are displayed on page three, section 
111.F. Economic Values have been calculated and displayed on page four. 

Probability of Success/Consequence of Failure is calculated in the 
attachments and displayed on page three, section 111.G. 

V.C. External and Internal Influences: Assign information and data occurring 
at the time the WFSA is signed. Identify the Preparedness Index (1 
through 5) for the National and Geographic levels. If available, Indicate 
the Incident Priority assigned by the MAC group. Designate the Resource 
A'ifailability status. This information is available at the Geographic 
Coordination Center.find needed to select a viable alternative. Designate 

' ~ ' 

"yes" indicating an up-to-date weather f~recast has been provided to, 
and used by, the Agency Administrator(s) to evaluate each alternative. 
Assign information to the "other" category as needed by-the Agency 
Administrator(s). 

Section VI. Decision 

Identify the alternative selected. Must have clear and concise rationale for the 
decision, and a signature with date and time. Agency Administrator(s) 
signature is mandatory. 
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V. ANALYSIS SUMMARY 
,, 

ALTERNATIVES A B C 

A. COMPLIANCE WITH ,4 u.. '1' k, I, {,. a,.,_tf ,4 "'4l I-,. I, I l ' C, /.IA, 

OBJECTIVES: 'r (/4 ( 1'S l-t<- r-e,;i,/;.s/.,~ 

SAFETY /:,-,.J,.,JJ.,,. ,.ti I, Fl><~~•.,. s•l,l., ,,( ·It 
,,~s 

1
1i¢a...t. ,t 7_.1 P..kl" sJ.!l· ,.i,,i.«i "'' 

ECONOMIC 
1-e C q,~.-/.,,/,1. u,,.,µ,S °'7 rl"w, ,. ,...,, Kc,, ,.,4,111(.. 
,.-"(. 

ENVIRONMENTAL 
1ll1l'" /._., '"[J_.-,il',.t. G.•-H, ,.,./..,,..,t ~..,,( t- s 
~ .,,.,...-t.. uh~ ,',.,1,,,,...(. ,.,,'{,i./.<h '4J:/..I 
4,t( ,,~,t. ~1 ,.~Ith ~ ~-1 

SOCIAL L.,.,.J:11 +:•t.,...,ut,,1/ /!Ir (). .. ,.f,•7 ~u(,..ut ,c,/,t 
., ,.f,_,i-.-. ~ t.r. .• ;<:i;· .. 11,-t, 1,,i-. 

OTHER 
h,J,/,-,, .. ;,,.,, •• "6~ . 

B. PERTINENT DATA: 

FINAL FIRE SIZE 50t:)4G, 1/04<:., . 
COMPLEXITY 11.4...,.1-t 11 oe( ,,.,.I.~ 

COST 1/,Sl,~OO 1fo&8.~00 
RESOURCE VALUES - IL/ -).. 

PROBABILITY of I ' e.- .. {;S-% 
SUCCESS I .. ~ 

CONSEQUENCES OF Tk.,.l,c.~ - L-tfJ'-""" n ......... ., 1..""'' 1- r_.,.,,., . 

FAILURE 
r-.,,4 

I 

c. EXTERNALJINTERNAL INFLUENCES: 

NATIONAL AND GEOGRAPHIC PREPAREDNESS LEVEL 3 
INCIDENT PRIORITY A !IA 

RESOURCE AVAILABILITY 11~o1.u.4 .. ...,, ... ~~ 
WEATHER FORECAST (LONG-RANGE) 

,-- cr.h,...,_,(, ..,...,., •wd ""Y 

FIRE BEHAVIOR PROJECTIONS 
-e,;,,,I.,· .. -d i, ,.,,/.,'"1 t.....,_ ~,,,. ,-4 
11,p .. ,,,,11-~,.., >1-1:J, ,1. ~ •• ,1,,., 

VI. DECISION 

The selected alternative is: e 
RATIO~AL~: Fvwk/fu..J-s1-1). 1A Ii,._~, ~ 6 <H-1A~ ,w-p~ o.,,.e_ r,u", 

po-,o.,., I WU. 

. 

-

AGENCY ADMINISTRATOR SIGNATURE 

DATE/TIME 



A GUIDE FOR ASSESSING FIRE COMPLEXITY 

Use of the Guide: 

·' 
1. Analyze each element and check the response yes or no. 

2. If positive responses exceed, or are equal to, negative responses 
within any primary factor (A through G), the primary factor should be 
considered as a positive response. 

3. If any three of the primary factors {A through G) are positive response, 
this indicates the fire situation is or is predicted to be Type I. 

4. Factor H should be considered after all above steps. If more than two of 
these items are answered yes, and three or more of the other primary 
factors are positive responses, a Type I team should be considered. If the 
composites of H are negative, and there are fewer than three positive 
responses in the primary factors (A-G) a Type II team should be 

considered. If the answers to all questions in H are negative, it may be 

advisable to allow the existing overhead to continue action on the Fire. 

GLOSSARY OF TERMS 

Potential for blow-up conditions - Any combination of fuels, weather and 
topography excessively endangering personnel. 

Threatened and enda!'lgered species • Threat to habitat of such species, or in the 
case qf flora, threat to the species itself . 

. ~ 

Smoke Management ~ Any situation which creates a significant public response, such 
as smoke in a metropolitan area or visual pollution in high-use scenic areas. 

Extended exposure to unusually hazardous line conditions - Extended burnout 
or backfire situations, rock slides, cliffs extremely steep terrain, abnormal fuel situations 
such as frost killed foliage, etc. 

Disputed Fire Management responsibility • Any wildland fire where responsibility 
for management if not agreed upon due to lack of agreements or different interpretations, 
etc. 

Disputed fire policy • Differing fire policies between suppression agencies when the 
fire involves multiple ownership is an example. 



Pre-existing controversies - These may or may not be fire management related. Any 
controversy drawing public attention to an area may present unusual problems to the fire 
overhead and local management. " 

Have overhead overextended themselves mentally or physically -
This is a critical item that requires judgment by the responsible agency. It is difficult to 
write guidelines for this judgment because of the wide differences between individuals. 
If, however, the Agency Administrator feels the existing overhead cannot continue to 
function efficiently and take safe and aggressive action due to mental or physical 
reasons, assistance is mandatory. 



FIRE COMPLEXITY ANALYSIS 

~IRE BEHAVIOR: Observed or Predicted ,, 
1. Burning Index (from on-site measurement of weather conditions). 

Predicted to be above the 90% level using the majc;,r fuel model in 

which the fire is burning. 

2. ~~~:...'.!!~~up~onditions (fuel moisture, winds, etc). 
3. Crowning, use or long-ra e"'spotting. 

4. Weather forecast m 1cating no significant relief or worsening 
conditions. 

Total. . . • • • • • . • . • 

B. RESOURCES COMMITTED: 

1. 200 or more personnel assigned. 
2. Three or more divisions. 

•' 3. Wide variety of special support pers§Ql!!Jtefi,---~-----

4. Substantial air operation which i t properly staffe 
5. Majority of initial attack resourcesh::otinnrit11NL-

Total • • . • • . • • . • • • 

C. RESOURCES THREATENED: 
i 1. Urban interface. 

2. Developments and facilities. 

3. Restricted, threatened or endangered species habitat. 

4. Cultural sites. 
5. Unique natural resources, special designation zones or wilderness. 

6. Other special resources. 
Total ........... . 

D. SAFETY: 
1. Unusually hazardous fire line conditions. 
2. Serious accidents or fatalities. 
3. Threat to safety of visitors from fire and related operations. 

4. Restrictions and/or closures in effect or being considered. 

5. No night operations in place for safety reasons. 
Total ........... . 

Yes/No 

_! a M 
~ cl 

-~ _x 
'>( _ 

_1 ::/_ 

X --y 



--

E. OWNERSHIP: 
1. Fire burning or threatening more than one jurisdiction. 
2. Potential for claims (damages). 
3. Different or conflicting management objectives. 

4. Dispute over fire management responsibility. 
5. Potential for unified command. 

F. EXTERNAL INFLUENCES: 
1. Controversial wildland fire management policy. 
2. Pre-existing controversies/relationships. 
3. Sensitive media relationships. 

4. Smoke management problems. 
5. Sensitive political interests. 
6. Other external influences. · 

G. CHANGE IN STRATEGY 

Total ••..•.•...•• 

Total ....•..•.... 

1. Change in strategy (from lower to higher intensity management);,_ ·· 

2: Large amounts of unburned fuel within planned perimeter. 

3. WFSA invalid or requires updating. 

Total •••••••••.•• 

H. EXISTING OVERHEAD: 
1. Worked two operational periods without achieving initial objectives. 

-,, '-~~ 

2. Existing management organization ineffective. 

3. IMT.,overextended themselves mentally and/or physically. 
4. Incident actions plans, briefings, etc., missing or poorly prepared. 

Total •.•. .•... ~ .. 

5 5 00 ) I Time 'is: IS p. 
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Section VII. Daily Review 

The Agency Administrator(s), or designate complete(s) this page. 
,, 

, 
The date, time and signature of reviewing officials are reported in each column 

for each day of the Incident. The status of Preparedness Level, Incident 

Priority, Resource Availability, Weather Forecast, and WFSA Validity is 

completed for each day reviewed. Ratings for the Preparedness Level, 
Incident Priority, Resource Availability, Fire Behavior, and Weather Forecast 

are addressed on page five, section V.C. Assign a "yes" under "WFSA Valid" to 
continue use of this WFSA. A "no" indicates this WFSA is no longer valid and 

another WFSA must be prepared or the original revised. 
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VII. DAILY REVIEW 

SELECTED ALTERNATIVE TO BE REVIEWED DAILY TO DETERMINE IF STILL VALID UNTIL 
CONTAINMENT OR CONTROL ; ,. 
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Wild/and Fire Implementation Plan - Stage I 

Wildland Fire Relative Risk Rating 

Time of season 
Earlv Mid Late 

Extreme Large 

Fire Fire Moderate danger High size 
indicator 

Small Low 

High Moderate Low 

Potential Complexitv 

Determination of Relative Risk Rating for Wildland Fires. To obtain relative 
risk, connect lines between the top and bottom variables and the left and 
right hand variables. Where these lines cross represents the relative risk for 

this specific fire. 
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APPENDIX 5.  STAFF ORGANIZATION CHARTS FOR BANDELIER NATIONAL 
MONUMENT. 
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APPENDIX 6.  VALIDATION OF PRESCRIPTION PARAMETERS FOR UPPER FRIJOLES 
UNITS 1 AND 5 PRESCRIBED FIRE. 
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A Validation of Prescription Parameters 
Bandelier National Monument 

Management Ignited Prescribed Fire 
Upper Frijoles Units 1 and 5 

May 16, 2000 

Abstract: Prescription parameters for the Upper Frijoles Units 1 and 5 
Prescribed Fire Plan were set to establish a relatively wide window of opportunity 
to facilitate burning across a diverse vegetative profile.  Prescriptive parameters 
were found to be generally sound and applicable towards achieving project 
objectives, except in some extreme cases.  Strictly from a fire behavior and fire 
effect perspective, the fire plan was adequate and appropriately implemented.  

Introduction 

Upper Frijoles Units 1 and 5 are located in the northwest corner of Bandelier National 
Monument, encompassing approximately 1,000 acres of ponderosa pine/mixed conifer and 
montaine grasslands situated between 9,000 and 10,000 feet MSL. 

The purpose of the project was to reduce hazardous fuels and allow fire to be restored as a 
natural process.  Project objectives sought to remove dead surface fuels and cured herbaceous 
material and modify the mid-story structure of the existing stands.  Fire behavior indicators were 
the means of determining if prescription parameters were met. 

The intent of this report is to document the validity of the prescription parameters of the Upper 
Frijoles 1 and 5 Fire Plan, based on fire behavior/weather relationships and the ability of 
prescribed burning conditions to meet project objectives. 

I.  Prescription Parameters 

Fire Behavior Prediction System Fuel Models 
Four fuel models were used in developing the fire plan prescription: 

Fuel Model 1: Short grass, cured and 1 foot or less in height. 

Fuel Model 2: Open timber stand, typically ponderosa pine, with grass understory. 

Fuel Model 8: Timber litter beneath a closed stand of short-needled conifer. 

Fuel Model 9: Loosely compacted needle litter from a closed stand of long-needled 
   conifer. 

Weather 
Prescriptive weather and fuel moisture conditions established in the fire plan are listed below. 



 
  
 
  

 
 
 
 
 
 
 
 
  
 

 

 
   

   
    
    
    
 
 

 

 

 

 

 

 

 

 
 

 

Temperature: 40 to 90 degrees Fahrenheit 
Relative Humidity: 15 to 50 percent 
Wind Speed: 0 to 8 miles per hour 

 Wind Direction: Any 

1 Hour: 3 to 8 percent 
10 Hour: 4 to 10 percent 
100 Hour: 7 to 12 percent 
1000 Hour: 8 to 12 percent 

Live Herbaceous: 50 to 150 percent 
Live Woody: 50 to 150 percent 

Fire Behavior 
Prescriptive parameters for fire behavior are also listed, determined by the fire behavior 
characteristics of the fuel models used in the plan.  Rate of Spread is measured in chains (66 feet) 
per hour and flame length is measure in feet. 

Fuel Model  
         1  
         2  
         8  
         9  

Rate of Spread 
     <160 
     <60 
     <10 
     <10 

Flame Length
    1” to 9’ 
    1” to 9’ 
    1” to 6’ 
    1” to 6’ 

Project Objectives 

Several objectives were listed in the fire plan.  Objectives directly associated with fire behavior 
include those speaking to tree mortality, consumption, air quality and containment.  For brevity, 
these objectives are paraphrased below. 

Reduce poles (trees less than 6” dbh) by 30 to 70% within 5 years post-burn. 

•= Reduce 6 to 20” dbh overstory trees by no more than 25% within 5 years post-burn. 

•= Retain 80% or greater overstory trees 20” or greater dbh. 

•= Reduce total fuel load by 40 to 80%. 

•= Emissions will not violate 90% NAAQS in Los Alamos and White Rock. 

•= Contain spots/slopovers at 5 acres or less with burn personnel within one burn period. 

•= Reduce spotting distances to ¼ mile or less by altering ignition sequence and timing. 



 

 
 

 

 

 

 

  

 
 

 

II.  Findings 

Prescription Parameters 
Fuel models used in developing the fire plan are appropriate for fuel conditions on the ground.  A 
fuel model 10 may be appropriate in some areas under very dry conditions. 

Some conflicts do exist in the prescription between different sets of parameters. The desired 
maximum temperature and minimum relative humidity values can result in a corrected 1 hour 
fuel moisture that is outside of prescription (2%) if calculated on unshaded south slopes after 
1400 hours. 

The fire plan did not specify whether a head or backing fire would be used, though it was stated 
that ignition techniques could be modified to meet immediate needs on the fire ground.  
Calculations performed for this analysis assume a running head fire for all worst case scenarios. 

The fire plan prescription is built into “square” parameters, i.e., a linear set of high and low 
values that form a conceptual box that creates the prescription window.  This configuration can 
be problematic when extreme values for each parameter are linked, as calculated fire behavior  
often exceeds prescribed values.  See Figure 1. 

Figure 1 
Predicted Fire Behavior Under Extreme High End Prescription* 

Fuel Model 
Desired Flame 

Length 
Predicted Flame 

Length 
Desired Rate of 

Spread 
Predicted Rate of 

Spread 
1 1” – 9’ 8.5 <160 316 
2 1” – 9’ 12 <160 123 
8 1” – 6’ 1.9 <10 5 
9 1” – 6’ 5.3 <10 26 

*Boldface indicates values outside of prescription.  Flame lengths are in feet.  Rates of Spread are in chains per 
hour. 

At least three distinct vegetation types exist on the landscape:  grass, pine-mixed conifer and 
mixed conifer-aspen.  These loosely correlate to the geographic locations of Phase 1, 2 and 3 
respectively, as identified in the fire plan.  The prescription window in the fire plan is written to 
allow for a wide range of burning conditions in order to meet the necessary burning conditions to 
meet objectives in all three fuel types.  A considerable amount of local knowledge and expertise 
would be needed to appropriately apply the prescription in the right amount in the right locations.  
A better method is to construct distinct prescriptions for each vegetation type, especially if 
ignitions are separately applied.  This would also allow for better understanding of fire behavior 
and effects between each type. 

Observed weather at the time of ignition was solidly within prescribed boundaries for the 
fuel/vegetation type in which burning occurred.  Temperature at ignition was 52 degrees, with 
31% relative humidity and upslope winds at 1 to 3 miles per hour.  Predicted and observed fire 
behavior at the time of ignition is exhibited in Figure 2. 
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Figure 2 
Predicted and Observed Fire Behavior at the 2000 Hours on May 4, 2000 

Predicted Rate of 
Spread 

Observed Rate of 
Spread 

Predicted Flame 
Length 

Observed Flame 
Length 

Head Fire 17 16 4.4 3 
Backing Fire 2 3 1.4 2 
*Rate of Spread is in chains per hour.  Flame length is in feet. 

The spot weather forecast dated 5/4 at 1220 hours states that weather conditions during the next 
day’s burning period would have temperatures in the low 70’s, relative humidities 13 to 15% and 
(corrected to mid-flame) winds west to southwest at 1 to 5 miles per hour.  These conditions are 
well within prescribed values. 

Objectives 
Not all objectives are appropriate for all fuel models indicated in the fire plan.  For instance, tree 
mortality is not considered for fuel model 1, a grass model.  Consumption objectives may not 
apply in fuel models 1 and 2 since the bulk of the fuel in the model is in the fine fuel classes, 
which typically consume completely in the course of a burn. 

Mortality will vary by tree species and fire intensity.  It is difficult to predict tree mortality in 
real terms because of the variable arrangement of available fuels and subsequent fire intensities 
across the landscape. Given this, accomplishment of mortality objectives over a range of tree 
species and tree diameters with a single prescription can be difficult. 

Note:  Analysis of aspen objectives was deleted from this analysis to facilitate timeliness of this 
report. 

Flame lengths of 9 feet (fuel model 2 max. flame) will over achieve mortality in all but the 
largest size classes ponderosa pine and Douglas fir.  See Figure 3. 

Figure 3 
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Flame lengths of 6 feet (fuel model 8 and 9 max flame) produces better results.  Desirable results 
are achievable in stands with trees in a 15” diameter class and larger, but overachievement still 
occurs in trees in the 6 to 15 inch diameter classes.  Mortality reaches 100% in trees less than 6 
inches in diameter.  See Figure 4. 

Figure 4 
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Flame lengths during ignition were observed to be from 6 inches to 3 feet in length.  An average 
flame length of 2 feet produces very desirable results.  See Figure 5. 

Figure 5 

Tree Mortality with Observed Fire Behavior 
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To summarize, the prescription as written will tend to discriminate against young trees, leaving 
an older, more open stand.  This type of stand will be less conducive to sustained torching and 
crowning and thus mortality objectives are appropriate in that context.  If the intent is to leave a 
stand of diverse size and age classes, then mortality objectives will likely be overachieved under 
high-end prescription burning conditions.  The prescribed burn as it was implemented exhibited 
very low intensities and mortality objectives were not accomplished. 



  

 

 

 

 

 
 

 

 

 

 
 

Thousand-hour fuel moisture is used prescriptively to track fuel consumption.  Measured 1000 
hour fuel moistures averaged 12% the week before the burn, the low-end prescription value.  
Fuel consumption was modeled using the FOFEM (First Order Fire Effects Model), a 12% 
measured 1000-hour fuel moisture value and a fuel-loading representative of the burn site.  The 
model calculated a total fuel reduction of pre-burn loadings by 73%, a value within the desired 
prescription range.  Actual consumption on the fire ground was considerably less, indicating fuel 
moisture levels as being higher than expected. 

National Ambient Air Quality Standards (NAAQS) are affected by the amount and duration of 
emissions produced by a burn and the transport direction of the smoke column.  Little effect to 
smoke sensitive areas (Los Alamos, White Rock) is likely, given the short duration of the 
prescribed burn project.  In any case, emissions and transport direction were not monitored and 
so results are inconclusive. 

Containment runs were modeled in BEHAVE to test the validity of the objective to contain spots 
and slopovers with project personnel at 5 acres or less.  Rates of spread and production rates for 
a hand crew in a fuel model 9 were used.  Burning conditions during ignition produced rates of 
spread in a fuel model 9 requiring a production rate 7 chains per hour to contain a 5 acre spot.  
The combined production rate for personnel on the project the first night was 38 chains per hour, 
thus this objective was achievable.  A production rate of 28 chains per hour (for a running head 
fire) was required for given predicted rates of spread for the next afternoon’s forecasted burning 
conditions.  This would have exceeded the ability of Hiatt and Snyder, but was well within the 
ability of the Santa Fe Hotshots (40 chains per hour). 

Potential spotting distances were computed assuming a surface fire on a ridgetop.  A surface fire 
featuring a 9 foot flame length has the ability to spot 0.3 miles but only at the extreme high end 
of the prescribed windspeed (8 miles per hour).  Lesser windspeeds or flame lengths modeled 
spotting distances no greater than 0.2 miles.  Observed burning conditions during ignition and 
the next burn period had potential spotting distances of 0.1 miles and less. 

Summary 

Improvements could be made in the format and content of the Upper Frijoles Unit 1 and 5 fire 
plan.  Prescription parameters need to be tightened down to limit tree mortality, and large fuel 
moistures more closely monitored to better measure unit consumption.  Given the multiple fuel 
profiles existing in the unit, prescriptions specific to each profile would better serve to 
implement and monitor ignitions on the ground.  Spotting and containment calculations also need 
to be added to the fire plan to provide a sound, scientific basis for establishing containment and 
contingency objectives.  As it is currently written, the plan is implementable given a burn boss 
with local expertise and experience who understands the plans intent.  A burn boss without this 
background would have more difficulty in appropriately implementing the plan. 

/s/Daniel O’Brien, FBAN 
May 16, 2000 



 

 
 
 
 
 

APPENDIX 7.  SUMMARY OF WEATHER INFORMATION FOR CERRO GRANDE 
PRESCRIBED FIRE. 
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October 1999 -April 2000 

Average Monthly Precipitation 
North Central New Mexico Mountains 
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Summary of Weather Information on Cerro Grande Prescribed Fire 

Climatology 

Bandelier National Monument is located in the Jemez Mountains of north-central New 
Mexico.  The climate is a temperate mountain type, with about 16" annual precipitation at the 
Monument.  Over half of the total annual precipitation falls in the four months from June through 
October.   Maximum temperatures average near 70 for early May, with minimums in the low 30s. 
  A good wind climatology was not available for Bandelier, but was available for nearby Los 
Alamos.  There, winds are fairly light much of the year, but climatogically mid-March through 
June is apt to be windy.  During this period, sustained wind speeds exceeding 8.8 mph (4 mps) 
occur about 20% of the time. 

Northern New Mexico, as well 
as much of the Southwestern U.S., has 
been in a drought during the early 
months of year 2000.  The Palmer 
Drought Index for early May shows 
northern New Mexico to be in a 
moderate drought (Palmer Index 
between -2.0 and -2.9).  Several 
stations near Bandelier had below 
normal precipitation for every month 
from October 1999 through April 2000, 
except for a significant wet spell in late 
March. (See Figure 1).  Winter 
snowpack was well below normal, with 
a local ski area not opening at all 
during the entire season.   

Observed weather during the Cerro Grande Prescribed Fire 

A light amount (.22") of precipitation was received at the prescribed fire site on April 29-
May 1.  Otherwise April had been warmer and drier than normal, under persistent high pressure 
aloft.  The high pressure ridge intensified during the first four days of May, reaching its greatest 
strength on Thursday May 4th, then holding similarly strong through Saturday May 7th.  The 
weather on the day of the prescribed fire was warm and dry under sunny skies.  Maximum and 
minimum temperatures were 72 and 48 at a portable weather station onsite site at 9170' elevation. 
 The weather for the evening of May 4th when the prescribed fire was ignited, came from weather 
monitors using belt weather kits.  At the time of test fire/ignition readings were in the 50s on the 
upper elevations of the site, with relative humidity (RH) in a 25-30% range.  Evening winds were 
NW 8-12 mph at the ridgetop, with lighter downslope winds on the slopes, mainly 1-5 mph.  An 
eye-level gust of 11 mph at 9300' on a ridgetop was the strongest reported wind. 

Friday May 5th saw mostly sunny skies through midday, with some clouds later.  
Minimum RH ranged from 14-18%, with warm temps and winds West to SW increasing to 15-



 

 

  
 
 

 
 

 
 

     

 
 

    
 

 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
 

 
 

 
 

 

 

 
  

 

18 mph in the afternoon, gusts 20-22 mph on ridgetops.  Remote Automatic Weather Stations 
(RAWS) in the area showed peak 20' wind gusts of 22-34 mph Friday afternoon.  Saturday was 
similar to Friday both wind and humidity-wise, but was cloudier and a little cooler than Friday.  
Afternoon eye-level winds were mainly SW to West 1-5 mph, with gusts 8-11 mph.   

Sunday May 7th had similar temps to Saturday, with further cooling Monday.  Minimum 
relative humidities remained low on Sunday, rising into the 20-30% range under variably cloudy 
skies.  There were no belt weather observations available to the Type 1 Incident Management 
Team for Sunday May 7th.  Area RAWS stations reported SW winds increasing to 10-15 mph 
(10-minute average) with gusts 28-40 mph.  On Monday, winds were again fairly strong and 
gusty.  Some RAWS stations showed a shift in winds from SSW to West or NW about mid-
afternoon.  The table below shows strongest gusts at nearby Los Alamos National Laboratory for 
May 4th through May 8th.   

Maximum Reported Wind Gusts  
Los Alamos National Laboratory 

May 4-8, 2000 

May 4 May 5 May 6 May 7 May 8  

Wind (mph) NE 30 W 37 W 30 WSW 35 SW 40 

Time 2:12 p.m. 10:25 p.m. 1:15 a.m. 1:57 p.m. 2:37 p.m 

Note: Winds measured at Los Alamos station  TA-6,  36 feet above the 
ground. 

III Recent Study from Los Alamos National Labs regarding large wildland fires 

LANL meteorologist Jeff Baars (personal communications, Los Alamos National Laboratory, 
May 16, 2000) did a recent study that examined the joint probability of occurrence of strong 
winds and High to Very High fire danger.  He used April through June data covering 1980-1998. 
Fire danger was determined using Bandelier NM Energy Release Component (ERC).  Average 
afternoon wind speeds of greater than 10 mph (averaged over 15 minutes) were used to represent 
strong winds.  On those days peak wind gusts were commonly 30-40 mph.  Wind directions 
examined were confined to a South to West-NW range. 

The study results show that this combination of fire danger, wind direction, and wind speed 
occurred over a three-day period about once every four years.  When such three-day periods 
occur, it is likely that there will be more than one within that year.  The analysis concluded that a 
major fire moving up to the edge of the laboratory is not only credible but likely, with a return 
frequency of about 0.1, that is averaging one occurrence per ten years. 

IV Forecasts 



 

 

 

 
  

 

   

   

   

   

   

   

   

   

   

 
 

 

 

Bandelier NM lies within the County Warning Area of the Albuquerque National 
Weather Service (NWS) office.  The Meteorologist in Charge is Charlie Liles.  The primary Fire 
Weather contact for land management agencies is Chuck Maxwell, who works the bulk of Fire 
Weather shifts during the April to October fire season.  Several others in the office have some 
fire weather experience, and all forecasters have completed all or part of the correspondence 
Intermediate Fire Behavior course.  The office staff feels they work together well, discussing and 
coordinating forecasts as needed between the various forecast desks such as Public, Aviation, 
Severe Weather, and Fire Weather. 

Preparedness forecasts are routinely issued twice daily at 9:30 a.m. and 2:30 pm.  Land 
managers typically request site-specific (spot) forecasts via fax, and occasionally via telephone.  
Completed spot forecasts are returned to the requestor via fax, usually within 30-60 minutes.  
This was the case for all Cerro Grande Prescribed Fire spot forecasts, which generally verified 
well with observed weather. Copies of pertinent preparedness and spot forecasts as well as onsite 
weather observations are attached at the end of this narrative. 

The Type 1 Incident Management Team did, however, note two areas of concern: 1) The 
majority of preparedness forecasts lacked any wind forecast in the 3-5 Day extended period.  On 
Friday May 5th, there was no forecast regarding winds for the Sunday through Tuesday outlook 
period.  2) There were also some concerns in how Fire Weather Watch and Red Flag Headers 
were used (See Section 6).   

V Haines Index Analysis 
. 

Haines Index May 1- 8, 2000 

Date Morning Afternoon 

May 1 3 2 

May 2 3 4 

May 3 6 6 

May 4 5 6 

May 5 5 6 

May 6 5 6 

May 7 3 6 

May 8 3 5 

Land management agencies and fire weather forecasters have used the Haines Index 
operationally since the early 1990s as an indicator for the potential of extreme fire behavior (e.g., 
high rates of spread, extensive spotting, and running crown fires) associated with plume 
dominated fires. The Haines Index combines two atmospheric parameters- stability and dryness -
that can potentially effect the growth of wildland fires. The index varies between 2 and 6. A 
Haines Index of 2 indicates moist, stable air with very low potential for large fire growth while a 



 
 

 

 

 
 

  
 

 

 
 

 

6 indicates dry, unstable air with an increasing potential for plume dominated fires.  However, 
other factors such as slope, fuel moisture, fuel loadings, and wind also play a crucial role in the 
development of plume dominated wildfires and large fire growth. 

Climatologically, a Haines Index of 5 or 6 is not uncommon in northern New Mexico during 
May. It occurs about 22% of the days during the morning hours and 54% of the days during the 
late afternoon and evening hours. The table above shows calculated values of the Haines Index 
taken from the Albuquerque, New Mexico upper air sounding from May 1, 2000 through May 8, 
2000. The index was a 5 or 6 from May 3rd to May 6th and also on  the afternoons of May 7th and 
May 8th, which indicated  a moderate to high potential for a plume dominated fire or large 
wildfire growth.  However, information gathered by the Cerro Grande Type 1 Incident 
Management Team failed to show any evidence of extreme fire behavior or large fire growth on 
May 4th, 5th and 6th.  Further evidence shows that the large fire growth that occurred on Sunday, 
May 7th was due to very strong, gusty winds that fanned the Cerro Grande Prescribe Fire into a 
wind-driven, crown fire.  

VI Review of Red Flag warnings 

The fire weather Red Flag program is used to alert the user agencies of weather 
conditions in combination with critically dry or volatile fuel conditions either occurring or 
expected to occur that could lead to the rapid development and/or increase in wildfire activity..    
 Three phases are used: 1) Fire Weather Watch (FWW), 2) Red Flag Warning (RFW), and 3) 
Cancellation.  A Fire Weather Watch will be issued when the fire weather forecaster is 
reasonably confident a Red Flag event will occur within the next 24 to 72 hours.  A Red Flag 
Warning is issued to warn land management agencies of an impending or already occurring Red 
Flag event.  Red Flag warnings will remain in effect until the critical weather pattern ceases or 
the conditions fail to develop as forecast. 

Several FWW’s and RFW’s were issued by Albuquerque NWS during the course of the 
Cerro Grande Prescribed Fire.  The Type 1 Incident Management Team noted several instances 
where a FWW or RFW headlined a forecast zone, but had no reference  to location, weather 
event, or valid time period. The Type 1 Incident Management Team also noted several instances 
when RFW’s were cancelled overnight, but immediately reissued with the following day’s 
Morning preparedness forecast.  When the event seems to be diurnal in nature, but the large-scale 
governing weather pattern hasn’t changed, it would be prudent and less confusing to the fire 
community to continue the RFW until the weather pattern changes. 
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FIRE WEATHER FORECAST FOR NORTH AND CENTRAL NEW MEXICO 
NATIONAL WEATHER SERVICE ALBUQUERQUE NM 
230 PM MDT WED MAY 3 2000 

... MODERATE AND HIGH HAINES INDEX THROUGH THURSDAY ... 

. SYNOPSIS ... CONTINUED VERY DRY AND UNSEASONABLY WARM THROUGH THE 
REMAINDER OF THE WEEK AS AN UPPER LEVEL RIDGE OF HIGH PRESSURE 
REMAINS OVER THE AREA. THE VERY WARM AND DRY AIR WILL MAINTAIN 
MODERATE AND HIGH HAINES INDEX VALUES AREA-WIDE ... LEADING TO THE 
POTENTIAL FOR PLUME DOMINATED FIRES IN HEAVIER FUEL TYPES. LOCAL 

.SLOPE AND VALLEY WIND SYSTEMS WILL CONTROL THE 20 FOOT WINDS DUE TO 
STRONG SURFACE HEATING DURING THE DAY AND RAPID COOLING AT NIGHT. 
CLASSIC NIGHTTIME INVERSIONS ARE EXPECTED ... WITH GOOD HUMIDITY 
RECOVERY IN THE COOLER VALLEY LOCATIONS AND POOR RECOVERY AT MID 
SLOPE AND ABOVE. A WEAK SYSTEM PASSING NORTH OF THE AREA OVER THE 
WEEKEND COULD BRING WESTERLY AFTERNOON BREEZES AND A SLIGHT COOL 
DOWN. 

WHERE WINDS ARE OMITTED THEY ARE UPSLOPE/UPVALLEY DURING THE DAY AND 
DOWNSLOPE/DOWNVALLEY AT NIGHT WITH SPEEDS GENERALLY LESS THAN 10 MPH. 

NMZOOl-041600-
NEW MEXICO FIRE WEATHER ZONE 1 
NORTHWEST PLATEAU/FARMINGTON BLM/ABZ-
230 PM MDT WED MAY 3 2000 

.TONIGHT ... CLEAR AND COOL. 

. THURSDAY ... MOSTLY SUNNY AND WARM . 

.< TEMPERATURES I CHC. WETTING RAIN 
FARMINGTON U40S M80S I O 0 
REGIONAL DATA ... 
NORTHWEST PLATEAU 

RELATIVE HUMIDITY ........ . ·40 8 
LAL ...................... . 1 1 
HAINES INDEX ............. . 5 6 
lOOOOFT WINDS ............ . VRB7 WlO 

$$ 

NMZ002-003-041600-
NEW MEXICO FIRE WEATHER ZONE 2 
NORTHWEST MOUNTAINS/WESTERN CARSON-SANTA FE NF/SNZ-TAZ-
230 PM MDT WED MAY 3 2000 

.TONIGHT ... MOSTLY CLEAR AND COOL . 

. THURSDAY ... SUNNY AND WARM. 

. < TEMPERATURES I CHC . WETTING RAIN 
6000FT (ESPANOLA) L40S USOS I 0 0 
7000FT (LOS ALAMOS) M40S U70S I 0 0 
SOOOFT (CHAMA) L30S M70S I 0 0 
REGIONAL DATA ... 
NORTHWEST MTNS 

RELATIVE HUMIDITY ........ . 35 10 
LAL ........... ·.·········· 1 1 
HAINES INDEX ............. . 5 6 
lOOOOFT WINDS ............ . VRB7 WlO 

$$ 

NMZ004-041600-
NEW MEXICO FIRE WEATrtER ZONE 3 
SANGRE DE CRISTO MOUNTAINS/EASTERN CARSON AND SANTA FE NF/SNZ-TAZ-
230 PM MDT WED MAY 3 2000 

Prinfprl• M:w cl 2000 16:07 1 
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FIRE WBATHEB FQRBCAST FOR NORTH AND CENTRAL NEW MEXICO 
NATIONAL WEATHER SERVICE ALBUQUERQUE NM 
930 AM MDT THU MAY 4 2000 

... VERY DRY WITH NEAR RECORD WARMTH AND HIGH HAINES INDEX MOST 
AREAS TODAY AND FRIDAY ... 

·' 

.SYNOPSIS ... CONTINUED VERY DRY AND UNSEASONABLY WARM THROUGH THE 
REMAINDER OF THE WEEK AS AN UPPER LEVEL RIDGE OF HIGH PRESSURE 
REMAINS OVER THE AREA. THE VERY WARM AND DRY AIR WILL MAINTAIN HIGH 
HAINES INDEX VALUES AREA-WIDE AND WILL CONTINUE TO BRING POOR 
NIGHTTIME HUMIDITY RECOVERY TO LOCATIONS AT MID SLOPE AND ABOVE. 
LOCAL SLOPE AND VALLEY WIND SYSTEMS ARE EXPECTED TO CONTROL THE 20 
FOOT WINDS FOR THE MOST PART TODAY ... BUT A SLIGHT INCREASE IN WEST 

tWINDS ALOFT WILL PRODUCE MORE WESTERLY SURFACE WINDS ON FRIDAY. THIS 
WESTERLY FLOW WILL ALSO BRING DRYING TO THE EASTERN PLAINS BEHIND A 
SURFACE LOW PRESSURE TROUGH WHICH WILL DEVELOP NEAR THE TEXAS BORDER. 
SOME AFTERNOON BREEZES AND A SLIGHT COOL DOWN ARE FORECAST FOR LATER 
THIS WEEKEND ... WITH CONTINUED WARM AND DRY CONDITIONS EXPECTED NEXT 
WEEK. 

WHERE WINDS ARE OMITTED THEY ARE UPSLOPE/UPVALLEY DURING THE DAY AND 
DOWNSLOPE/DOWNVALLEY AT NIGHT WITH SPEEDS GENERALLY LESS THAN 10 MPH. 

NMZOOl-042100-
NEW MEXICO FIRE WEATHER ZONE 1 
NORTHWEST PLATEAU/FARMINGTON BLM/ABZ-
930 AM MDT THU MAY 4 2000 

.TODAY ... SUNNY WITH RECORD WARMTH. WEST WIND 10-15 MPH IN THE 
AFTERNOON . 
. TONIGHT ... MOSTLY CLEAR SKIES AND COOL . 
. FRIDAY ... MOSTLY SUNNY WITH RECORD WARMTH. WEST WIND 10-20 MPH IN 
THE AFTERNOON. 
.< TEMPERATURES I CHC. WETTING RAIN 
FARMINGTON USOS L40S MSOS I O o 0 
REGIONAL DATA ... 
NORTHWEST PLATEAU 

RELATIVE HUMIDITY ......... 8 40 8 
LAL ....................... 1 1 1 
HAINES INDEX. . . . . . . . . . . . . . 6 5 6 
lOOOOFT WINDS ............. Wl5 W15 Wl8 

$$ 

NMZ002-003-042100-
NEW MEXICO FIRE WEATHER 7QNE 2 
NORTHWEST MOUNTAINS/WESTERN CARSON-SANTA FE NF/SNZ-TAZ-
930 AM MDT THU MAY 4 2000 

.TODAY ... MOSTLY SUNNY WITH SOME AFTERNOON CUMULUS CLOUDS. NEAR RECORD 
WARMTH . 
. TONIGHT ... MOSTLY CLEAR SKIES AND MILD . 
. FRIDAY ... MOSTLY SUNNY WITH NEAR RECORD WARMTH. WEST TO SOUTHWEST 
WINDS 10-15 MPH IN THE AFTERNOON. 

< TEMPERATURES I CHC. WETTING RAIN 
6000FT (ESPANOLA) N90 M40S L90S I 0 0 0 
7000FT (LOS ALAMOS) L80S U40S L80S I 0 0 0 
8000FT (CHAMA) N80 M30S N80 I 0 0 0 
REGIONAL DATA ... 
NORTHWEST MTNS 

RELATIVE HUMIDITY ......... lC 30 10 
LAL ....................... 1 1 1 
HAINES INDEX .............. 6 5 6 

...... .::,-

1 
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lOOOOFT WINDS ............. WlO WlO Wl8 -+---
$$ 3 
NMZ004-042100-
NEW MEXICO FIRE WEATHER ZONE 3 
SANGRE DE CRISTO MOUNTAINS/EASTERN CARSON AND SANTA''FE NF/SNZ-TAZ-
930 AM MDT THU MAY 4 2000 

.TODAY ... MOSTLY SUNNY WITH SOME AFTERNOON CUMULUS rLOUDS. NEAR RECORD 
WARMTH. SOUTHERLY WINDS AROUND 10 MPH ALONG THE EAST SLOPES . 
. TONIGHT ... MOSTLY CLEAR SKIES AND MILD . 
. FRIDAY ... MOSTLY SUNNY WITH NEAR RECORD WARMTH. WEST TO SOUTHWEST 
WINDS 10-20 MPH IN THE AFTERNOON ... STRONGEST ALONG THE EAST SLOPES . 
. < TEMPERATURES / CHC. WETTING RAIN 
7000FT EAST (LAS VEGAS) N80 M40S NBO I O O 0 
7000FT WEST ( SANTA FE) U80S M40S N90 / 0 0 0 
8500FT (RED RIVER) N80 L30S N80 / 0 0 0 
REGIONAL DATA ... 
SANGRE DE CRISTO MTNS 

RELATIVE HUMIDITY ......... 12 45 10 
LAL ....................... l l 1 
HAINES INDEX . . . . . . . . . . . . . . 6 5 6 
lOOOOFT WINDS ............. WlO WlO WlS 

$$ 

NMZ007-042100-
NEW MEXICO FIRE WEATHER ZONE 4 
NORTHEAST PLAINS/EASTERN KIOWA AND RITA BLANCA GRASSLANDS/ABZ-TNZ-
930 AM MDT THU MAY 4 2000 

.TODAY ... MOSTLY SUNNY SKIES AND WARM. SOUTH TO SOUTHWEST WIND 10-15 
MPH IN THE AFTERNOON . 
. TONIGHT ... MOSTLY CLEAR AND MILD. LIGHT AND VARIABLE WINDS . 
. FRIDAY ... MOSTLY SUNNY AND CONTINUED WARM. SOUTHWEST WINDS 10-20 MPH. 
IN THE AFTERNOON. 
.< TEMPERATURES I CHC. WETTING RAIN 
CLAYTON M80S NSO M80S I O o 0 
REGIONAL DATA ... 
NORTHEAST PLAINS 

RELATIVE HUMIDITY ......•.. 20 60 15 
LAL ... , ............. , ..... l 1 1 
HAINES INDEX ......... , . . . . 5 5 6 
lOOOOFT WINDS .. , ... , ...... WlO NWlO SW15 

$$ 

NMZOOB-042100-
NEW MEXICO FIRE WEATHER ZONE 5 
WEST CENTRAL MOUNTAINS/WESTERN CIBOLA NF/ABZ-
930 AM MDT THU MAY 4 2000 

.TODAY ... SUNNY WITH RECORD WARMTH. WEST WIND AROUND 10 MPH IN THE 
AFTERNOON . 
. TONIGHT ... MOSTLY CLEAR SKIES AND COOL . 
. FRIDAY ... MOSTLY SUNNY WITH RECORD WARMTH. WEST TO SOUTHWEST WIND 
10-20 MPH IN THE AFTERNOON. 
.< TEMPERATURES I CHC. WETTING RAIN 
6500FT (GRANTS) M80S U30S MSOS I o 0 0 
REGIONAL DATA ... 
WEST CENTRAL MTNS 

RELATIVE HUMIDITY ......... 8 35 8 
LAL ...... , ................ 1 1 1 
HAINES INDEX. . . . . . . . . . . . . . 6 6 6 
lOOOOFT WINDS ............. WlO WlS Wl8 

D,;ntarl· M"" 4 ?0()0 09:51 2 
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FIRE WEATHER FORECAST FOR NORTH AND CENTRAL NEW MEXICO 
NA~IONAL WEATHER SERVICE ALBUQUERQUE NM 
230 PM MDT THU MAY 4 2000 

... CONTINUED VERY DRY WITH HIGH HAINES INDEX AND NEAR RECORD WARMTH 
AGAIN ON FRIDAY ... ., 

' 
.SYNOPSIS ... UNSEASONABLY WARM AND DRY CONDITIONS CONTINUE. THE VERY 

WARM AND DRY AIR WILL MAINTAIN HIGH HAINES INDEX VALUES AREA-WIDE AND 
WILL CONTINUE TO BRING POOR NIGHTTIME HUMIDITY RECOVERY TO LOCATIONS 
AT MID SLOPE AND ABOVE. LOCAL SLOPE AND VALLEY WIND SYSTEMS ARE 
EXPECTED TO CONTROL THE 20 FOOT WINDS THROUGH TONIGHT ... BUT A SLIGHT 
INCREASE IN WEST WINDS ALOFT WILL PRODUCE MORE WESTERLY SURFACE WINDS 
ON FRIDAY. THIS WESTERLY FLOW WILL BRING DRYING TO THE EASTERN PLAINS 
BEHIND A SURFACE LOW PRESSURE TROUGH WHICH SHOULD PUSH EAST TO NEAR 
THE "TEXAS BORDER FRIDAY -AFTERNOON. SOME AFTERNOON BREEZES AND A 
SLIGHT COOL DOWN ARE FORECAST FOR LATER THIS WEEKEND ... WITH CONTINUED 
WARM AND DRY CONDITIONS EXPECTED THROUGH MOST OF NEXT WEEK. 

WHERE WINDS ARE OMITTED THEY ARE UPSLOPE/UPVALLEY DURING THE DAY AND 
DOWNSLOPE/DOWNVALLEY AT NIGHT WITH SPEEDS GENERALLY LESS THAN 10 MPH. 

NMZOOl-051600-
NEW MEXICO FIRE WEATHER ZONE 1 
NORTHWEST PLATEAU/FARMINGTON BLM/ABZ-
230 PM MDT THU MAY 4 2000 

.TONIGHT ... MOSTLY CLEAR SKIES AND COOL . 

. FRIDAY ... MOSTLY SUNNY WITH RECORD WARMTH. WEST WIND 10-20 MPH IN 
THE AFTERNOON. 
.< TEMPERATURES I CHC. WETTING RAIN 
FARMINGTON L40S M80S I O 0 
REGIONAL DATA ... 
NORTHWEST PLATEAU 

RELATIVE HUMIDITY ......... 40 8 
LAL ....................... 1 1 
HAINES INDEX .............. 5 6 
lOOOOFT WINDS ............. W15 W18 

$$ 

NMZ002-003-051600-
NEW MEXICO FIRE WEATHER ZQNE 2 
NORTHWEST MOUNTAINS/WESTERN CARSON-SANTA FE NF/SNZ-TAZ-
230 PM MDT THU MAY 4 2000 

.TONIGHT ... MOSTLY CLEAR SKIES AND MILD. 

.FRIDAY ... MOSTLY SUNNY WITH NEAR RECORD WARMTH. WEST TO SOUTHWEST 
WINDS 10-15 MPH IN THE AFTERNOON. 
. < TEMPERATURES I CHC . WETTING RAIN 
6000FT (ESPANOLA) M40S L90S I 0 0 
7000FT (LOS ALAMOS) U40S L80S I 0 0 
8000FT (CHAMA) M30S NBD I 0 0 
REGIONAL DATA ... 
NORTHWEST MTNS 

RELATIVE HUMIDITY ......... 30 10 
LAL ....................... 1 1 
HAINES INDEX. . . . . . . . . . . . . . 5 6 
lOOOOFT WINDS ............. WlO Wl8 

$$ 

NMZ004-051600-
NEW MEXICO FIRE WEATHER ZONE 3 

1 
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FIRE WEATHER FORECAST FOR NQRTH AND CENTRAL NEW MEXICO 
NATIONAL WEATHER SERVICE ALBUQUERQUE NM 
940 AM MDT FRI MAY 5 2000 

.SYNOPSIS ... CONTINUED WARM AND DRY WITH HIGH HAINES VALUES THROUGH 
THE WEEKEND. WINDS WILL INCREASE AS THE UPPER LEVEL RIDGE WEAKENS 
ON SATURDAY. A DISTURBANCE WILL PASS TO THE NORTH'OF NEW MEXICO ON 
SUNDAY AND MONDAY. TEMPERATURES WILL DECREASE A FEW DEGREES ... 
AFTERNOON BREEZES WILL DEVELOP AND CLOUDS WILL MOVE OVER THE NORTHERN 
PORTION OF THE STATE BUT NO PRECIPITATION IS EXPECTED. 

WHERE WINDS ARE OMITTED THEY ARE UPSLOPE/UPVALLEY DURING THE DAY AND 
DOWNSLOPE/DOWNVALLEY AT NIGHT WITH SPEEDS GENERALLY LESS THAN 10 MPH. 

NMZOOl-052100-
NEW MEXICO FIRE WEATHER ZONE 1 
NORTHWEST PLATEAU/FARMINGTON BLM/ABZ-
940 AM MDT FRI MAY 5 2000 

.TODAY ... MOSTLY SUNNY AND CONTINUED UNSEASONABLY WARM. RECORD HIGH 
TEMPERATURES. WEST TO SOUTHWEST WIND 10-20 MPH IN THE AFTERNOON . 
. TONIGHT AND SATURDAY ... MOSTLY CLEAR. NEAR RECORD HIGH TEMPERATURES 
POSSIBLE SATURDAY. AFTERNOON WINDS SOUTHWEST 15-20 MPH . 
. < TEMPERATURES / CHC. WETTING RAIN 
FARMINGTON M80S U40S M80S / 0 0 0 
REGIONAL DATA ... 
NORTHWEST PLATEAU 

RELATIVE HUMIDITY ......... 10 38 11 
LAL ....................... 1 1 1 
HAINES INDEX. . . . . . . . . . . . . . 6 5 6 
lOOOOFT WINDS ............. W20 W25 SW25 

$$ 

NMZ002-003-052100-
NEW MEXICO FIRE WEATHER ZONE 2 
NORTHWEST MOUNTAINS/WESTERN CARSON-SANTA FE NF/SNZ-TAZ-
940 AM MDT FRI MAY 5 2000 

I .TODAY ... MOSTLY SUNNY AND CONTINUED UNSEASONABLY WARM. RECORD HIGH 
TEMPERATURES. SOUTHWEST WIND 10~20 MPH IN THE AFTERNOON. 

I .TONIGHT AND SATURDAY ... MOSTLY CLEAR. NEAR RECORD HIGH TEMPERATURES 
POSSIBLE SATURDAY. AFTERNOON WINDS SOUTHWEST 15-20 MPH. 

< TEMPERATURES / CHC. WETTING RAIN 
6000FT (ESPANOLA) N90 U40S USOS / 0 0 0 
7000FT (LOS ALAMOS) L80S U40S NSO / 0 0 0 
8000FT (CHAMA) U70S M30S U70S / 0 0 0 
REGIONAL DATA ... 
NORTHWEST MTNS 

RELATIVE HUMIDITY ......... 12 30 15 
LAL ....................... 1 1 1 
HAINES INDEX .............. 6 5 6 
lOOOOFT WINDS ............. W20 W25 SW25 

$$ 

NMZ004-052100-
NEW MEXICO FIRE WEATHER ZONE 3 
SANGRE DE CRISTO MOUNTAINS/EASTERN CARSON AND SANTA FE NF/SNZ-TAZ-
940 AM MDT FRI MAY 5 2000 

.TODAY ... MOSTLY SUNNY AND CONTINUED UNSEASONABLY WARM. RECORD H~GH 
TEMPERATURES. SOUTHWEST WIND 10-20 MPH IN THE AFTERNOON . 
. TONIGHT AND SATURDAY ... MOSTLY CLEAR. NEAR RECORD HIGH TEMPERATURES 

..... • · ·'· • • -- • r::- r,nnf'\ n � •A'J 1 
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(o 
FIRE WEATHER FORECAST FOR NORTH AND CENTRAL NEW MEXICQ 
NATIONAL WEATHER SERVICE ALBUQUERQUE NM 
230 PM MDT FRI MAY 5 2000 

.SYNOPSIS ... CONTINUED WARM AND DRY WITH HIGH HAINES VALUES AND VERY 
LOW AFTERNOON RH VALUES THROUGH THE WEEKEND. SURFACE WINDS WILL PICK 
UP SOME SATURDAY OVER TODAY ... AND COULD APPROACH RED FLAG CRITERIA 
SPEEDS ... WHICH ARE SUSTAINED 25 MPH OR GREATER ... ACROSS PORTIONS OF 
THE NORTH ANO EASTCENTRAL IN THE AFTERNOON. 

WHERE WINDS ARE OMITTED THEY ARE UPSLOPE/UPVALLEY DURING THE DAY AND 
OOWNSLOPE/OOWNVALLEY AT NIGHT WITH SPEEDS GENERALLY LESS THAN 10 MPH. 

NMZOOl-061600-
, NEW MEXICO FIRE WEATHER ZONE 1 

NORTHWEST PLATEAU/FARMINGTON BLM/ABZ-
230 PM MDT FRI MAY 5 2000 

.TONIGHT AND SATURDAY ... MOSTLY CLE.AR. NEAR RECORD HIGH TEMPERATURES 
POSSIBLE SATURDAY. AFTERNOON WINDS SOUTHWEST 15-20 MPH.AND GUSTY 
BETWEEN 20 AND 30 MPH. 
.< TEMPERATURES I CHC. WETTING RAIN 
FARMINGTON U40S M80S / 0 0 
REGIONAL DATA .. 
NORTHWEST PLATEAU 

RELATIVE HUMIDITY. 35 9 
LAL ......... . 1 1 
HAINES INDEX ...... . 5 6 I lOOOOFT WINDS ............ . W25 SW25 bk/114F 

ss 

NMZ002-003-061600-
NEW MEXICO FIRE WEATHER ZONE 2 
NORTHWEST MOUNTAINS/WESTERN CARSON-SANTA FE NF/SNZ-TAZ-
230 PM MDT FRI MAY 5 2000 

.TONIGHT AND SATURDAY ... MOSTLY CLEAR. NEAR RECORD HIGH TEMPERATURES 
POSSIBLE SATURDAY. AFTERNOON WINDS SOUTHWEST 15-20 MPH AND GUSTY . 
. < TEMPERATURES / CHC. WETTING RAIN 
6000FT (ESPANOLA) U40S U80S / 0 0 
7000FT (LOS ALAMOS) U40S N80 / 0 0 
8000FT (CHAMA) M30S 070S / 0 0 
REGIONAL DATA ... 
NORTHWEST MTNS 

RELATIVE HUMIDITY. 30 12 
LAL....... 1 1 
HAINES INDEX. 5 6 
10000FT WINDS. W25 SW25 

ss 
NMZ004-061600-
NEW MEXICO FIRE WEATHER ZONE 3 
SANGRE OE CRISTO MOUNTAINS/EASTERN CARSON AND SANTA FE NF/SNZ-TAZ-
230 PM MDT FRI MAYS 2000 

.TONIGHT AND SATURDAY ... MOSTLY CLEAR. NEAR RECORD HIGH TEMPERATURES 
POSSIBLE SATURDAY WITH AFTERNOON WINDS SOUTHWEST 15-25 MPH AND GUSTY. 

< TEMPERATURES / CHC. WETTING RAIN 
7000FT EAST (LAS VEGAS) 040S N80 / 0 0 
7000FT WEST (SANTA FE) U40S uaos / 0 O 
8500FT (RED RIVER) L30S M70S O 0 
REGIONAL DATA ... 
SANGRE DE CRISTO MTNS 

RELATIVE HUMIDITY .. . 40 12 
LAL ............... . 1 1 

HAINES INDEX .. 5 6 
l0000FT WINDS .. W28 SW28 

ss 
NMZ007-061600-
NEW MEXICO FIRE WEATHER ZONE 4 
NORTHEAST PLAINS/EASTERN KIOWA AND RITA BLANCA GRASSLANDS/ABZ-TNZ-

...... :,-~-.J . .,,. ___ c: ..-,""" 1C:·1A 1 



USDA Forest Service 

s prt u.Jea. 'Hie., ~el'0'5u3E WEATHER SPEC(AL FORECAST REQUEST 
(REF. FSM 5125} 

L REOUESJ!NG AGENCY WILL FURNISH: 
1. NAME OF FIRE OR 0TH ER PROJECT 

Un.tr 1 -B.x. i\.lrn -
7. SIZE OF PROJECT (Acres} a ELEVATION 

TOP TBOTTOM 

"'--IGOo 10,ooo 1 'looo 
11. WEATHER CONomONS AT PROJECT OR FROM NEARBY STATIONS 

5. DRAINAGE NAME 

vff?~t ~f(\O ks 
9.FU~~/ f? ' 

? 

6. EXPOSURE (NE, E, 
SE. etc.} s 

10. PROJECT ON: 
a'GROUNO � .CROWNING 

. 

REMARKS {Lv..BlankJ €LE· OB WJN0 OIA.-VEL TEMP. /Indicate rain, tfwnderSlfJrms. etc. OBS 
PLACE VATION TIME 20 FT.- EYELcl/El 1JRY· WET RH OP Also wind condition-and 10tns ol cloud cover.} 

... 

TOOAY 

PREVIOUS 
24 HA. 

PREVIOUS 
<48 HR. 

\ t-V 01~ 43 17 J-o 

ATTN: (Name. ii applicable} 

. (l\i\:e f~~\\ 12. SEND FORECASTTO: 

II. FIRE WEATHER FORECASTER WILL FURNISH: 
13. FORE'C:A!;T ANn OIJTL.OOK: 

ZCZC ABQSPOT 
TTAAOO KABQ DDHHMM 

SPOT FORECAST FOR UNIT 1 BURN ... BANDELIER NP ... SANTA FE NF 
NATIONAL WEATHER SERVICE ALBUQUERQUE NM 
440 PM MDT WED MAY 3 2000 

... HIGH HAINES INDEX THURSDAY ... 

. OUTLOOK FOR THURSDAY ... MOSTLY SONNY ... WARM AND DRY: MAX TEMPS 72-76. 
MIN RH NEAR 14 PERCENT. 20 FT WINDS ... DOWNVALLEY WINDS EARLY ... THEN 
BECOMING SOUTH TO SOUTHWEST 8-16 MPH BY MID AFTERNOON . 

. OUTLOOK FOR THURSDAY EVENING ... MOSTLY CLEAR ... MILD AND DRY. TEMPS 
FALLING THROUGH THE 60S EARLY EVENING (600-900 PM} AND THROUGH THE 
SOS LATE EVENING (AFTER 9 PM}. RH RECOVERY TO AROUND 35 PERCENT BY 
MIDNIGHT. SOUTHWEST WINDS 7-14 MPH EARLY ... LOCAL DOWNSLOPE WINDS 
DEVELOPING TOWARD MIDNIGHT. 

FCSTR ... C. JONES 

****************~*************************************************** 

PLEASE CONTACT US AND PROVIDE US WITH FEEDBACK ON THIS SPOT FORECAST. 
WE WOULD ESPECIALLY LIKE TO KNOW ABOUT WINDS AND MAX AND MIN TEMPS 
AND RH/S. PHONE: 505-244-9148 FAX: 505-842-9162 
'THANK YOU FOR HELPING US TO MAKE BETTER FORECASTS FOR YOU' 

14. REMAf ***********************************************************~******** 

NAME OF 



-~· USDA Forest Service 

<8pirt uka1tt.e '< -f'o-rt('~ FIRE WEATHER SPECIAL FORECAST REQUEST 
_..i;.IW;a.:,:.laQl~;l.l.:;(~RE~F!<-. ~FS~M~S~1~25)~Q>I..L..W.U.....,'-'--

L REQUESTING AGENCY WILL FURNISH: 
1. NAME OF FIRE OR OTHER PROJECT 

8 

V"; t 1 Rx 
2. FOREST/AREA 1 REQUEST MADE Nf' S - B ctn .(e. ! :e.rl-cr"'°1MccE-----.::-DA:-::T::-E .c.__ ____ -j 

Wn /135"" !i""/1t/tr0 
-4. LOCATION (By u, Sec· Sec- Twp-Range} 5. DRAINAGE NAM(, 6. EXPOSURE {NE. E. 

Tl1N 'f?-5[ 
t1 f'4 •, SE.ete.J 

Vf fl!r rt°" l.l "I t.r s 
7. SIZE OF PROJECT 1Acres1 a 

,v ( (J170 Cl. C , 

ELEVATION 

I BOTTOM 

Cf_; f7r70 

10. PROJECi ON: 
8 GROUND 
-=·CROWNING 

11. WEATHER CONDITIONS AT PROJECT OR FROM NEARBY STATIONS 

ELE· 08 WIND DIA •VEL TEMP. (Lv. Bla11k.l 
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SPOT FORECAST FOR UNIT l RX. - _ NPS /BANDEL I ER NM 
NATIONAL WEATHER SERVICE ALBUQUERQUE NM 
1220 PM MDT THU MAY 4 2000 

... 6 HAINES INDEX THROUGH FRIDAY WITH POOR NIGHTTIME RH RECOVERY ... 

. DISCUSSION ... FREE-AIR WINDS WILL INCREASE SLIGHTLY OUT OF THE WEST 
TONIGHT AND ON FRIDAY WHICH WILL MAKE SURFACE WINDS STRONGER AND MORE 
WESTERLY ON FRIDAY AFTERNOON . 

. THIS AFTERNOON ... MOSTLY SUNNY ... WARM AND DRY WITH A FEW CUMULUS 
CLOUDS. CLOUD COVER LES-S 1'1-!EN 2/10. MAX TEMPS 68-72. MIN RH 14-18 
PERCENT. 20 FT WINDS ... WEST AROUND 10 MPH RIDGETOPS, SOUTH TO 
SOUTHWEST 5-10 MPH LOWER ELEVATIONS . 

. TONIGHT ... CLEAR AND MILD WITH POOR RH RECOVERY. MIN TEMPS NEAR 45. 
- RH REMAINING IN 15-20 PERCENT RANGE TROUGH ABOUT 2000, WITH MAX OF 

25-30 PERCENT FROM MIDNIGHT ON. 20 FT WINDS ... NORTHWEST 10-15 MPH 
RIDGETOPS, DOWNSLOPE 4-8 MPH REMAINDER . 

. OUTLOOK FOR FRIDAY ... SUNNY. CONTINUED VERY WARM AND DRY. LITTLE 
CHANGE IN TEMPS. MIN RH DOWN 1-3 PERCENT. 20 FT WINDS ... WESTERLY 
10-15 MPH WITH AFTERNOON GUSTS TO NEAR 20 MPH RIDGETOPS, BECOMING 
SOUTHWEST 10-15 MPH AT LOWER ELEVATIONS. 

FCSTR ... C.MAXWELL 

******************************************************************** 
PLEASE CONTACT US AND PROVIDE US WITH FEEDBACK ON THIS SPOT FORECAST. 
WE WOULD ESPECIALLY LIKE TO KNOW ABOUT WINDS AND MAX AND MIN TEMPS 
AND RH/S. PHONE: 505-244-9148 FAX: 505-842-9162 
*THANK YOU FOR HELPING US TO MAKE BETTER FORECASTS FOR YOU' 
******************************************************************** 
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SPOT FORECAST FOR UNIT 1 RX ... NPS/BANDELIER 
NATIONAL WEATHER SERVICE ALBUQUERQUE NM 
900 AM MDT FRI MAY 5 2000 

NM 

... CONTINUED 
NIGHTTIME RH 

HIGH HAINES 
RECOVERY ... 

INDEX (6) THROUGH SATURDAY WITH POOR 

. DISCUSSION ... lOOOOFT WINDS WILL 
HOURS RESULTING IN STRONGER WEST 

BE 
TO 

INCREASING OVER 
SOUTHWEST WINDS 

THE N
TODAY 

EXT 24 
AND 

SATURDAY . 

. TODAY ... MOSTLY SUNNY ... WARM AND DRY WITH 1/10-2/10 CUMULUS CLOUDS 
BY AFTERNOON. MAX TEMPS 68-72. MIN RH 14-18 PERCENT. 20 FT WINDS ... 
LIGHT WEST TO NORTHWEST WINDS THIS MORNING BECOMING WEST TO SOUTHWEST 
15-18 MPH THIS AFTERNOON ... 20-22 MPH RIGDETOPS . 

. TONIGHT ... CLEAR AND MILD WITH POOR RH RECOVERY. MIN TEMPS NEAR 47. 
RH NEAR 20 PERCENT THROUGH LATE EVENING ... WITH MAX NEAR 30 PERCENT 
EARLY MORNING. 20 FT WINDS ... WEST 12-18 MPH RIDGETOPS ... DOWNSLOPE 
5-8 MPH AFTER MIDNIGHT . 

. OUTLOOK FOR SATURDAY ... MOSTLY SUNNY. CONTINUED WARM AND DRY. TEMPS 
DECREASING 1-3 DEGREES WITH ONLY A SLIGHT INCREASE IN MIN RH. 20 FT 
WINDS ... SOUTHWEST 17-22 MPH BY AFTERNOON ... 22-25 MPH RIDGETOPS. 

FCSTR ... DK 

******************************************************************** 
PLEASE CONTACT US AND PROVIDE US WITH FEEDBACK ON THIS SPOT FORECAST. 
WE WOULD ESPECIALLY LIKE TO KNOW ABOUT WINDS AND MAX AND MIN TEMPS 
AND RH/S. PHONE: 505-244-9148 FAX: 505-842-9162 
*THANK YOU FOR HELPING US TO MAKE BETTER FORECASTS FOR YOU' 
******************************************************************** 



ON-SITE WEATHER OBSERVATIONS 

Fire Name: Cerro Grande Monitors: Date: 5/4/00-5/5/00 

TIME LOCATION ELEV. ASP. DB 
. 

WB DP/ 
RH 

WINDSPEED 
(GUSTS) ·· 

WIND 
DIR. 

%CLOUD 
COVER 

SHADED 
YIN 

FDFM/ 
Pl 

COMMENTS (PRECIP, SMOKE, RH/OB 
CHANGE, ETCl 

1735 Cerro Grande 
summit 

10000 s 68 45 22/18 5 (8) w 0 
' 

N 5/60 

1830 Cerro Grande 
summit 

10200 s 58 41 23/26 4 (7) w 0 N 9/30 Significant decrease in DB and PI, increase in RH and 
FDFM 

2000 Just below 
summit; meadow 

10000 s 52 38 22/31 1-3 (5) tip-
slope 0 y 10/30 20 foot winds pushing smoke E; upslope winds shifling 

occasionally; RJI increase (note obs. Location change).; 
FDFM increase. 

2100 East line; down 
ridge 

9900 s 54 38 19/25 0-2 N-NW 0 y 10/30 Winds slightly variable, nowN-NW; DB and RH 
increase (1101c change in obs location/elevation). 

2200 Snag at flagged 7 
high fuel Jrup • 

9000 s 53 38 21/28 5-6 (11) N-NW 0 y 10/30 Increase in windspeecVgusts (exposed obs location); RH 
increase of 3 (note d1ange in location/elevation) 

2300 Midslope between 
summit & saddlt: 

9600 SW 51 36 17/26 1-4 (6) SW-
NW 

0 y 10/30 Note large change in obs. Location and relativity to fire 
location. Decrc:ase in DB and RH; winds variable. 

2400 Saddle-SW of 
summit 

9600 N/A 44 33 18/36 0-1 NW 0 y 11/20 DB decrease or7, increase in RH of 1 O; increase in 
FDFM, decrease in PI; winds very calm at this location, 
consistently NW. 

0100 Knob--SW or 
summit 

9740 NE 50 35 15/24 3 NW 0 y 9/30 Sig. Drop in FDFM and RH , increase in DB and PI (note 
change of location/elevation/aspect. Also, top of knob 
sheltered by trets) 

0200 Saddle- SW of 
summit 

9700 N/A so 35 15/24 1 NW 0 y 9/30 Ignition or SW slope in process. No change in RH, DB, 
Pl,FDFM. 

0300 Midslope between 
saddle and knob 

9600 NE so 35 15/24 2-3 NW 0 y 9/30 No change in DB, RH, FDFM, Pl. 

0400 Top of knob in 
trees 

9740 NE 51 35 13/21 1 NW 0 y 9/30 Increase in RH due to increase in DB. Note that all obs on 
knob are taken in trees. Winds may be higher in more 
exposed locations. 

0500 Top of knob in 
trees 

9740 NW 47 34 16/29 1-2 NW 0 y 10/30 Significant decrease in DB, increase in RH. ... _ .... _ 
, • 

0600 Top ofknob in 
trees 

9740 NW 48 34 15/26 2-3 NW 0 y 9/30 Increase in DB of I, decrease in RH of3, decrease in 
FDFM of I. Attempted bum not active or spreading. 

0700 Top ofknob in 
trees 

9740 NE 49 34 13/23 1-2 NW 0 y 9/30 Increase in DB of I, decrease in RH of 3. Sun hitting SW 
slope of the knob. 

0730 Top ofknob in 
trees 

9740 N/A 49 34 13/23 2-3 NW 0 y 9/30 Upper winds generally downslope, variable. 

0800 Top ofknob in 
trees 

9740 NW 51 35 13/21 2-3 NW 0 y 9/30 DB increase of 2, RH drop of 2. 

0900 Midslope between 
saddle and knub 

9600 NE 55 37 13/19 2-3 (6) N-NW 0 y 7/40 Note change of obs location. Winds variable. DB 
increase of 4, Rl I decrease of 2, FDFM down by 2, Pl up 
to 40 

--
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Continued Cerro Grande fire on-site weather observations from 1575 on 5/4/00 to 1200 on 5/5/00 

DP/ WINDSPEED WIND %CLOUD SHADED FDFM/ COMMENTS (PRECIP, SMOKE, RH/DB TIME LOCATION ELEV. ASP. 08 WB 
RH (GUSTS) DIR. COVER YIN Pl CHANGE, ETC) 

Top of knob in W- Pl increase of 10%, FDFM decrease. ~ requested iAf{ 9740 1000 y w 56 38 15/20 1-3 6/50 0 tn:l:S helicopter, lire running through grass on east ridge . . yt, NW 
Topofknob Winds variable. NW 9740 ll00 y E-NE 62 42 21/20 0-1 6/50 0 above rocks 
Just below lop of Upper winds still pushing smoke NW. W-SW 9740 y 1200 E-NE 64 42 17/16 2-4 4/70 0 knoba.on S ridge 

TIME OF MIN TEMP & MAX RH OBSERVED: 2400 (5/4/00) 
TIME OF MAX TEMP & MIN RH: 1575 (5/4/00) 

TEMP MIN: 2400 (5/4/00) 
TEMP MAX: 157.5 (5/4/00) 

RH MIN: 1575 (5/4/00) 

SPOT FEEDBACK: 5/5/00 
TEMPS: max 68-72 
~H: min 14-18 
. ,WINDS: W-SW, 15-18 in afternoon, 20-22 on ridge tops 

OTHER: tonight- max RH 20, 30 by morning; downslope winds 20 . 

Fire Name: Cerro Grande Monitors: Date: 5/6/00 

TIME LOCATION ELEV. ASP. DB WB DP/ 
RH 

1200 Just NE ofro.id 9100 Flat 45 68 22/18 where handline 
goes up East ridge 

1300 About 1/4 ofthc 9400 SW 43 65 20/17 way up the East 
ridge handlini: 

1400 Same as 1300 obs 9400 SW 43 67 16/14 location. 

1500 West side offirst 9600 SW 42 64 17/16 meadow about 112 
way up E ridge 

1530 Same location as 9600 SW 41 62 17/17 1500 obs. 

1630 West of meadow 10000 s 38 57 13/18 just south of 
swrnnit. 

1900 Jus1NEofroad, 9100 w 41 58 23/26 just E of 1200 obs 
location. 

2030 Severn! 100 yds 9200 SW 38 53 21/28 up W handlinc on 
SW slope ofknob. 

2130 Just below top of 9700 E 37 52 19/27 knob al blaclhnc 
from S/5 

2230 Few hundred 9700 E 36 50 16/29 yanis down line 
below 2130 obs. 

2330 Below 2230 obs 9500 E 36 50 16/29 About 25 chains 

WINDSPEED WIND %CLOUD SHADED FDFM/ COMMENTS (PRECIP, SMOKE, RH/08 
(GUSTS) DIR. COVER Y/N Pl CHANGE, ETC) . 
2 (6) N-NW 40 v 6/50 Obs on road. Winds variable, upper winds appear to be 

stronger. 

I (5) s 60 0 6/50 Significant cloud cover increase. 

2 (11) SW 70 / 5/60 Obs had to be taken in smoke. Significant decrease in 
RH and FDFM, increase iu Pl. 

3 (8) SW 90 ('_) 6/50 FDFM back down to 6, PI to 50. 

' . 
3 (8) SW 90 6/50 Slight decrease in DB, mcrease in RB>· 

i 

1-6 (11) SW- 98 7/40 Note increase in elevation. 

NW 

I (3) W-SW 95 9/30 Significant increase in RH and FDFM and Pl down to 30 
(uote chauge of obs location and elevation, and time lapse 
of2.5 hrs). 

1-2 W-SW 5 9/30 Note change of obs location from East line to West tine. 
Significant decrease in DB and increase in RH. 

3 SW 60 7/40 Ignition at 2145. FDFM decrease of 2, Pl up to 40. 
Upper winds appear higher than 3. 

3 (6) W-SW 10 7/40 RH increase to 29 (forcast predicts 30 maz). DB down to 
36. Winds slightly variable, occasionally upslope. 

' /:1 
2-3 (5) W-SW 10 " v 7/40 No change in RB, DB, FDFM, Pl. 

N 

http:knoba.on


APPENDIX 8.  EVENTS LEADING UP TO THE ESCAPE OF THE UPPER FRIJOLES UNITS 
1 AND 5 PRESCRIBED FIRE.   
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Events leading up the escape of the Frijoles Upper Units 1 and 5 Prescribed Fire 

On May 4, 2000 the Bandelier National Monument conducted a prescribed fire near the top of Cerro 
Grande.  On May 5, at approximately 1300, the prescribed burn was declared a wildfire under the 
management of a locally staffed Type 3 Interagency Management Team.  On May 7, 2000 at 
approximately 1230 hours a Type 1 Interagency Management Team is ordered when the fire burns off of 
the National Monument.  The fire is transitioned to the team at 0600 on May 8, 2000. 

This is a discussion of how fire behavior and management of the prescribed fire and subsequent wildfire 
actions led to the escape of the fire. 

The description below is a compilation of observations and interviews with individuals involved in the 
incident as well as an onsite visit accompanied by firefighters who were involved in the burn and 
subsequent suppression action.  On May 15, 2000 Dan O’Brien and John Robertson visited the scene.  
Photo documentation was made of the site visit. 

At about 1920 hours on May 4, 2000 a test burn was conducted near the top of Cerro Grande on 
National Monument lands.  The plan was to light the grasses on fire and let fire spread to observe fire 
behavior.  During this operation the exterior edge (outer perimeter) is extinguished using water from 
back pack pumps or by swatting the edge with spruce or fir tree branches.  The lower edge (inner edge 
of the fire) was extinguished after the fire had spread about 130 feet (2 chains).  This created a black 
strip with the grass fuels burned that was about 400 feet long by 130 wide.  Roughly one acre in size.   
The test fire confirmed that the fire would spread and that it could be controlled thus meeting the 
objective of creating an effective black line.  At this time the black line operation began and proceeded 
down to the southeast along a ridge (this is down hill).  Burning took place in grass with both the 
exterior and interior edges being extinguished.  This processes continued for several hundred feet further 
down the ridge to the southeast.   

Observations of the fire behavior within the black lined area indicated that the objectives identified for 
Phase One of the burn were also being meet.  In addition, extinguishing the interior fire edge was taking 
more time, water and effort than expected.  It was decided to discontinue extinguishing the interior edge 
of the black line allowing it to back further into the unit down slope and to the west.  This then became a 
free burning fire, contained by the black line, up hill and the east.  This allowed for a much faster 
operation. This process continued down the ridge to the southeast.   

Fuels change from a grass fuels to a fuels made up of leaves, needles, branches, twigs and logs (timber 
fuels) about half way down the southeast edge.  A handline (a cleared area 1 to 3 feet wide where all 
burnable material has been removed) had been constructed from this point down to Road 4.   

Approximately two hundred yards above the fuel transition the black lining operation was halted and all 
but two crew members were directed back up to the top of the burn.  The two folks left on the east side 
were to watch for and extinguish any fire outside of the black line.  They remained at this area watching 
for spot fires because of unfavorable winds from 2200 hours until shortly after dawn.   

In the meantime, the rest of the crew worked on a small (30 by 30 foot) fire that had spread outside the 
black line at the top of the project.  It was also observed that the free burning fire from the eastern line 

 36 



 
 

 

 
 

 

 

 

 

     
 

 

 
 

was working its way across the slope to the west.  Eventually this fire could threaten the western 
perimeter that did not have a constructed handline.  Black lining was then started down the west line to 
the south (this is down hill) at 2300 hours.  The same procedure used on the east edge was employed on 
the west line.  The grasses were ignited and the exterior edges are immediately extinguished.  The fire 
was then allowed to freely spread down slope within the unit and towards the east where it would meet 
up with the fire spreading from the east.   

About a third of the way down the west line is a saddle.  This is an area along a ridge where the line 
down the ridge dips down and then rises back up again.  There was a concern as the black lining 
approached this area that fire would want to run rapidly up the far side of the saddle and into the timber 
fuels at the top of knob just south of the saddle.  Efforts to ignite the fuels in the timber fuels were 
unsuccessful however, they were unable to get the timber fuels to carry fire.  They subsequently dropped 
below the knob to the north and black lined the grass fuels down slope (to the north) into the saddle.  
They met up with the people who were burning down from the top of the burn in the bottom of the 
saddle.  This took the rest of the night.  After a long difficult work shift, all but six people are released 
from the burn.  Two on the east side and four on the west side.  At dawn efforts to burn the timber fuels 
on the west side was again attempted unsuccessfully.   

It should be pointed out that no handline had been constructed in the timber fuels below the grass on the 
west line.  A saw line had been constructed.  This is a line where all of the logs or branches that can be 
cut with a chainsaw are cut and removed.  This activity is physically the first stage in the construction of 
a handline in timber fuels.  

Once the Burn boss made the decision to allow the fire to freely spread towards the interior of the burn 
they were no longer capable of stopping the spread down hill into the timber fuels.  With the exception 
of the attempts to fire the knob on the west line there had been no firing in the timber fuels.   

At about 0300 hours on May 5, resources are requested by the burn boss to be on the burn in the 
morning.  The dispatch center can not order resources for a prescribed fire without approval.  This does 
not take place until the morning. 

At about 0600 on May 5, personnel back at the Park Headquarters begin to determine the status of the 
ordered resources.  It turns out that no resources are yet in route.  There is a discussion with higher Park 
Service agency personnel regarding the funding of resources available to be used on this project.  It is 
understood that there is a limitation on available funds for this project.  It is understood that one load of 
fire retardant from an air tanker, the 20 person crew and a helicopter and crew can be funded by the 
project.  This ultimately turns out to be incorrect, there is no funding limitation for prescribed fires.  This 
misunderstanding is critical to events leading up to the escape.   

It is now about 0700 on May 5.  There are four firefighters on the east line having been joined by two 
fire fighters from the Bandelier engine.  Two fire fighters remain on the west line.  There is some 
concern that the fire will back down hill and get below where the black line ends on the east line.  The 
four fire fighters on the east line are directed to continue the black lining down the ridge to the south, in 
the grass fuels.  After burning out about 200 yards they rest at a small pond, located about 200 hundred 
yards above the handline.  Around 1030 hours on May 5, a fire outside the black line above the small 
pond is observed.  The four fire fighters on the east line begin extinguishing the fire but are unable to 
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and call for help.   

By this time the confusion over the resource orders has been resolved and a helicopter is already in 
route.  It arrives at 1135 hours and drops off two more fire fighters and returns to the helibase to get the 
bucket to use for dropping water.  At 1230 hours, thirteen fire fighters from a Type 1 crew arrive at the 
fire slop-over near the top of the handline and take action on the escape by building line around the fire. 
At the same time five crew members from the same crew  hike up the west saw line.  The fire fighters on 
the east line have a difficult time holding the fire and order two air tankers to drop retardant on the slop-
over and a spot in a patch of dead trees (snag patch).  The crew also attacks another small spot fire that 
was detected by the Air Attack. The airtankers are returned to Albuquerque to standby by lead plane 
pilot.  The slop-over and spot fire are contained with 20 to 30 acres burned. The one acre spot fire is 
located on National Forest. 

Based on previous discussions regarding the funding limitation the prescribed fire is declared a wildfire.   

Since the fire is now a wildfire, immediate action is taken to suppress the fire.  There are two 
alternatives considered.  One option is to build fireline across the bottom of the burn stopping the spread 
of the fire to the south.  This alternative is discarded as it will require crews working in an unsafe area 
with dead trees (snags) and require more resources than are currently available.  The selected alternative 
is to use the existing lines for the prescribed fire where possible and burnout both the east and west lines 
south to Road 4. 

At 0900 on May 6, the fire is estimated to be 490 acres in size.  With the southern most edge roughly on 
a line from the top of the handline (below the southern edge of the slop-over) running northeast to the 
saddle on the west line.   

The handline for the east side is improved and a hose lay is laid up along part of the handline on the east 
side.  On the west side handline is built following the saw line up to the rock knob.  Burnout of the west 
line follows the line construction to the south.  The burnout on the east proceeds to the south towards 
Road 4.  This is followed up by slowly burning out the fuels along Road 4 from the east to the west.  

About 1000 hours on May 7, a helicopter attempts to widen out the fireline along the west line in the 
area east of the rock knob.  At about 1200 hours, fire activity picks dramatically as strong winds hit the 
fire.  Gusts of up to 50 miles per hour are observed at Los Alamos National Laboratory.  The fire 
spreads rapidly through the trees from west to east paralleling Road 4.  A large spot fire is seen in the 
upper end of Frijoles Canyon below Road 4 south of the project area.  Crews are unable to attack the fire 
due to extreme fire intensity.  This spot fire triggers additional crowning (fire spreading in the trees) that 
causes spot fires to the east above Road 4.  These areas also crown causing additional spot fires and 
crowning to the east of the project area.  Crown fire travels rapidly to the east.  The spot below the Road 
4 in Frijoles Canyon is contained around 1700 hours on May 7.  

Again suppression alternatives are developed and analyzed.  The preferred alternative is to use Road 4, 
the Camp May Road and Hwy 501 as anchor lines (roads to burn out from).  Burnout of these roads 
proceeds and by the morning of May 8, burnout is completed.  A Type 1 Interagency Management Team 
takes over the fire at 0600.   
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Critical factors: 
The decision to stop extinguishing the interior edge of the black line commits the personnel to 
continuing the operations. 

There are insufficient fire fighting resources available on site on May 5. 

Aggressive burnout of the firelines particularly on the flat near Road 4 provided an ignition source as 
well as preheated the tree canopy making it more susceptible to a crown fire.   

Rationale: 
The grass fuels burned readily, particularly in the upper third of the project area.  When ignition of the 
black line (with interior edge extinguished) reached the timber fuels it is likely burning would have been 
stopped at the top of the handline on the east side because the timber fuels would not carry fire.   

The crew had not ignited fire in the timber fuels, as these fuels were not burning well.  The only 
exception is the slop-over on the east line where fire did carry in the timber fuels.  In this situation the 
fuels are much more exposed to both wind and sun and are drier and ignite and spread more easily.  
Down in the lower portion of the project area the tree canopy is dense.  This limits drying from the sun 
and wind and the fuels are wetter and less easily ignited.   

It is probable that if contingency resources were at the burn site on May 5 these resources would have 
been able to contain the slop-over without the need to convert the prescribed fire to a wildfire.  Instead, 
the prescribed fire would have progressed to the timber fuels where it is probable that ignition of the 
lines would have slowed or stopped completely as burn objectives would not have been met.  It is very 
unlikely that fire would have spread down the west line into the flats (along Road 4), so little if any 
burnout of the west line that have taken place.  Even if fire had managed to work its way along the west 
line it would have done so slowly and been easily contained.  Large patches of aspen trees (that don’t 
burn well) exist in the interior and along the west line that would have further reduced fire spread to the 
south.  Thus, there would have been no fire approaching the road and no need to burnout along Road 4.  
Therefore, the fuels would not have been preheated and dried out and no ignition source would have 
existed to initiate the crown fire that resulted in the spotting outside the project area to the west.   

The strong winds do not appear to have created active fire spread in the grass fuels or timber fuels that 
had been burned the night and early morning of May 5 (upper third of the project area).  There is no 
indication that the source of the escape fire came from this area of the burn. 

In summary, it is believed that had sufficient contingency resources been available on site the morning 
of May 5th, they would have been able to control the slop-over fire and the need to convert to a wildfire 
would not have occurred.  It was the suppression action that put fire along Road 4 that resulted in the 
escape from the project area.  

John Robertson 
Fire Behavior Analyst 
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